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Foreword 
Over the past 50 years the Department of Housing and Urban Development has funded the construction of 
over 400,000 affordable housing units for elderly households through the Section 202 Supportive Housing 
Program. In 2004, the Section 202 Demonstration Predevelopment Grant (DPG) Program was created to 
provide predevelopment funding to grantees to reduce development delays in the program. 

The Evaluation of the Section 202 Demonstration Planning Grant Program was conducted in order to ascertain 
the effectiveness of the 202 DPG program in reducing development delays. The study found that overall there 
was no significant difference in closings between those properties that had received the DPG and those that 
did not. However, almost a third of the project sponsors reported that DPG helped them to leverage funding 
from other sources as outside funders believed that the likelihood of completing the project was higher when 
development grant funding was present. This finding aligns with the Department’s current plan to reform the 
Section 202 program.

Over the coming months, the 202 DPG program will be converted into a planning grant to strengthen 
applicants’ capacity to develop competitive project applications for the gap financing and operation subsidies 
that are available through the 202 Supportive Housing Program. This report, while written before the changes 
to the program were proposed, provides ample support for greater attention to initial project development 
planning. The report will be of interest to policymakers not only because it provides detailed feedback on 
the effectiveness of the development grant program, but because it provides a window into the challenges of 
producing affordable, supportive housing for the elderly more generally and this may help to strengthen future 
program designs.

Erika C. Poethig
Assistant Secretary for Policy 
Development and Research
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Executive Summary
Section 202 Supportive Housing for the Elderly is the US. Department of Housing and Urban Development’s 
(HUD’s) primary program for developing subsidized rental housing for elderly residents with very low 
incomes. The Section 202 Demonstration Predevelopment Grant (DPG) Program was created in 2004 to 
provide predevelopment funding to recipients of Section 202 capital advance awards to reduce development 
delays and increase the number of affordable rental units available each year for low-income elderly 
households. The Office of Policy Development and Research at HUD commissioned this study to assess 
whether the DPG Program has been effective in reducing development delays. The study also explores factors 
that are associated with Section 202 sponsors’ decisions to participate in the DPG Program and documents 
the experience of sponsors and HUD project management staff with the DPG application process and grant 
administration. Finally, the study identifies other factors that HUD staff and sponsors say contribute to 
development delays, including HUD policies and local regulatory environments.

Background
The Section 202 Supportive Housing for the Elderly program, established under the Housing Act of 1959, 
provides funding to nonprofit organizations—known as “sponsors”—to develop and operate housing for very 
low-income seniors (those with less than 50 percent of the local median income). The Section 202 program 
provides development funding in the form of capital advances for constructing, rehabilitating, or acquiring 
a housing structure. Capital advances bear no interest and repayment is not required as long as the housing 
remains available for very low-income elderly residents for at least 40 years.

The program also provides operating funding in the form of project rental assistance contracts (PRACs). 
Sponsors use PRAC funds cover the difference between the tenants’ contributions toward rent (30 percent of 
adjusted income) and the HUD-approved cost to operate the project. Sponsors may also use PRAC funds to 
provide supportive services and to hire a service coordinator in those projects serving frail elderly residents.

The Section 202 program is an important source of affordable rental housing for the elderly, with 8,000 
properties and 263,000 housing units currently providing housing for elderly residents.1 Demand for the 
program is high; waiting lists exceed 1 year on average. Demand will continue to grow as the nation’s elderly 
population increases. Given that funding for Section 202 housing is limited and demand is high, HUD places 
priority on getting Section 202 housing constructed and available for occupancy quickly. HUD’s goal is for 
Section 202 sponsors to complete predevelopment activities and reach initial closing within 18 months of fund 
reservation. The duration of the period from fund reservation to initial closing is known as “processing time.” 
Sponsors must request extension waivers to extend processing time beyond 24 months. They can also request 
amendment funds waivers to increase the capital advance amount if sponsors experience unexpected project 
costs. Both the field office and HUD Headquarters must approve waivers.

1. Program data from the Office of Multifamily Housing Programs.
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A 2003 General Accounting Office (GAO) report found that approximately 70 percent of Section 202 
properties funded between fiscal year (FY) 1998 and FY 2000 did not meet HUD’s target for gaining 
approval to start construction within 18 months of fund reservation (GAO 2003). The GAO report also found 
that properties that did not meet the timeline took an average of 29 months, contributing to unexpended 
fund balances. As part of the study, GAO surveyed sponsors and HUD field office staff about what caused 
the lengthy processing times. Survey respondents attributed the delays to a number of factors, including lack 
of training and guidance on HUD policies among field office staff, inexperienced sponsors, development cost 
limits that result in insufficient capital advances, and lack of predevelopment funding (capital advance funding 
is not released by HUD until after initial closing)(GAO 2003).

In response to concerns identified by the 2003 GAO report and elsewhere regarding sponsors’ lack of 
predevelopment funding, Congress passed legislation to create the DPG Program to reduce delays in the 
predevelopment period. The DPG Program was first implemented in FY 2004.

DPGs are intended to help sponsors get to initial closing within the HUD established target of 18 months 
from fund reservation. The DPG Program provides sponsors with a source of funding available before 
initial closing to pay for predevelopment activities. Eligible predevelopment activities include consulting 
services, architectural and engineering services, environmental site assessments, legal fees, organizational 
costs, building permits, and relocation expenses. Sponsors can use Section 202 capital advance funding to 
pay for these predevelopment costs; however, these costs are not reimbursable until the release of capital 
advance funds after initial closing (and after completing the predevelopment activities). To avoid paying for 
predevelopment costs twice (known as “subsidy layering”), HUD cannot reimburse predevelopment costs 
through both the DPG Program and the capital advance. At DPG grant closing, HUD subtracts the amount 
of total predevelopment costs paid out of the DPG from the capital advance amount and places that amount 
into a restricted account. The sponsor can access the restricted account funds to pay additional unintended 
development costs, rather than requesting an amendment waiver for additional capital advance funds. 

The DPG Program has separate funding and a separate application process from the Section 202 capital 
advance program. The release of the DPG Notice of Funding Availability (NOFA) depends on the 
appropriation of DPG funds and updating the application requirements, among other factors. Between FY 
2004 and FY 2008, HUD published the DPG NOFA 1 to 4 months after making the Section 202 capital 
advance awards. DPG awards typically came several months later. In some years, HUD has awarded DPGs up 
to 9 months after the Section 202 capital advance award announcement. 

DPG applicants must determine their predevelopment activities, estimate the cost of these activities, and 
provide sufficient evidence to support these costs. Accurate estimations of predevelopment costs are essential, 
because sponsors cannot request additional DPG funding after receiving a grant award and must receive 
approval from field offices to transfer funds from one predevelopment activity to another. Sponsors can request 
DPG funding of up to $400,000 per property. No single entity or its affiliated organizations, however, may 
receive more than $800,000 in a given funding cycle. 

Most Section 202 properties are eligible to receive a DPG. From FY 2004 through FY 2008, more than 350 
Section 202 sponsors applied for grants, and nearly all received funding. Yet this represented only about 64 
percent of all Section 202 awards during this period. Further, HUD observed that some HUD field offices 
had relatively high rates of DPG awards, and others had very few. It was not clear why some Section 202 
sponsors applied for DPGs and others did not, or why some field offices had higher rates of activity than 
others. Processing times for Section 202 properties were already decreasing before the implementation of 
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the DPG Program, but it was not known whether DPG recipients were reaching initial closing more quickly 
than sponsors that did not receive DPGs, or to what extent the DPG was responsible for any reductions in 
processing time.

After five rounds of DPG funding, HUD commissioned this study to address several questions, some related 
to DPG specifically and others to processing time more broadly. The research questions are as follows:

•• What are the property and sponsor characteristics of DPG recipients and nonrecipients?
•• Has the DPG Program helped Section 202 sponsors get to initial closing within 18 months of  

fund reservation?
•• Has the DPG Program reduced the need for amendment waivers?
•• What are HUD field offices’ and sponsors’ experiences with the DPG Program?
•• What leads Section 202 sponsors to apply for the DPG Program or not?
•• How has the DPG Program affected the Section 202 development process?
•• What other factors influence the Section 202 development process?

This report presents the results of the study.

Research Design
The research activities for this project included analysis of administrative data on the Section 202 capital 
advance and DPG programs and the results of surveys with Section 202 sponsors and HUD field office 
representatives who administer the DPG Program. We obtained initial data extracts from administrative data 
sources in January 2010 to inform the study’s research design. We obtained updated extracts in December 
2010 to update and extend the descriptive analyses presented in the research design.

The administrative data sources are as follows:

•• Development Application Processing (DAP) system. The DAP system tracks properties from 
the application stage to final closing. The system contains property-level information such as property 
size, funding amount, funding fiscal year, construction cost, and application and processing dates.

•• Integrated Real Estate Management System (iREMS). We obtained additional property-level 
data elements from iREMS and linked to the Section 202 records in DAP, including property and 
program characteristics such as building type, occupancy date, location, HUD field office, and sponsor 
and owner information.

•• HUD headquarters’ DPG selection spreadsheets. We identified properties awarded DPG fund-
ing in spreadsheets obtained from HUD Headquarters staff. The spreadsheets contain property-level 
information such as property identification (ID) number, DPG funding amount, funding fiscal year, 
and sponsor and owner information.

•• Waivers information. We obtained amendment waivers information for the Section 202 proper-
ties (including property ID number, type of amendment waiver [funding or processing time], date of 
waiver granted, and reason for the waiver) from Federal Register notices and quarterly reports provided 
by HUD staff.
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The following survey data collection methods were included:

•• Field office surveys. We conducted a semi-structured telephone survey with staff from each HUD 
field office that had administered at least one DPG as of January 2010, when we obtained the  
administrative data on the program and developed our survey approach. We completed surveys with 
representatives of 39 HUD field offices in fall 2010. The objective of the field office survey was to learn 
about how HUD markets and administers the DPG Program and to determine any field office varia-
tion in the successes and challenges of both the DPG Program and the overall Section 202 program.

•• DPG recipient surveys. We conducted a semi-structured telephone survey with a purposive sample 
of Section 202 sponsors who received a DPG between fiscal year (FY) 2004 and FY 2008. We selected 
the recipient sample to include properties that reached initial closing within 18 months as well as 
those with longer processing times. We also selected the sample to include properties from each of the 
country’s four census regions (Midwest, Northeast, South, and West). We conducted interviews with 
66 Section 202 sponsors (approximately 18 percent of DPG grantees and 12 percent of all Section 202 
awardees during the study period) in early 2011 to learn more about DPG experience from application 
to grant completion and the factors that contribute to successful outcomes. 

•• DPG nonrecipient surveys. We conducted a telephone survey with a purposive sample of Section 
202 sponsors who received capital advances between FY 2004 and FY 2008, but who did not receive 
a DPG award. We selected the nonrecipient sample using the same criteria as we used for the recipient 
sample: processing time and census region. We conducted interviews with 26 Section 202 sponsors (5 
percent of Section 202 awards during the study period) in early 2011 to assess respondents’ awareness of 
the DPG Program and reasons they have not applied.

We structured the sampling approach for the surveys to provide information on sponsors in varied regions and 
with a range of processing times, but not to yield statistically valid data that can be generalized to all Section 
202 sponsors. 

Key Findings
The DPG Program was intended to help sponsors reach initial closing within 18 months of fund reservation. 
We found that the DPG Program does not significantly increase the likelihood of a property reaching initial 
closing within 18 or even 24 months, nor did it significantly reduce the need for amendment waivers. The 
DPG Program does not and cannot address a number of issues that frequently and substantially lengthen 
processing time, including the time required to meet zoning and permitting requirements. 

Although our statistical methods do not detect that the DPG Program has a significant impact on Section 202 
sponsors’ ability to reach initial closing within 18 months of fund reservation, sponsors report that the DPG 
grants have helped to reduce processing time by providing predevelopment funding before initial closing. 
Many sponsors say the grants are helpful because the grants allow sponsors to procure and pay for professional 
services more promptly. Most DPG recipients surveyed report no other funding sources available to their 
organization to pay for these or other predevelopment costs. Field office and sponsor staff believe that, besides delays 
in the DPG award cycle, the program is well-run and provides a necessary source of funding for its recipients.
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DPG Recipients and Outcomes
Between FY 2004 and FY 2008, approximately two-thirds of Section 202 recipients applied for and received a 
DPG. The percentage of Section 202 DPG recipients who applied for a DPG has remained relatively constant 
since the start of the program. Our findings with respect to the differences in property and sponsor characteristics 
between DPG recipients and nonrecipients and outcomes of the DPG Program include the following:

DPG-funded properties are similar to non-DPG funded properties. According to administrative 
program data, properties funded by a DPG are quite similar to properties not funded by the DPG Program in 
number of units, location (both region of the country and urban/suburban/rural location) and capital advance 
amount. Field office staff report that, in their experience, DPG recipients are more likely to be large, national 
organizations and to have previous Section 202 development experience. Results from our sponsor survey 
show that, in fact, DPG recipients are no more likely to be national organizations than are nonrecipients, 
but DPG recipients did report more years of development experience and a greater number of Section 202 
properties in their portfolios. It appears that experience, rather than size of organization, drives  
DPG participation.

DPG funds are an important source of predevelopment funding for Section 202 sponsors. 
DPG recipients say the main reason they apply is that they lack other timely sources of predevelopment money and, 
conversely, those who have not applied report they do have alternative sources of funding for predevelopment costs.

DPG-funded properties are no more likely to close within 18 months than non-DPG funded 
properties. When we took into account property characteristics (size, location, building type, development 
cost, and funding year), we found that DPG grantees are 13 percent more likely to close within 18 months 
than nonrecipients—a positive, but not statistically significant, finding. Only about one-fourth of Section 
202 properties reach initial closing within 18 months of fund reservation, regardless of whether the sponsor 
received DPG funding. Average processing time for DPG recipients (22 months) is slightly less than that for 
nonrecipients (25 months). Although our statistical analysis detects no significant impact of the DPG Program 
on processing time, more than one-half of DPG recipients who responded to our survey thought the DPG 
Program did help them reduce processing times.

Properties with a DPG have been equally likely to request extension waivers or funding 
waivers as those without a DPG, even when property and location characteristics are taken 
into account. On average, in each year between FY 2004 and FY 2008, 27 percent of Section 202 funded 
properties received extension waivers (to enable initial closing to take place beyond 24 months after the fund 
reservation date), and 35 percent received waivers to increase the capital advance amount. Properties in the 
higher cost regions of New England, New York/New Jersey, and the Mid-Atlantic had higher rates of funding 
waivers overall, suggesting that capital advances may be insufficient to cover development costs in higher cost 
areas. Funding waiver rates were higher among DPG recipients.

Receipt of DPG may affect a sponsor’s ability to access other funding sources. Receiving a DPG 
did not reduce the average number of other funding sources needed to cover full development costs, because 
both recipient and nonrecipient survey respondents had an average of about 4.5 other funding sources. Of 
DPG recipients surveyed, however, 29 percent reported that the DPG helped them access other sources of 
funding. Some recipients were able to leverage funding into other funding sources, typically local sources. 
Receipt of funding early in the development period also gave confidence to other investors that the recipient 
would complete the project, encouraging them to partner with the sponsor.
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HUD Field Offices’ and Sponsors’ Experiences With the DPG Program
Sponsors report few problems with the application process or with how HUD Headquarters and the field 
offices administer the program. Our findings related to the DPG application procedures and administrative 
processes include the following:

DPG awards are proportional to property size and covered about 6 percent of the development 
costs for most DPG-funded properties. Typically, DPGs made up a slightly larger share of the 
development cost of smaller properties than of larger properties, an average of 10 percent for properties with 
10 or fewer units. Sponsors typically received DPG grants of between $5,000 and $7,000 per unit, with 
sponsors of smaller properties of 10 or fewer units receiving grants of about $10,000 per unit on average. 
Overall, grantees spend more than one-half of their DPG awards (58 percent) on architectural services, 
with smaller shares allocated to other professional services, such as engineers, legal fees, and development 
consultants (less than 10 percent in each category).

The vast majority of HUD field office staff state they are knowledgeable about the DPG 
Program, despite a lack of formal training on the program in recent years. HUD project 
managers say that they would like more training (in addition to annual written guidance) to implement 
the program more effectively. Commonly mentioned topics (mentioned by at least two-thirds of field office 
respondents) include grant closeout, initial closing procedures, grant administration, and the grant application 
process. Field office staff knowledge about the DPG Program may affect how and when information about the 
DPG Program is provided to sponsors. Project managers who rated themselves highly in their knowledge of 
the DPG Program were more likely to provide information to sponsors at multiple points in the funding cycle.

Sponsor knowledge of the DPG Program varies. HUD staff said Section 202 sponsors in general are 
very knowledgeable about the DPG Program, but sponsors surveyed did not agree. Only about one-third 
of DPG sponsors rated themselves as “very knowledgeable” about the DPG Program, indicating ongoing 
need for sponsor outreach and training. Lack of knowledge about the DPG Program was often a reason 
nonrecipients did not apply for the grant. More than one-half of nonrecipients stated that they did not apply 
for the grant because they were unaware of the DPG Program at the time they received the capital advance for 
the property targeted in the survey.

Fulfilling the DPG application requirements is not overly costly or burdensome for most 
sponsors. Recipients report that applying for DPGs cost an average of $3,398, with an average of 28 staff or 
consultant hours spent meeting application requirements. Although 39 percent of DPG recipients surveyed 
found determining the proposed predevelopment activities and budget to be difficult, 82 percent of sponsors 
surveyed were fairly accurate in estimating predevelopment costs.

HUD’s DPG policies and procedures may affect processing times of Section 202 properties. 
The lag time between the capital advance award announcements and the release of the DPG NOFA and 
DPG awards may affect the processing time of Section 202 properties. Between FY 2004 and FY 2008, DPG 
awards have been made an average of 8 months after the capital advance awards were made. Development 
delays occur if sponsors cannot begin some predevelopment activities until funding is available about halfway 
into the recommended predevelopment period. The time it takes Headquarters to approve amendment 
waivers may also affect whether Section 202 properties reach initial closing within 18 months. One-half of 
DPG recipients reported that the time to receive approval from Headquarters on amendment waivers at least 
somewhat lengthened the processing time of their Section 202 properties. 

HUD policies and procedures may affect DPG application rates. Between FY 2004 and FY 2008, 
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DPG awards were made an average of 8 months after the announcement of capital advance awards. The lag 
time between the capital advance award announcements and the release of the DPG NOFA and DPG awards 
has affected whether a sponsor applied for a DPG. Sponsors may decide that it is not necessary to go through 
the DPG application process if they have learned that DPG funds are not typically released until almost 
halfway through the HUD recommended predevelopment period of 18 months.

Sponsors and field office staff are unclear whether the DPG award amount is subtracted from 
the capital advance. Many sponsors and some field office staff reported they were unclear as to whether the 
DPG funding amount is in addition to the capital advance amount or is subtracted from the capital advance. 
As noted previously, HUD removes the amount of predevelopment costs paid out of DPG funding from the 
capital advance and places that amount in a reserve account to pay for unintended development costs. The 
confusion is understandable, because DPG funding is in addition to the capital advance when the reserve 
funds are spent on the property. This lack of clarity could be preventing some sponsors from applying for a 
DPG and may result in inconsistencies in how the program is administered across HUD field offices.

Other Factors That Influence the Section 202 Development Process
Factors other than lack of predevelopment funding affect a property’s ability to  
reach initial closing within 18 months of fund reservation. Field office staff said the factors that 
occur most often and have the greatest impact on processing time are the insufficiency of the capital advance 
to cover development costs, the need for additional financing sources, the higher priority given to Federal 
Housing Administration (FHA) loan processing, and local zoning and permitting requirements. At least 
60 percent of field office survey respondents reported that these factors occur sometimes or often and have 
at least a moderate impact on processing time. Sponsor survey respondents said that securing additional 
financing, obtaining permits, and obtaining site zoning approval had the most impact on processing time. 
Field office and sponsor respondents said the predevelopment funds provided by DPGs do not mitigate the 
effects of factors that delay processing time, such as meeting zoning requirements, obtaining permits, securing 
additional financing, or removing hazardous waste. With or without predevelopment funding, sponsors need 
to obtain permits, gain zoning approval for their properties, and secure other sources of funding if the capital 
advance is not sufficient to cover development costs.

Policy Implications
The study results suggest several recommendations for changes to the DPG and Section 202 programs that 
would increase DPG participation, improve the administration of the program, or decrease the processing 
times of Section 202 sponsors.

•• Provide guidance, in addition to the annual processing memo, to all field office staff so that staffs 
uniformly inform sponsors about the program at various points in the funding cycle. Because there 
have been no formal trainings on the program in recent years, HUD should create live trainings on the 
DPG Program, focusing on the areas in which project managers report the most need: grant closeout, 
initial closing procedures, grant administration, and the grant application process.

•• It would be beneficial for HUD to conduct training sessions with all capital advance awardees follow-
ing award to inform them about the DPG Program and educate them on determining accurate prede-
velopment costs. This training could be a part of the Section 202 project planning conference before 
the release of the DPG NOFA (HUD recommends these conferences should take place between 30 and 
45 days of fund reservation). HUD should also clarify to sponsors (and field office staff) that DPG may 
not constitute additional funding to the project beyond the capital advance. 
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•• There is a need for greater coordination between HUD field offices and other entities that contribute 
sources of funding for Section 202 sponsors in their regions. HUD should consider establishing specific 
guidelines for combining Section 202 funds with other commonly used funds such as low-income 
housing tax credits (LIHTC), Federal Home Loan Bank funds, the HOME Investment Partnerships 
Program, and Community Development Block Grants (CDBG). 

•• If sufficient funding exists to fund DPGs for all or most Section 202 properties, combining the Sec-
tion 202 and DPG NOFAs into one funding mechanism would likely increase DPG participation and 
might contribute to timelier processing of Section 202 properties that rely on DPGs for predevelopment 
funding. If the NOFAs cannot be combined because of technical appropriations issues, coordinat-
ing the release of the DPG NOFA to come out quickly after the capital advance awards would have a 
similar effect.

•• As an alternative to DPG funds, HUD should consider allowing advance disbursements from the capi-
tal advance to help sponsors pay for predevelopment activities. By making available a certain amount 
of the capital advance before initial closing, sponsors could access predevelopment funding without 
completing a separate application process.
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Chapter 1. Introduction to the Study
Section 202 Supportive Housing for the Elderly is the U.S. Department of Housing and Urban Development’s 
(HUD’s) primary program for developing subsidized rental housing for elderly residents with very low 
incomes. The Section 202 Demonstration Predevelopment Grant (DPG) Program was created in 2004 to 
provide predevelopment funding to recipients of Section 202 capital advances to reduce development delays 
and increase the number of affordable rental units made available each year for low-income elderly households. 
The Office of Policy Development and Research (PD&R) at HUD commissioned this study to assess whether 
the DPG Program has been effective in reducing development delays. The study also explores factors that 
are associated with Section 202 recipients’ decisions to participate in the DPG Program and documents the 
experience of sponsors and HUD project management staff with the DPG application process and grant 
administration. Finally, the study identifies other factors that HUD staff and sponsors say contribute to 
development delays, including HUD policies and local regulatory environments. This report presents the 
results of the study.

Background
Section 202 Supportive Housing for the Elderly
The Section 202 Supportive Housing for the Elderly program, established under the Housing Act of 1959, 
provides funding to nonprofit organizations—known as “sponsors”—to develop and operate housing for very 
low-income seniors (those with less than 50 percent of the local median income). The Section 202 program 
provides development funding in the form of capital advances for constructing, rehabilitating, or acquiring a 
housing structure, and operating funding in the form of project rental assistance contracts (PRACs). Capital 
advances bear no interest, and repayment is not required as long as the housing remains available for very low-
income elderly residents for at least 40 years. 

Sponsors use PRAC funds to cover the difference between the tenants’ contributions toward rent (30 percent 
of adjusted income) and the HUD-approved cost to operate the project. Section 202 sponsors make supportive 
services available to elderly residents to help them to age in place. Sponsors may also use PRAC funds to 
provide supportive services and to hire a service coordinator in those projects serving frail elderly residents. 

HUD annually sets development cost limits for the Section 202 program. HUD uses current market data 
to establish the limits, which must account for the costs of constructing, reconstructing, or rehabilitating 
supportive housing for the elderly that is of modest design and that meets state and local building codes. 
The reservation of capital advance funds is based on a formula that takes the development cost limit for the 
appropriate building type (elevator, non-elevator) and number of units and multiplies it by the number of 
units of each size (including a unit for a resident manager, if applicable) and then multiplies the result by the 
high cost factor for the area. HUD may increase the development cost limits previously set forth by up to 140 
percent in any geographic area where the cost levels require. Other properties with exceptionally high costs 

1Evaluation of the Section 202 Demonstration Predevelopment Grant Program

Chapter 1



may receive capital advances of up to 160 percent of the cost limit on a property-by-property basis. HUD 
calculates and publishes high cost percentages each year for “base” cities located in each multifamily hub, 
generally corresponding to cities where HUD has field offices.

HUD annually publishes a Notice of Funding Availability (NOFA) for Section 202 capital advances and 
potential sponsors submit applications to their HUD field office for review and ranking. HUD allocates 
the available capital advance funds to each multifamily hub based on a number of factors. HUD establishes 
capital advance allocations for each multifamily hub’s jurisdiction based on the number of one-person 
elderly renter households with very low incomes in that jurisdiction (according to the most recent census) 
and adjusted for the relative cost of housing. The allocations for metropolitan and nonmetropolitan portions 
of the multifamily hub’s jurisdictions reflect the definitions of metropolitan and nonmetropolitan areas as 
of the June 2003 definitions by the Office of Management and Budget. Metropolitan and nonmetropolitan 
areas allocate the funds, with 85 percent of funds allocated to metropolitan areas and 15 percent allocated to 
nonmetropolitan areas. 

Section 202 capital advance awardees include a wide range of types of organizations, from large national 
organizations with extensive Section 202 development experience such as National Church Residences, 
Catholic Charities, and Volunteers of America, to local community and faith-based organizations that may 
not have in-house development expertise. HUD guidelines stipulate that initial closing should occur within 18 
months of the fund reservation, but the field office can extend that deadline by up to 6 months. If additional 
time is needed beyond 24 months, the sponsor may request an extension waiver. Both the field office and 
HUD Headquarters must approve waivers. 

HUD also expects sponsors to fund their projects with the capital advance and to solicit additional sources of 
funds if the capital advance is insufficient. HUD grants waivers for amendment funds (funding waivers) only 
for circumstances that are beyond the control of the sponsor. Examples include increased development costs 
from construction delays because of legal issues or unanticipated environmental contamination issues. As with 
waivers for additional time, funding waivers must also be submitted to and approved by the field office and 
HUD Headquarters.

The Section 202 program is an important source of affordable rental housing for the elderly, with 8,000 
properties and 263,000 housing units currently providing housing for elderly residents.2 Demand for the 
program is high; waiting lists exceed 1 year on average. Demand will continue to grow as the nation’s 
elderly population increases. According to a study about the Section 202 program HUD published in June 
2008, residents of Section 202 properties are more satisfied with their home and surroundings than elderly 
participants in the Housing Choice Voucher program or very low-income elderly residents of unassisted 
housing (Haley and Gray, 2008). Results from a 1999 national survey of Section 202 sponsors and facility 
managers conducted by AARP showed that the buildings are aging, rental assistance contracts are expiring, 
and many properties need to be modernized to continue to meet the needs of the residents they serve. The 
survey also revealed that residents living in Section 202 properties are becoming older and frailer. Despite the 
considerable need for affordable rental housing for elderly people, funding for the Section 202 program has 
not increased over the years, and production levels are near historic lows. 

Given that funding for Section 202 housing is limited and demand is high, HUD places priority on getting 
Section 202 housing constructed and available for occupancy quickly. A 2003 General Accounting Office 

2. Data from the HUD Office of Multifamily Housing.

2 Evaluation of the Section 202 Demonstration Predevelopment Grant Program

Chapter 1



(GAO) report found that approximately 70 percent of Section 202 properties funded between fiscal year (FY) 
1998 and FY 2000 did not meet HUD’s target of gaining approval to start construction within 18 months of 
fund reservation (GAO 2003). The GAO report also found that properties that did not meet the timeline took 
an average of 29 months, contributing to unexpended fund balances. In the GAO study, sponsors and field 
office respondents attributed the delays to a number of factors, including lack of training and guidance on 
HUD policies among field office staff and inexperienced sponsors. Respondents also cited other factors outside 
of either HUD’s or sponsors’ control, including obtaining permitting and zoning approvals (GAO 2003). 
In addition, the study identified a lack of predevelopment funding and development cost limits that result 
in capital advances insufficient to cover development costs as important factors that contributed to longer 
processing times. Because capital advances are based on a formula and not on actual costs, capital advances do 
not always cover the entire development cost.

Two studies completed in the last decade have looked at costs of the Section 202 program and whether the 
development limits were reasonable in relation to actual development costs. A 2002 GAO study compared the 
per-unit costs over a 30-year period of several housing programs, including Section 202, Section 811, Housing 
Choice Voucher (HCV), and low-income housing tax credits and found that per-unit costs are similar across 
housing programs. Although GAO found that costs for Section 202 units were 12 percent higher than costs 
for HCV units in metropolitan areas, the study authors noted that the greater benefits of Section 202 facilities 
and services may offset the additional cost (GAO 2002). The National Association of Home Builders Research 
Center found, in a study for HUD in 2005, that development cost limits used in the Section 202 and Section 
811 housing programs in general were reasonable and accurate in relation to actual average development costs 
for all Section 202/811 properties completed between calendar years 2000 and 2002 (NAHBRC 2005).

Although Section 202 development cost limits may be reasonable for the average Section 202 property, 
sponsors with properties located in high-cost areas face greater gaps between development costs and capital 
advance awards, despite the availability of higher cost limits. In the 2003 GAO study, sponsors and field 
office staff reported that inadequate development cost limits were a noteworthy contributor to lengthy 
predevelopment periods. When the capital advance does not cover the entire cost of the development, sponsors 
must seek additional funding sources or make changes to the property design. Both can add considerably to 
predevelopment time. 

Researchers have made several recommendations for reducing development delays in the Section 202 program. 
In the 2008 PD&R study, researchers concluded that Section 202 changing the method of determining 
development cost limits and focusing on building larger projects in fewer areas could reduce development 
delays. In response to concerns, identified by the 2003 GAO report and elsewhere, regarding sponsors’ lack 
of predevelopment funding, HUD created a new program specifically to reduce delays in the predevelopment 
period. The Demonstration Planning Grant Program was implemented in FY 2004. The name of the program 
later changed to the Demonstration Predevelopment Grant Program. 

Demonstration Predevelopment Grant Program
The primary purpose of the DPG Program is to provide sponsors with grant funding before initial closing for 
predevelopment expenses. The benefit of the DPG Program is that predevelopment funding is made available 
to the sponsor sooner, enabling sponsors to pay predevelopment costs before initial closing. The grants are 
intended to help sponsors get to initial closing within the HUD established timeframe target of 18 months 
from fund reservation. 
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A DPG can reimburse payment for consulting services, architectural and engineering services, environmental 
site assessments, legal fees, organizational costs, building permits, and relocation expenses.

Sponsors can use Section 202 capital advance funding to pay for these predevelopment costs. These costs, 
however, are not reimbursable until the release of capital advance funds after initial closing and thus after the 
predevelopment activities are completed. To avoid paying for predevelopment costs twice (a practice known 
as “subsidy layering”), HUD cannot reimburse predevelopment costs through both the DPG Program and 
the capital advance. HUD subtracts the amount of total predevelopment costs paid out of the DPG from the 
capital advance amount and places that amount into a restricted account. The sponsor can access the restricted 
account funds to pay additional unintended development costs, rather than requesting a grant amendment 
waiver for additional funds. With the exception of FY 20053, any funds remaining in the restricted account at 
final closing are to be released to the owner for deposit into the reserve for replacement account, after such an 
account has been established. 

Congress appropriated funds for the DPG Program in 2004. Sponsors can request DPG funding of up to 
$400,000 per property. The funding is based on predevelopment cost estimates developed by the sponsor 
and submitted with the DPG application. Sponsors receiving Section 202 capital advances for more than 
one property in a given fiscal year are eligible to receive only up to $800,000 in DPG funding per year. For 
the DPG application, sponsors must determine their predevelopment activities, estimate the cost of these 
activities, and provide sufficient evidence to support these costs. Accurate estimations of predevelopment costs 
are essential, because sponsors cannot request additional DPG funding after receiving a grant award and must 
receive approval from field offices to transfer funds from one predevelopment activity to another. 

Most Section 202 properties are eligible to receive a DPG. From FY 2004 through FY 2008, more than 350 
Section 202 sponsors applied for grants, and nearly all received funding. Yet this represented only about 64 
percent of all Section 202 awards during this period. Further, HUD observed that some HUD field offices 
had relatively high rates of DPG awards, and others had very few. It was not clear why some Section 202 
sponsors applied for DPGs and others did not, or why some field offices had higher rates of activity than 
others. Processing times for Section 202 properties were already decreasing before the implementation of 
the DPG Program, but it was not known whether DPG recipients were reaching initial closing more quickly 
than sponsors that did not receive DPGs, or to what extent the DPG Program was responsible for any 
improvements in processing time.

Overview of the Study
After five rounds of DPG funding, HUD commissioned this study to address several questions, some related 
to DPG specifically and others to processing time more broadly. The research questions are as follows:

•• Has the DPG Program helped Section 202 sponsors reduce processing time and reach initial closing 
faster?

•• What leads Section 202 sponsors to apply for a DPG, or not?

•• What are the property and sponsor characteristics of the DPG recipients and nonrecipients?

•• What are HUD field offices’ and sponsors’ experiences with the DPG Program?

3. For FY 2005, any grant funds remaining in an owner’s Line of Credit Control System account were not treated as 
income for the project. Instead, the owner had to return those undisbursed funds to Headquarters at final closing.
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•• Has the DPG Program reduced the need for amendment fund waivers?

•• Has the DPG Program reduced non-completions of Section 202 funded properties?

•• What other factors besides lack of predevelopment funding influence the Section 202 development 
process and contribute to the duration of processing time?

During the design phase of this study, we obtained administrative data from HUD to assess trends in 
participation in the DPG Program, as well as to perform preliminary analyses of trends in processing time 
over time—both before and since DPGs became available. These preliminary analyses revealed that average 
processing time was trending downward before the 2004 start of the DPG Program and continued to drop in 
2005 and 2006. Typically, only one-fourth of the properties reached initial closing within 18 months of fund 
reservation between FY 1998 and FY 2004, compared with 33 percent of the FY 2008 properties. The median 
processing time for properties funded between FY 1998 and FY 2008 ranged from 22.2 months to 24.3 
months. The average ranged from 24.5 to 27.4 months between FY 1998 and FY 2008. 

We also found that the proportion of properties reaching initial closing in 18 months varied widely across field 
offices, ranging from 4 percent to 46 percent. Finally, we found that receipt of the a DPG seemed to make 
little difference in processing time. In fact, for FY 2006 and FY 2007 awards, fewer DPG recipients reached 
initial closing within 18 months of fund reservation than nonrecipients. (Note that processing times for FY 
2007 and FY 2008 only include properties that had reached initial closing.)

Although the processing times for DPG recipients and nonrecipients are similar, this does not mean that the 
DPG Program has been ineffectual in reducing processing time or does not have other positive outcomes. To 
build on the preliminary analyses of HUD’s administrative data, we surveyed HUD field staff and Section 
202 sponsors to learn more about their experiences with the DPG Program and their opinions on factors 
contributing to processing times. We also conducted more sophisticated analyses of updated administrative 
data to determine the extent to which property or sponsor characteristics—including but not limited to receipt 
of a DPG—affect processing times.

In addition to evaluating the effectiveness of the DPG Program, we also revisit other factors that contribute to 
development delays, as reported in the 2003 GAO study (GAO 2003). The GAO found several other factors 
that had an effect on processing time, according to surveys completed by sponsors, consultants, and HUD 
field office staff. We present current factors that sponsors and field office project managers report cause delays 
in development.
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Organization of the Report
We organized this report into seven chapters. Following this introductory chapter, in chapter 2, we describe 
the study’s data sources and methodology, including analysis of administrative data and field office and spon-
sor surveys. Chapter 3 presents findings from the surveys and statistical analyses on patterns in participation 
in the DPG Program, addressing the research questions about why some sponsors apply for DPGs and others 
do not. In chapter 4, we review findings on DPG Program administration, based on field office and sponsor 
survey respondents’ experiences with the program. In chapter 5, we present an analysis of outcomes of the 
DPG Program, including whether or not DPGs have helped Section 202 sponsors get to initial closing within 
the recommended 18-month period, and whether they have reduced the need for amendment waivers. Chapter 
6 reviews what other factors, besides DPGs, affect the development process. Finally, chapter 7 summarizes the 
implications of the study and presents recommendations for program development and policy.
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Chapter 2. Study Methodology
The principal sources of data for this study are administrative program data on the Section 202 and 
Demonstration Predevelopment Grant programs and surveys with field office staff administering the programs 
and with a sample of Section 202 sponsors, including some that received a DPG and others that did not. 
In this chapter, we describe these data sources and provide an overview of the methodology used for the 
administrative data analysis presented in chapters 3, 5, and 6.

HUD Administrative Data Sources
We used four sources of administrative data in this study.

Development Application Processing System
Our principal source of data is an extract we obtained from the U.S. Department of Housing and Urban 
Development’s Development Application Processing (DAP) system in December 2009. We obtained 
an updated file in December 2010. DAP is HUD’s internal system for tracking grant applications for 
development activities within the Office of Multifamily Housing Programs. The DAP system tracks properties 
applying for funding provided by the Office of Housing Assistance and Grant Administration’s programs. It 
contains property-level information such as property size, funding amount, funding fiscal year, construction 
cost, and application and processing dates. For the purpose of this analysis, we limited the data to Section 202 
properties funded between FY 1998 and FY 2008.4 

Integrated Real Estate Management System
We also obtained data from the Integrated Real Estate Management Systems (iREMS), HUD’s source of 
data on HUD’s Office of Multifamily Housing’s portfolio of insured and assisted properties. We obtained 
additional property-level data elements from iREMS and linked those elements to the Section 202 records in 
DAP. These included property and program characteristics such as building type, occupancy date, location, 
HUD field office, and sponsor/owner information. We also received the iREMS data extract in December 
2009 and an update in December 2010. We limited our analysis to properties identified as “active” in iREMS 
as of January 2010. Properties designated as “active” are either completed and operational or are in the pipeline 
and expected to be completed. The active designation excludes cancelled properties.

HUD Headquarters’ DPG Selection Spreadsheets
We identified properties awarded DPG funding between FY 2004 and FY 2008 in a set of spreadsheets we 
obtained from HUD Headquarters staff. The spreadsheets contained property-level information such as 
property ID number, DPG funding amount, funding FY, and sponsor/owner information.

4. We limited our analysis to properties funded since FY 1998 because the Office of Housing staff familiar with the 
Development Application Processing (DAP) system indicated that records prior to FY 1998 in the DAP system may 
not be complete.
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Amendment Waiver Data
Sponsors must obtain waivers from HUD if their processing time will exceed 24 months or if they require an 
increase in their capital advance funds because of unforeseen expenses. The study team retrieved amendment 
waiver information for the Section 202 properties from Federal Register notices and quarterly reports that 
HUD staff provided. We focused on waivers for properties funded between FY 1998 and FY 2008 that were 
granted through the end of September 2010. For each waiver granted, we identified the property ID number, 
type of amendment waiver (funding or processing time), date of waiver granted, and reason.

Regression Methodology
In our preliminary descriptive analyses, we found there seemed to be few differences in the characteristics 
and processing times of DPG recipients compared with nonrecipients. In the next phase of the study, we 
used regression methodology to answer the study’s research questions about what factors lead Section 202 
sponsors to apply for a DPG or not, if DPGs help Section 202 sponsors get to initial closing within the HUD 
established timeline requirement of 18 months from fund reservation, and whether DPGs reduce the need 
for amendment fund waivers. Regression analysis enabled us to isolate the effect of DPGs relative to other 
factors such as property characteristics, location, funding year, or funding amount. We present details on the 
variables used and the results of the regression analysis in chapters 3 and 5. 

Survey of Field Office Project Managers
Analyzing administrative data provides important information on the DPG Program, but does not provide 
information on the implementation of the program. To learn about aspects of the program we cannot derive 
from the available administrative data, we completed semi-structured surveys of HUD field office staff who 
administer the Section 202 and DPG programs and of Section 202 sponsors. Trained interviewers conducted 
surveys by telephone, using the Checkbox Survey Software program to administer the surveys and help 
compile and analyze the results.

We conducted 1-hour telephone surveys in the fall of 2010 with staff from 39 HUD field offices, representing 
most field offices that administer the DPG Program. The objective of the field office survey was to learn how 
HUD markets and administers the DPG Program and to determine any field office variation in the successes 
and challenges of both the DPG Program and the overall Section 202 program. The survey included some 
questions that also appeared in the 2003 Government Accountability Office study about factors that affect 
processing time, enabling us to compare the responses from before and after the DPG Program  
was implemented.

The field office survey provided information on the following topics:

•• Knowledge and marketing of the DPG Program.

•• Characteristics of DPG recipients and nonrecipients.

•• DPG application process.

•• How the DPG Program is administered through the field offices.

•• Impressions of outcomes of the DPG Program, including whether a DPG decreases processing time 
between fund reservation and initial closing and reduces the need for amendment waivers.

•• Other factors that affect processing time.
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Survey Respondents
We attempted to survey the universe of field office project managers that administer the Section 202 and  
DPG programs. Although DPGs have been awarded to properties associated with 47 field offices, five field 
offices (Cincinnati, Grand Rapids, New York City, San Francisco, and Washington, DC) have other field 
offices administer the DPG Program for them. This decreased our potential survey sample to 42. Based  
on staff availability, we were able to complete 39 surveys representing 93 percent of field offices that  
administer the program.

The director of each field office designated the survey respondent for that field office. Most field office  
staff surveyed held the position of project manager (including senior project manager and supervisory  
program manager), but some held the position of multifamily housing representative. Most respondents  
had considerable experience with affordable multifamily housing development, with an average of  
19 years of experience.

The field offices represented in the survey are listed in exhibit 2-1. The field office survey is presented as 
appendix B.

Exhibit 2-1. HUD Field Offices Participating in the Survey

Atlanta, Georgia (hub) Knoxville, Tennessee

Birmingham, Alabama Little Rock, Arkansas 

Boston, Massachusetts (hub) Los Angeles, California (hub)

Buffalo, New York (hub) Louisville, Kentucky

Chicago, Illinois (hub) Manchester, New Hampshire

Cleveland, Ohio Milwaukee, Wisconsin

Columbia, South Carolina Nashville, Tennessee

Columbus, Ohio (hub) New Orleans, Louisiana

Denver, Colorado (hub) Newark, New Jersey

Des Moines, Iowa Oklahoma City, Oklahoma

Detroit, Michigan (hub) Omaha, Nebraska

Ft. Worth, Texas (hub) Philadelphia, Pennsylvania (hub)

Greensboro, North Carolina (hub) Pittsburgh, Pennsylvania

Hartford, Connecticut Portland, Oregon

Honolulu, Hawaii Providence, Rhode Island

Houston, Texas Richmond, Virginia

Indianapolis, Indiana San Antonio, Texas

Jackson, Mississippi Seattle, Washington (hub)

Jacksonville, Florida (hub) St. Louis, Missouri

Kansas City, Kansas (hub)  

HUD = U.S. Department of Housing and Urban Development.
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Survey of Section 202 Sponsors
From January through March 2011, we surveyed 92 Section 202 sponsors about the DPG Program and other 
aspects of the Section 202 program. We surveyed both DPG recipients and nonrecipients to learn about 
sponsors’ decisions to apply or not apply for the grant, to compare property and sponsor characteristics of 
recipients and nonrecipients, to determine the effect of DPGs on processing times, and to identify what other 
factors besides predevelopment funding affect development delays.

We conducted separate versions of the survey for DPG recipients and nonrecipients. Although there was 
some overlap in the research questions for the two groups of respondents, the DPG recipient surveys 
included questions on the DPG application process and grant administration that interviewers did not ask 
nonrecipients.

The DPG recipient surveys covered the following main topics:

•• Sponsor knowledge of the DPG Program.

•• Sponsor and property characteristics of recipients.

•• Sponsors’ experience with the DPG application process.

•• How the DPG Program is administered.

•• How DPGs affected sponsor and property outcomes, including processing time.

•• Other factors that affect processing time.

The nonrecipient surveys covered the following topics:

•• Sponsor knowledge of the DPG Program.

•• Sponsor and property characteristics of nonrecipients.

•• Sponsors’ reasons for not applying for a DPG.

•• Sponsor, property, and HUD factors that affect processing time.

We received OMB clearance for the sponsor surveys on December 10, 2010. 

Sponsor Sample Selection
We selected a purposive sample of sponsors based on processing time from fund reservation to initial closing 
and geographic region. We selected sponsors based on processing time to ensure that we learned both about 
properties that reached initial closing quickly and about those that experienced delays. We selected the sample 
by first selecting individual Section 202 properties and then identifying the sponsor associated with the 
property. The survey centered around the experience of the sponsor developing the associated Section 202 
property. 

We based the sampling frame for the sample of Section 202 sponsors on property-level data from the 
integrated iREMS extract received from HUD in January 2010. We limited the sample universe to sponsors 
of properties that were funded in FY 2004 (the first year of the DPG Program) through FY 2008—that is, 
awarded between October 22, 2004 and September 2, 2009. We also limited the sample universe to sponsors 
with properties that had already reached initial closing to learn about activities that take place within the 
entire predevelopment period and to learn what factors contributed to processing time. We eliminated 
duplication of sponsor respondents by removing multiple properties associated with the same sponsor. 
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For DPG recipients, we chose sponsors of 28 properties that reached initial closing within 18 months of fund 
reservation, 28 properties that reached initial closing between 18 and 24 months, and 14 properties that 
reached initial closing more than 24 months after fund reservation. After selecting for processing time, we 
further selected by census geographic region (Northeast, South, Midwest, and West) so that we could learn 
about sponsor experiences in a range of development environments. From the reconnaissance calls and analysis 
of the administrative data, we learned that there are distinct differences in development cost and local regulations 
that may have an effect on whether a property gets to initial closing within the recommended time period.

For nonrecipients, we similarly limited the sample universe to sponsors of properties that were funded in 
FY 2004 through FY 2008. We define nonrecipients as those sponsors who never received a DPG in the FY 
2004 through FY 2008 time period. We also selected nonrecipients based on processing time to ensure that 
we would learn about a range of Section 202 experiences. We selected sponsors of 12 properties that reached 
initial closing within 18 months of fund reservation, 12 properties that reached initial closing between 18 and 
24 months, and 6 properties that reached initial closing more than 24 months after fund reservation. After 
selecting for processing time, we further selected by census geographic region to ensure that all regions were 
represented in the sample.

Sample Replacement
Under some circumstances, we had to replace the sponsor we initially selected for the survey. We replaced 
sponsors if there were no staff currently at the agency with knowledge of Section 202 and the DPG Program. 
This might be the case, because we selected properties that were funded beginning in FY 2004. We also 
replaced sponsors if they refused to participate or, for nonrecipients, if we determined that the sponsor had 
been awarded a DPG. We replaced any respondent who refused, was found ineligible, or was otherwise unable 
to complete the survey with a sponsor from the same region with a similar processing time from the universe 
of Section 202 properties funded between FY 2004 and FY 2008. Overall, we had to replace 35 of the 100 
respondents originally identified to complete the survey.

Survey Respondents
We planned to conduct surveys with 100 Section 202 sponsors, including 70 DPG recipients and 30 
nonrecipients. We were able to complete surveys with 92 sponsors, including 66 who have received a DPG 
and 26 who have not. Because of the number of replacements that had to be made in the sample, there is 
some minor variation in the distribution of respondents from the original sample. The slight change from 
the original sample does not affect the analysis of the survey results, because the sample is purposive and not 
meant to be nationally representative of all Section 202 sponsors or DPG recipients.

The resulting sample for DPG recipients and nonrecipients is included as appendix A.
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Exhibit 2-2 shows the distribution of recipient and nonrecipient respondents by processing time, census 
region, and fiscal year.

Exhibit 2-2. Distribution of Section 202 Sponsor Respondents

DPG Recipients Nonrecipients

Original Sample Sample With 
Replacements Original Sample Sample With 

Replacements

(N) (%) (N) (%) (N) (%) (N) (%)

Processing time

Initial closing within 18 months 28 40 27 41 12 40 10 38

Initial closing between 18 and 24 months 28 40 26 39 12 40 9 35

Initial closing after 24 months 14 20 13 20 6 20 7 27

Census region

Midwest 19 27 20 30 7 23 6 23

Northeast 18 27 19 29 8 27 7 27

South 19 27 15 23 7 23 5 19

West 13 27 12 18 8 27 8 31

Fiscal year

2004 8 11 15 23 0 0 3 12

2005 17 24 14 21 13 43 9 35

2006 26 37 19 29 9 30 10 38

2007 16 23 15 23 4 13 1 4

2008 3 4 3 5 4 13 1 4

Total 70 100 66 100 30 100 26 100

DPG = Demonstration Predevelopment Grant. 
Sources: DPG recipient survey, N = 66; DPG nonrecipient survey, N = 26

Staff in leadership positions within the sponsor organizations was by far the most frequent respondents to the 
sponsor surveys. Approximately three-fourths of both recipients (72 percent) and nonrecipients (79 percent) 
identified themselves as some type of director, such as an executive director or director of development.  
In 12 of the 70 recipient surveys, consultants participated along with the sponsor agency in responding to 
survey questions. 

The DPG recipient survey is presented as appendix C and the nonrecipient survey is presented as appendix D.
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Chapter 3. Patterns of DPG 
Participation
Nearly all Section 202 sponsors are eligible to apply for a Demonstration Predevelopment Grant, but not all 
choose to do so. In this chapter, we examine patterns of participation in the DPG Program. We examine the 
DPG award amounts and anticipated uses by property size and census region to determine variation in use 
of the grant. We also examine the characteristics of sponsors and properties that have received DPG awards 
within the context of the universe of Section 202 capital advance awardees.

The purpose of this analysis is to provide a broad overview of the Section 202 properties that received DPGs 
between FY 2004 and FY 2008 and the larger universe of properties funded by the Section 202 capital 
advance program during the same period. This chapter looks at what factors make it more likely a sponsor will 
apply for a DPG, based on results from sponsor and field office surveys and from logistic regression analysis of 
administrative data.

DPG Award Amounts and Uses
The maximum allowable DPG award for a single Section 202 property is $400,000; sponsors with multiple 
properties in a single funding round may receive no more than $800,000 across all properties. DPG funds 
covered only 6 percent of the development costs for most DPG-funded properties. Typically, the DPG made 
up a slightly larger share of the development cost of smaller properties than larger properties, an average of 
10 percent for properties with 10 or fewer units. Sponsors typically received DPG grants of between $5,000 
and $7,000 per unit, as shown in exhibit 3-1. The DPG award, however, averaged almost $10,000 per unit for 
properties with 10 or fewer units.

Applicants must estimate their predevelopment costs at the time of DPG application and request only what 
they expect to spend in approved categories. They must estimate predevelopment costs by line item and 
request funding only for those costs for which they can provide sufficient supporting evidence. Many sponsors 
do not apply for the full $400,000 grant, because they do not expect their predevelopment expenses to 
reach $400,000. Most DPG recipients surveyed (82 percent) reported that they were fairly accurate in their 
estimation of predevelopment costs. 

DPG award amounts typically equal the amount the sponsor requested. On average, DPG awardees in FY 2004, 
2005, 2006, and 2008 requested $240,697 and received 96 percent of the requested amount, or $230,047.5 Both 
the average amount requested and the average amount received increased considerably each year.6 The difference 
between grant amounts requested and awarded was greatest in the first year of the DPG Program, when the average 
award was 8 percent less than the average requested amount, but the difference decreased in later years. 

5. Funding detail on the requested amount and planned spending categories was unavailable for 2007 DPG awards.
6. Nominal dollars.

13Evaluation of the Section 202 Demonstration Predevelopment Grant Program

Chapter 3



Sponsors used the majority of DPG funds to pay for architectural services, an average of 58 percent. The next 
highest shares were spent on engineers (9 percent), consultants (7 percent), and legal fees (7 percent). The size 
of the property strongly influenced the top three largest spending categories. The smallest properties planned 
to spend, on average, 17 percentage points less of their DPG funds on architects than the largest properties. 
Costs for consultants and engineers took up a larger portion of the planned DPG spending for smaller 
properties than for larger properties.

Exhibit 3-1. Planned Spending of DPG Funds (FY 2004–2006, 2008)7

Number of Units

1–10 Units 11–25 Units 26–50 Units 51–100 Units Total

N 8 102 108 83 301

Average per-unit DPG funding amount $9,964 $6,918 $6,620 $5,040 $6,373

Average DPG funding amount $73,782 $128,092 $264,305 $323,066 $230,047

DPG funds as a percent of total development costs 10% 7% 6% 5% 6%

Percent of DPG funds planned to be spent on…

Architect 47% 54% 57% 64% 58%

Engineer 17% 10% 8% 8% 9%

Consultant 11% 9% 8% 5% 7%

Legal fees 8% 9% 6% 6% 7%

Other 3% 6% 5% 4% 5%

Building permits 3% 2% 5% 3% 3%

Impact fees 0% 2% 4% 4% 3%

Appraisals 3% 2% 2% 1% 2%

Site control 1% 1% 2% 1% 2%

Organizational expenses 2% 2% 1% 1% 2%

Environment 3% 2% 2% 2% 2%

Cost analysis 1% 2% 1% 1% 1%

Market study 0% 0% 1% 0% 0%

Relocation expenses 0% 0% 0% 0% 0%

DPG = Demonstration Predevelopment Grant. FY = fiscal year. 
Sources: Development Application Processing data extract; DPG selection spreadsheets, December 2010

DPG Grant Size by Census Region, Property Size, and Building Type
Sponsors tend to apply for higher DPG grants in the higher cost regions (West and Northeast) and for larger 
properties. We show the distribution of DPG award sizes by census region in exhibit 3-2, by property size in 
exhibit 3-3, and by building type in exhibit 3-4. About one-half of the sponsors developing properties in the 
Northeast (46 percent) and West (56 percent) received DPG grants greater than $300,000 compared with 
only 22 percent of properties in the Midwest and 26 percent in the South.

Not surprisingly, the size of properties is related to the amount of DPG awarded. Of sponsors developing 
properties between 1 and 10 units, 91 percent receive $100,000 or less for predevelopment costs; 70 percent of 
sponsors developing properties between 51 and 100 units receive at least $300,000.

7. Funding detail on requested Demonstration Predevelopment Grant amount and planned spending categories was 
unavailable for 2007 DPG awards.
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Exhibit 3-2. DPG Grant Amount by Census Region

DPG Amount 

Census Region

Northeast Midwest South West All

N 102 91 123 48 364

$100,000 or less 5% 14% 31% 8% 16%

$100,001 to $200,000 23% 32% 32% 17% 27%

$200,001 to $300,000 26% 32% 11% 19% 22%

$300,001 to $400,000 46% 22% 26% 56% 35%

Total 100% 100% 100% 100% 100%

DPG = Demonstration Predevelopment Grant. 
Source: DPG selection spreadsheets, December 2010

Exhibit 3-3. DPG Grant Amount by Property Size

DPG Amount 

Property Size (Number of Units)

1–10 11–25 26–50 51–100 All

N 8 102 108 83 301

$100,000 or less 91% 39% 2% 1% 16%

$100,001 to $200,000 9% 48% 24% 9% 27%

$200,001 to $300,000 0% 11% 34% 20% 22%

$300,001 to $400,000 0% 3% 40% 70% 35%

Total 100% 100% 100% 100% 100%

DPG = Demonstration Predevelopment Grant. 
Sources: Development Application Processing data extract; DPG selection spreadsheets, December 2010

Approximately 40 percent of DPG-funded properties for which we had data on building type (the building 
type was missing for 66 percent of the properties) were highrise buildings, 24 percent were midrise buildings, 
and 23 percent were walkup or garden style, as seen in exhibit 3-4. Aside from the multiple building-type 
category, sponsors developing highrise buildings were the most likely to be awarded large DPG awards; 45 
percent of sponsors developing highrise properties received at least $300,000 in DPG funding, and 16 percent 
received the maximum $400,000 grant. Sponsors developing walkup or garden style buildings were much less 
likely to be awarded large DPG awards; 72 percent were awarded less than $200,000.

Exhibit 3-4. DPG Funding Amount by Building Type (FY 2004–FY 2008)

DPG Amount Highrise Midrise
Rowhouse/ 

Semidetached
Walkup or 

Garden Style

Other/ 
Multiple 

Building Types

All Building 
Types

N 51 30 5 29 11 126

$100,000 or less 4% 3% 40% 24% 9% 10%

$100,001 to $200,000 25% 27% 40% 48% 9% 30%

$200,001 to $300,000 25% 43% 20% 14% 27% 27%

$300,001 to $400,000 45% 26% 0% 13% 54% 32%

DPG = Demonstration Predevelopment Grant. FY = fiscal year. 
Sources: Integrated Real Estate Management System data extract; DPG selection spreadsheets, December 2010
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Reasons Why Sponsors Apply for the DPG 
Program
One main research question of the study is, “What leads Section 202 sponsors to apply for a DPG?” In this 
section, we present reasons why sponsors do or do not apply for a DPG, based on responses from the field 
office and sponsor surveys. We asked field office project managers their opinions on why sponsors apply for the 
grant or not, based on their experience administering the DPG Program in their regions. We asked sponsors 
why they applied for a DPG or not for the property sampled in the study and for other properties for which 
they received Section 202 funding. Sponsors were able to select more than one response.

According the DPG recipients that responded to the survey, by far the most common reason an organization 
applied for a DPG was because the organization had no other sources of predevelopment funding. Some 77 
percent of recipients applied for a DPG because they lacked predevelopment funding for the property we asked 
about, as shown in exhibit 3-5. The next most common reasons DPG recipients applied for a DPG were that 
they needed a DPG to speed up time between fund reservation and initial closing (67 percent) and because 
the grant provided greater ability to retain qualified predevelopment contractors (62 percent). Predevelopment 
contractors are those needed to perform legal, architectural, engineering, and other services in advance of 
initial closing. 

We also asked DPG recipients why their organizations chose to apply for a DPG for properties other than 
those targeted by the survey. Twenty-two recipients reported that their organization had applied for a DPG 
for other properties as well as the target property. The results were similar for these properties: 78 percent of 
recipients reported one of the reasons for applying for a DPG was that the sponsor organization had no other 
sources of predevelopment funding, and 59 percent reported needing a DPG to speed up the time between 
fund reservation and initial closing. 

Exhibit 3-5. DPG Recipients’ Reasons for Applying for a DPG

…for this property? (%)

There were no other sources of predevelopment funding before initial closing 77

DPG was needed to speed up time between fund reservation and initial closing 67

The property needed additional funding because it was in a high-cost area 41

DPG provided greater ability to retain qualified predevelopment contractors (developers, architects, etc.) 62

DPG provided greater ability to retain qualified development consultants 48

Other 21

DPG = Demonstration Predevelopment Grant. 
Source: DPG recipient survey, N = 66

Section 202 grant awardees that were not DPG recipients were asked why they did not apply for a DPG. 
Sponsors were able to select multiple reasons. The results are shown in exhibit 3-6. Of nonrecipients, 66 
percent indicated they had other sources of predevelopment funding, followed by lack of knowledge of the 
DPG Program for 56 percent of nonrecipients. Of nonrecipients, 12 percent indicated that the Section 202 
capital advance fully covered the cost of development and 20 percent that the Section 202 capital advance was 
already at the maximum amount permitted by the U.S. Department of Housing and Urban Development. 
Sponsors who gave these reasons evidently understand that DPG-supported expenditures are deducted from 
the capital advance amount unless additional funding is needed for unforeseen expenses.

16 Evaluation of the Section 202 Demonstration Predevelopment Grant Program

Chapter 3



When asked to pick the reason with the greatest impact on their choice not to apply for a DPG, the most 
common response of nonrecipients (40 percent) was a lack of knowledge about the DPG Program. About 
one-fourth of nonrecipient survey respondents (24 percent) said that the timing of the release of the DPG 
Notice of Funding Availability had the greatest impact, and 20 percent reported that they had other sources of 
predevelopment funding. Asked if their organization would consider applying for a DPG for future properties, 
85 percent said they would if the circumstances were right. The circumstances under which nonrecipients 
would apply for a DPG for future properties included (1) if additional sources of predevelopment funding were 
needed, (2) if the DPG funding were made available sooner, (3) if the DPG amount were higher, or (4) if the 
timing of the release of the DPG NOFA were improved. The four nonrecipients who reported that they would 
not consider applying for future properties cited as reasons poor timing in conjunction with the Section 202 
award and the sponsors’ existing resources.

We also asked the10 DPG recipients who did not apply for a DPG for properties not targeted by the survey 
why they did not apply. The timing of the release of the DPG NOFA was the most common reason cited by 
DPG recipients who did not apply for other properties. Of 10 recipients who did not apply for the DPG for 
other properties, 6 named this reason for not applying. The other 4 noted other reasons, including ineligible 
property type and missing the DPG deadline.

Exhibit 3-6. Sponsor Reasons for Not Applying for a DPG

Nonrecipients 
 …. “for this property?”

Had other sources of predevelopment funding before initial closing 60%

Had lack of knowledge about the DPG Program 56%

The timing of the release of the DPG NOFA 28%

The Section 202 capital advance was already at maximum amount permitted by HUD 20%

Award of DPG requires property to reach initial closing within 18 months 20%

The Section 202 capital advance fully covered the cost of development 12%

The DPG application is burdensome 12%

Ineligible property type 8%

Had previous negative experience with DPG administration 4%

Had previous negative experience with DPG application process 0%

DPG = Demonstration Predevelopment Grant. HUD = U.S. Department of Housing and Urban Development. NOFA = Notice of Funding Availability. 
Source: Nonrecipient survey, N = 25

Characteristics of Recipients and Nonrecipients
This section analyzes the differences between Section 202 sponsors that have received a DPG and those that 
have not. Between FY 1998 and FY 2008, the Section 202 program funded a total of 1,497 properties, as 
shown in exhibit 3-7. The number of properties Section 202 has funded has trended downward in recent years, 
from an average of 158 properties between FY 1998 and FY 2002 to an average of 107 properties between  
FY 2005 and FY 2008. 

Exhibit 3-7 also shows that, since the DPG Program’s inception in 2004, a total of 365 Section 202  
properties also received DPGs. Among the 571 Section 202 properties funded between FY 2004 and  
FY 2008, 64 percent received a DPG. The award rate was highest in FY 2004, at 72 percent, and lowest in  
FY 2008, at 54 percent.
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Exhibit 3-7. Section 202 Properties Funded by FYI and DPG Award

Fiscal Year

Number of 
Properties 

Without DPG
(N)

Number of 
Properties That 
Received DPG

(N)

Percent of 
Properties That 
Received DPG

(%)

Total Number of 
Properties

(N)

1998 163 0 163

1999 156 0 156

2000 157 0 157

2001 153 0 153

2002 161 0 161

2003 136 0 136

2004 41 104 72 145

2005 55 64 54 119

2006 31 75 71 106

2007 39 63 62 102

2008 39 60 61 99

Total 1,131 366 1,497

DPG = Demonstration Predevelopment Grant. FYI = fiscal year information. 
Sources: Development Application Processing system extract; DPG selection spreadsheets, December 2010

It is not clear why the number of DPG applications has decreased since FY 2004; however, 24 percent of 
nonrecipients who responded to the survey noted that the timing of the release of the DPG NOFA had the 
greatest impact on their decision not to apply for the DPG Program, and some DPG recipients surveyed said 
that they would not apply for a DPG in the future for this reason. This may indicate that, as sponsors become 
more familiar with the award schedule and the length of time it takes to receive DPG funding, they may 
decide that it comes too late in the predevelopment period to make it worthwhile to apply. Over time, sponsors 
may have also become more familiar with how the DPG Program is funded in relation to the capital advance 
and come to understand that a DPG award does not necessarily bring additional funding to the project. 

DPG Distribution by HUD Field Office
Properties receiving DPGs are widely distributed across HUD field offices, and the volume per office varies 
considerably. Since 2004, 42 field offices had at least one Section 202 property with a DPG award, as shown 
in exhibit 3-8. Exhibit 3-8 reflects the fact that five field offices administer the Section 202 program for other 
field offices within their region. The Baltimore field office administers properties in the Washington, DC 
field office jurisdiction, the Detroit field office administers properties in the Grand Rapids, MI, field office 
jurisdiction, the Buffalo field office for New York, Columbus for Cincinnati, and Honolulu for San Francisco. 
The field office with the largest volume of DPG awards is Buffalo. The field offices that processed the highest 
percentage of DPGs compared with the total number of the Section 202 properties awarded between FY 2004 
and FY 2008 were Houston, Jackson, and San Antonio; all Section 202 properties within the jurisdictions of 
these field offices during that time also received DPGs.
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Exhibit 3-8. Section 202 Properties and DPG Awards by HUD Field Office (FY 2004–FY 2008)

Field Office

Number of 
Properties 

Without DPG
(N)

Number of 
Properties That 
Received DPG

(N)

Percent of 
Properties That 
Received DPG

(%)

Total Number 
of Section 202 

Properties
(N)

Anchorage, Alaska 4 0 0 4

Atlanta, Georgia 7 9 56 16

Baltimore, Maryland 2 9 82 11

Birmingham, Alabama 7 5 42 12

Boston, Massachusetts 4 14 78 18

Buffalo, New York 5 35 88 40

Caribbean 3 0 0 3

Charleston, South Carolina 1 0 0 1

Chicago, Illinois 9 11 55 20

Cleveland, Ohio 6 11 65 17

Columbia, South Carolina 12 3 20 15

Columbus, Ohio 8 13 62 21

Denver, Colorado 1 16 94 17

Des Moines, Iowa 1 3 75 4

Detroit, Michigan 2 9 82 11

Fort Worth, Texas 4 9 69 13

Greensboro, North Carolina 8 7 47 15

Hartford, Connecticut 2 8 80 10

Honolulu, Hawaii 17 6 26 23

Houston, Texas 0 7 100 7

Indianapolis, Indiana 7 8 53 15

Jackson, Mississippi 0 2 100 2

Jacksonville, Florida 5 12 71 17

Kansas City, Kansas 4 5 56 9

Knoxville, Tennessee 2 6 75 8

Little Rock, Arkansas 4 8 67 12

Los Angeles, California 6 11 65 17

Louisville, Kentucky 3 12 80 15

Manchester, New Hampshire 9 12 57 21

Milwaukee, Wisconsin 2 4 67 6

Minneapolis, Minnesota 2 13 87 15

Nashville, Tennessee 3 8 73 11

New Orleans, Louisiana 8 10 56 18

Newark, New Jersey 3 7 70 10

Oklahoma City, Oklahoma 6 10 63 16

Omaha, Nebraska 2 2 50 4

Philadelphia, Pennsylvania 4 10 71 14

Phoenix, Arizona 4 6 60 10



Exhibit 3-8. Section 202 Properties and DPG Awards by HUD Field Office (FY 2004–FY 2008) (cont.)
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Field Office

Number of 
Properties 

Without DPG
(N)

Number of 
Properties That 
Received DPG

(N)

Percent of 
Properties That 
Received DPG

(%)

Total Number 
of Section 202 

Properties
(N)

Pittsburgh, Pennsylvania 4 13 76 17

Portland, Oregon 4 4 50 8

Providence, Rhode Island 4 5 56 9

Richmond, Virginia 6 4 40 10

San Antonio, Texas 0 5 100 5

Seattle, Washington 9 6 40 15

St. Louis, Missouri 1 8 89 9

Total 205 366 64 571

DPG = Demonstration Predevelopment Grant. FY = fiscal year. HUD = U.S. Department of Housing and Urban Development. 
Sources: Development Application Processing extract; DPG selection spreadsheets, December 2010

Properties that received DPGs appear similar to Section 202 properties in terms of their distribution among 
HUD regions, number of units, and metropolitan status (central city, suburban, or rural). Among HUD 
regions, DPG participation and the number of Section 202 properties in general were concentrated in the 
Midwest and Southeast/Caribbean Regions. Slightly higher percentages of DPG-funded properties were 
located in the New England (11 percent), New York/New Jersey (11 percent), Mid-Atlantic (10 percent), and 
Midwest (19 percent) Regions compared with Section 202 properties as a whole. Properties located in the 
Pacific/Hawaii Region were less likely to receive a DPG.

When compared with Section 202 properties as a whole, the distribution of DPG properties by metropolitan 
status is similar, suggesting that metropolitan status did not affect sponsors’ decisions to apply for DPG 
funding. Slightly more than one-fourth of DPG-funded properties (26 percent) and of all Section 202s (27 
percent) are in rural areas. The remaining properties are about equally divided between urban and suburban 
locations, with DPG properties slightly more likely to be located in suburban areas (38 percent compared with 
35 percent of all Section 202 properties).

The largest share of both properties that received DPGs and Section 202 properties overall are moderately 
sized, with slightly more than one-third (38 percent) of Section 202 properties and 37 percent of DPG 
properties containing between 26 and 50 units (see exhibit 3-9). DPG properties are slightly more likely to be 
smaller than all Section 202 properties; 33 percent of DPG funded properties have between 11 and 25 units, 
compared with 28 percent of all Section 202 properties.



Exhibit 3-9. Characteristics of DPG Recipients and All Section 202 Properties  
(FY 2004–FY 2008)

All Section 202 Properties DPG Recipients

(N) (%) (N) (%)
HUD Region
1. New England 105 9 39 11

2. New York/New Jersey 90 8 42 11

3. Mid-Atlantic 105 9 36 10

4. Southeast/Caribbean 228 20 64 17

5. Midwest 196 17 69 19

6. Southwest 141 12 49 13

7. Great Plains 55 5 18 5

8. Rocky Mountain 27 2 16 4

9. Pacific/Hawaii 120 11 23 6

10. Northwest/Alaska 64 6 10 3

Total 1,131 100 366 100
Number of Units
1–10 57 5 11 3

11–25 317 28 120 33

26–50 431 38 135 37

51–100 318 28 100 27

>100 8 1 0 0

Total 1,131 100 366 100
Metropolitan Status
Suburban 370 35 136 38

Urban 395 38 131 36

Rural 287 27 94 26

Total 1,052 100 361 100

DPG = Demonstration Predevelopment Grant. FY = fiscal year. HUD = U.S. Department of Housing and Urban Development. 
Sources: Development Application Processing; Integrated Real Estate Management System; DPG selection spreadsheets, December 2010

Patterns of DPG Participation
Even though nearly all Section 202 properties are eligible for a DPG, not all sponsors choose to apply. One 
research question of the study is “What leads sponsors to apply or not?” The descriptive analyses presented 
above do not provide an obvious answer to the question of who chooses to apply for a DPG and who does 
not. To explore this question further, we used a logistic regression model to examine factors associated with 
sponsors’ participation in the DPG Program. The logistic regression model is used to estimate the effect of 
location and property characteristics on DPG participation. This analysis informs later regression models, 
discussed in chapter 5, that associate DPG participation with the likelihood that properties close on time and 
do not require waivers.

Drawing from the HUD administrative data sources, we defined the following property and location 
characteristics to be used in the regression analysis. The omitted category serves as the comparison group 
for the categories included in the regression modeling. For instance, if suburban neighborhoods were the 
included category and rural neighborhoods were the omitted category, an odds ratio of 1.25 would indicate 
that properties located in suburban neighborhoods were 25 percent more likely than properties in rural 
neighborhoods to participate in DPG.

21Evaluation of the Section 202 Demonstration Predevelopment Grant Program

Chapter 3



The property and location characteristics used in this model include the following:

•• DPG—Indicates whether the sponsor received DPG funding.

•• Capital advance as a percent of development cost—Proportion of a property’s development cost covered by 
the Section 202 capital advance, as documented in the Section 202 capital advance application.

•• Type of construction—Indicator variable for whether Section 202 funding was for new construction. 
Funding for building purchases or for renovating an existing property constitutes the omitted category.

•• Metropolitan status—Two indicator variables for whether the property is in a suburban (metropolitan 
area but not a central city) or in an urban (metropolitan area and in a central city) neighborhood. Prop-
erties in rural (nonmetropolitan) areas constitute the omitted category.

•• Property size—Three indicator variables for whether the property had 11 to 25 units, 26 to 50 units, or 
more than 50 units. Properties with 10 or fewer units constitute the omitted category.

•• Building type—Six indicator variables identify whether units in the property are detached from other 
structures, semidetached, in a highrise building, in a midrise building, on a row, or in a walkup or garden 
style building. Townhouses and properties with multiple building types constitute the omitted category.

•• HUD region—Nine indicator variables identify whether the property is located in the New England, 
New York/New Jersey, Mid-Atlantic, Midwest, Southwest, Great Plains, Rocky Mountain, Pacific/Ha-
waii, or Northwest/Alaska Region. Properties located in the Southeast/Caribbean Region constitute the  
omitted category

We performed the analysis using logistic regression, producing odds ratios. The outcome variable is a 0/1 
binary variable indicating whether the property received DPG funding. In the results, an odds ratio of 0.98 for 
a variable implies that a 1-percentage point increase in this variable is associated with a grant being 98 percent 
as likely to have a DPG. The z-value shows whether properties with the characteristic are more likely (positive 
value) or less likely (negative value) to have a DPG.

We would expect the ratio of capital advance to development cost to have a negative relationship with DPG 
participation. That is, sponsors with properties receiving insufficient capital advance amounts to cover their 
development costs may be encouraged to apply for a DPG to access additional sources of funding. Sponsors 
with properties located in more expensive urban or suburban neighborhoods may be more inclined than those 
developing rural properties to participate in the DPG Program. Properties with a larger number of units may also 
be more likely to require DPG support for predevelopment funding, as they may need more involved architectural 
design and engineering plans than properties with fewer units. Based on reconnaissance discussions with field offices 
and sponsor representatives, we expect sponsors with properties located in the West and Northeast, regions where 
construction costs are reportedly highest, to be most likely to receive DPGs.

The results are shown in exhibit 3-10. The outcome variable is an odds ratio, a 0/1 variable indicating 
whether the property has received DPG funding. We have starred those characteristics that were found to be 
significant (* equals a significance with a p-value of <.05 and ** equals a significance with a p-value of <.01).
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Exhibit 3-10. Logistic Model of DPG Participation
Odds Ratio z-Stat

Capital advance as percent of development cost 0.98** – 4.56

New construction 2.14 2.22

Metropolitan area/non-central city (suburb) 1.25 1.08

Metropolitan area/central city (urban) 1.17 0.74

11–25 units 1.36 0.80

26–50 units 0.89 – 0.29

> 50 units 0.92 – 0.20

Detached 0.10* – 2.09

Highrise 0.76 – 0.69

Midrise 0.68 – 0.92

Rowhouse 0.17* – 2.48

Semidetached 0.23 – 1.76

Walkup or garden style 0.64 – 1.04

New England 1.14 0.49

New York/New Jersey 1.19 0.65

Mid-Atlantic 1.25 0.86

Midwest 1.24 0.98

Southwest 1.08 0.33

Great Plains 1.02 0.07

Rocky Mountain 1.49 1.07

Pacific/Hawaii 0.64 – 1.57

Northwest/Alaska 0.46* – 2.02

DPG = Demonstration Predevelopment Grant. 
N = 1,496 properties. 
* p<.05; ** p<.01.

The most significant finding from exhibit 3-10 is that the ratio of the capital advance to development cost has 
a significant negative relationship with DPG participation (z-statistic = -4.56). Properties that received larger 
capital advances relative to their development costs were significantly less likely to participate in the DPG 
Program. One possible explanation is that sponsors receiving insufficient capital advance amounts to cover 
their total development costs may be encouraged to apply for a DPG to access additional sources of funding. 

We expected sponsors with properties located in the West and Northeast Regions, where construction costs 
are highest, to be most likely to apply for a DPG. Analysis of the logistic regression models, however, shows 
no significant differences between recipients and nonrecipients among HUD regions. We did find that properties 
located in the Northwest/Alaska Region were less likely to receive a DPG, although we are unable to explain why.

We expected that properties with a larger number of units would be more likely to require DPG support 
for predevelopment funding, because these properties might require more involved architectural design 
and engineering. We did not find this to be the case. There was no significant relationship between the 
DPG request and the number of units. Likewise, we expected that sponsors with properties located in more 
expensive urban or suburban neighborhoods would be more inclined than sponsors of rural properties to 
participate in DPG. Findings of the logistic model, however, showed no significant association between receipt 
of DPG and location in suburban, urban, or rural areas.
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Other Sponsor and Property Characteristics That May Influence DPG 
Participation
Although we did not select the sponsor survey respondents to be statistically representative of the universe 
of either Section 202 sponsors or DPG recipients, the survey results provide some insight on the relationship 
between property and sponsor characteristics and attitudes toward the DPG Program that cannot be found in 
the administrative data. The survey responses suggest some additional factors that may contribute to sponsors’ 
decisions about whether to apply for a DPG and their outcomes in terms of processing time.

Organizational Capacity
One factor that could influence decisions on applying for a DPG is the sponsor organization’s level of 
experience with development, but one can imagine the influence of this factor going either way. That 
is, a sponsor with limited development experience might be less likely to have access to other sources 
of predevelopment funding and might view the DPG Program as an attractive option. Conversely, an 
experienced Section 202 sponsor might be more likely to be familiar with the DPG Program and thus more 
likely to apply, irrespective of the organization’s alternatives for predevelopment funding.

To examine indicators of the capacity of sponsor organizations, we asked field office staff their opinions on 
which characteristics of sponsors make it more likely for an organization to apply for a DPG and whether 
certain types of properties or sponsors benefit from the DPG Program more than others. We asked sponsors 
whether their organization was local or national and what consultants or other contractors they hired to help 
with the Section 202 development process.

Interviewers asked field office project managers if they thought the DPG Program benefited some types of 
sponsors more than others. Although most staff responded that the program did not benefit some sponsors 
more than others, 36 percent of field office staff said that it did and generally named small, local organizations 
as the types of sponsors that benefited more. We also asked field office project managers if they thought the 
DPG Program benefited some types of properties more than others. Less than one-fourth of field office staff 
(23 percent) thought it did. Those that thought so said that the DPG Program was particularly helpful for 
smaller properties or for those located in high-cost areas.

Field office project managers also report that, based on their experience, sponsors that receive a DPG are more 
likely to have development experience, as shown in exhibit 3-11. Some 77 percent of project managers reported 
that a DPG recipient is more likely to be an experienced developer, and 62 percent said that recipients were 
more likely than nonrecipients to have developed more than three Section 202 properties. Field office staff 
were divided as to whether DPG recipients were likely to have developed a property with 50 units or more, 
similar to the results of the analysis of administrative data presented previously.
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Exhibit 3-11. Sponsor and Property Characteristics of DPG Recipients, as Reported 
by Project Managers

Sponsor Characteristics 

More 
Likely

(%)

Less 
Likely

(%)

Equally 
Likely

(%)

Don’t 
Know

(%)

Be a large national sponsor organization 36 21 38 5

Have developed more than three Section 202 properties 62 10 18 10

Be an experienced developer (general development experience) 77 3 15 5

Retain an application or property development consultant 74 5 15 5

Develop a property with 50 units or more 31 23 28 18

DPG = Demonstration Predevelopment Grant. 
Source: DPG recipient survey, N = 66

Among sponsor survey respondents, DPG recipients reported more years of experience with housing 
development than nonrecipients. Recipient respondents reported an average of 18.7 years in affordable 
housing development, compared with 11.7 years on average for nonrecipient respondents, as shown in exhibit 
3-12. DPG recipients also reported more experience with the Section 202 program; recipients stated that 
their organizations had submitted an average of 5.2 Section 202 applications since 2004, compared with 3.2 
applications for nonrecipients. Nonrecipients fared slightly better in their Section 202 award rate, however, 
winning capital advances for 76 percent of their applications, compared with 68 percent for DPG recipients.

Exhibit 3-12. Sponsor Survey Respondent Characteristics

DPG Recipients Nonrecipients

Local organization 77% 80%

National organization 23% 20%

Section 202 applications organization submitted since FY 2004 5.2 3.1

Percent of Section 202 applications awarded since FY 2004 (68%) (76%)

Average number of years of experience of respondent 18.7 11.7

DPG = Demonstration Predevelopment Grant. FY = fiscal year. 
Sources: DPG recipient survey, N = 66; nonrecipient survey, N = 26

More experienced developers may be more likely to apply for a DPG because they are likely to know about 
the program from previous experience and because they have the capacity to complete the application 
either in house or by hiring a consultant. We would also expect, not only that recipients would be more 
experienced, but also that they would be more likely to be a large, national organization rather than a 
smaller, local organization. We did not find a clear pattern of DPG usage, however, between national and 
local organizations. Among field office staff, 38 percent responded that, in their experience, DPG recipients 
were equally likely to be a national organization or to not be, 36 percent said more likely, and 21 percent 
said less likely. Among sponsor survey respondents, 77 percent of recipients stated their organization was 
local compared with 80 percent of nonrecipients, as presented in exhibit 3-12, although the results from this 
purposive sample may not reflect patterns among all Section 202 sponsors or DPG recipients.

Nearly all sponsors, recipients and nonrecipients (97 to 100 percent), hired outside architectural services, 
engineering services, environmental site assessments, and appraisals, as shown in exhibit 3-13. More than 
three-fourths of sponsors also hired contractors for legal tasks, cost analysis, and consultant services. Hiring a 
developer was less common, indicating that most sponsors acted as their own developers. There were very few 
differences between recipients and nonrecipients in hiring of contractors; however, according to the sponsor 
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survey, DPGs did affect the ability of some sponsors to procure consultants or other outside contractors. Some 
33 percent of sponsors responded that a DPG helped them procure contractors because the sponsor could pay 
architects and developers sooner. 

Exhibit 3-13 Section 202 Development Tasks Completed by Contractors

continues on next page
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DPG Recipients
(%)

Nonrecipients
(%)

Architect services 98 100

Engineering services 97 100

Environmental site assessment 97 100

Appraisals 97 96

Legal services 91 100

Cost analysis 82 77

Consultant services 76 85

Market study 45 65

Developer services 30 23

Relocation 0 4

None 0 0

DPG = Demonstration Predevelopment Grant. 
Sources: DPG recipient survey, N = 66; nonrecipient survey, N = 26

According to sponsor survey results shown in exhibit 3-13, a large majority of both recipients (76 percent) and 
nonrecipients (85 percent) reported hiring consultants. Similar percentages of recipients and nonrecipients 
reported that consultants completed various tasks, as shown in exhibit 3-14. Recipients were more likely to 
use consultants to complete more tasks than nonrecipients, however; on average, 4.6 tasks compared with 
2.9. Most sponsors, both DPG recipients and nonrecipients, used consultants the most for writing the DPG 
and capital advance applications and to determine development costs and budgets. Similar percentages 
of recipients and nonrecipients used consultants to write the Section 202 application (84 and 74 percent, 
respectively), determine development costs (75 and 77 percent), and monitor the development budget (75 and 
73 percent). One notable difference is that most nonrecipients (64 percent) reported consultants monitoring 
the design process, but only 19 percent of recipients reported the same. A possible reason for this is that 
recipients have more capacity to monitor the design process in house.

Exhibit 3-14. Activities Consultants Completed for Sponsors

DPG Recipients Nonrecipients

Wrote the DPG application (only asked of recipients) 90%

Wrote the Section 202 application 84% 77%

Determined development costs 75% 77%

Monitored budget 75% 73%

Determined the need for supportive elderly housing 53% 55%

Overall project management 51% 45%

Helped procure other contractors 51% 64%

Identified and/or secured other sources of property funding 41% 36%



Exhibit 3-14. Activities Consultants Completed for Sponsors (cont.)

DPG Recipients Nonrecipients

Helped procure developer 24% 23%

Monitored design process 19% 64%

Average number of activities 4.6 2.9

DPG = Demonstration Predevelopment Grant. 
Sources: DPG recipient survey, N = 51; nonrecipient survey, N = 22

Other Sources of Development Funding
For many Section 202 properties, the Section 202 capital advance is insufficient to cover the development cost 
of the property. This section presents findings from the field office and sponsor surveys on what other types 
of sources of funding sponsors receive and notes differences in number or type between DPG recipients and 
nonrecipients. Approximately two-thirds (64 percent) of recipients said that the property’s entire development 
cost was covered by the Section 202 capital advance, but only 23 percent of nonrecipients said that their 
development costs were covered by the Section 202 capital advance, as shown in exhibit 3-15. Recipients 
reported that the Section 202 program covered an average of 86 percent of the total development costs 
compared with 54 percent of nonrecipient properties.8 

Exhibit 3-15. Other Sources of Funding

Nonrecipients DPG Recipients

Used for Targeted 
Property

(%)

Used for Targeted 
Property

(%)

Sponsor/owner funds 64 47

State funding 52 28

Other 44 38

City or county funding 43 34

HOME 33 28

Donation of land 28 38

CDBG 22 9

Low-income housing tax credits 21 6

Federal Home Loan Bank 6 17

CDBG = Community Development Block Grant. DPG = Demonstration Predevelopment Grant. HOME = HOME Investments Partnership Program. 
Sources: DPG recipient survey, N = 24; nonrecipient survey, N = 19

If sponsors answered that the Section 202 capital advance or the combined Section 202 and DPG did not 
cover the property’s entire development cost, we then asked them to identify what other sources of funding 
they used. If a nonrecipient indicated that they used a funding source for the property, we also asked the 
respondent if the funding source was available to pay for predevelopment costs.

Results of the survey show differences in the types of sources used by DPG recipients and nonrecipients. 
Among survey respondents, the most common source of funding for overall development costs, other than 

8. Excludes two outliers of 1 and 5 percent, who may have interpreted the question to mean what percentage of costs were 
not funded; recipients’ average percentage was 79 percent.
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the Section 202 program for both recipients and nonrecipients, was sponsor or owner funds. Nonrecipients 
were more likely to have sponsor or owner funds cover some of the property’s development costs, 64 percent 
compared with 47 percent of recipients. Of the nonrecipients who contributed sponsor or owner funds to 
development, 82 percent noted that these funds could pay for predevelopment costs, lessening the need for 
other sources of predevelopment funding. Nonrecipients were also more likely to report using city or county 
funding (other than the HOME Investment Partnerships Program [HOME] or Community Development 
Block Grants [CDBG]) for the targeted property (43 percent) compared with 34 percent of DPG recipients. 
Of nonrecipients with city or county funding, 67 percent reported that this funding was available to pay for 
predevelopment activities, the only other source of funding for which most sponsors reported that the funding 
was available to pay for predevelopment costs. 

Other commonly reported sources of funding for nonrecipients were state funding (52 percent), HOME (33 
percent), and land donation (28 percent). Recipients’ most common funding sources were land donation (38 
percent), city or county funding (34 percent), state funding (28 percent), and HOME (28 percent). Recipients 
used the Federal Home Loan Bank more, and nonrecipients used CDBG funds more. Other sources of 
development funding that survey respondents identified included funds from private foundations, nonprofit 
organizations, personal loans, energy efficiency programs, and housing authorities or housing finance agencies.

Whether sponsors received a DPG for their targeted property did not correlate to how many funding sources 
were used; nonrecipients specified an average of 4.6 sources each, and recipients identified 4.5 sources. 
DPG helped some sponsors obtain other sources of funding; 29 percent of recipients responded that the 
DPG funding helped them secure additional funds from the Federal Home Loan Bank, HOME other local 
funding, and private organizations. Sponsors also noted that the early infusion of cash into a project gives 
other funders confidence that HUD really supports the project and that there is a greater likelihood the 
project will be completed.

Summary
In summary, DPG recipients have received an average of $230,000 in DPG funding; the amount of the grants 
is proportionate to property size. Most DPG recipients surveyed reported that they applied for the grant 
because of a lack of predevelopment funding. Most nonrecipients did not apply because of lack of knowledge 
of the DPG Program. According to analysis of administrative program data, there are few differences in the 
characteristics of DPG recipients and nonrecipients. DPG-funded properties are similar to all Section 202 
properties by size, building type, and geographic location. The most significant finding from the logistic 
regression analysis is that properties that received larger capital advances relative to their development costs 
were less likely to participate in the DPG Program. We also found some differences between recipients and 
nonrecipients from the field office and sponsor surveys. DPG recipients had greater Section 202 development 
experience than nonrecipients, suggesting that experience and capacity may affect whether sponsors apply 
for a DPG. 
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Chapter 4. DPG Implementation
Conducted after several rounds of Demonstration Predevelopment Grant awards, this study provided an 
opportunity to ask sponsors and field office staff about their experiences with the program from application 
through grant administration and closeout. In this chapter, we review sponsor and field office perspectives on 
DPG implementation. The results indicate the level of “customer satisfaction” with the program and identify 
aspects of program implementation that may encourage or discourage participation in the DPG Program and 
that may help or hinder efforts to reduce processing times.

Field Office Knowledge and Marketing of the  
DPG Program
In the first 5 years of DPG funding, approximately two-thirds of Section 202 awardees received DPG 
awards. Nearly all eligible applicants who apply for DPG receive funding. Reconnaissance discussions with 
field office project managers and sponsors suggested that, in the rare event a DPG application is denied, it 
is usually because the applicant did not submit a complete application. We explored whether the lack of full 
participation was because some U.S. Department of Housing and Urban Development project managers were 
unfamiliar with the program or did not promote it actively. Most field offices have administered at least one 
DPG, although the number of DPGs administered varied widely across field offices.

Field Office Knowledge and Training Received on the DPG Program
We found some variation in the knowledge of and familiarity with the DPG Program among project 
managers. Project managers report that they have received little formal training from HUD Headquarters 
since the start of the DPG Program. The Department provides a memo covering application review and grant 
awards procedures to the field offices each year. These “processing memos” provide detailed guidance on the 
DPG application, award process, and administration of the program.

Although there has been little formal training for the program, the vast majority of field office project 
managers rated their knowledge of the DPG Program as either a 4 (50 percent) or a 5 (32 percent) on a 
5-point scale on which 5 is “very knowledgeable.” None of the field office staff we interviewed rated their 
knowledge of the program as a 1 (“not knowledgeable”), and only one respondent rated his or her knowledge 
of the DPG Program as a 2 on the scale.

We also asked DPG recipients to rate how knowledgeable HUD project managers are, but with questions 
broken down into aspects of the DPG Program, as displayed in exhibit 4-1: the DPG application process, 
the award process, grant administration, and grant closeout. For all aspects of the DPG Program, roughly 
two-thirds (between 61 and 65 percent) rated project managers as “very knowledgeable,” and between 30 and 
33 percent rated them “somewhat knowledgeable.” Only 6 DPG recipients rated project managers as “not 
knowledgeable” on any one topic. Conversely, 52 percent of DPG nonrecipients responded that they could 
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not rate project managers’ knowledge, suggesting that they had little contact with the field office about the 
DPG Program. For the 11 DPG nonrecipient respondents who could rate the field office staff’s knowledge 
of the DPG Program, 4 rated their knowledge as a 1 or 2, 4 rated their knowledge as a 3, and 3 rated their 
knowledge as a 5.

Exhibit 4-1. Knowledge of the DPG Program—DPG Recipients Rating Field Office 
Project Managers

Topic Area
Not 

Knowledgeable
Somewhat 

Knowledgeable
Very 

Knowledgeable

The DPG application process 3 (1%) 17 (30%) 37 (65%)

The DPG award process 3 (1%) 19 (33%) 35 (61%)

The DPG administration period after grant award 2 (1%) 20 (33%) 38 (63%)

DPG activities during the initial closing for the 
Section 202 property 3 (<1%) 19 (32%) 37 (63%)

DPG grant closeout 3 (1%) 17 (30%) 36 (64%)

DPG = Demonstration Predevelopment Grant. 
Source: Field office survey, N = 39

Most field office staff indicated that they have not received much training on the program in recent years 
and that the training they have received has not been very effective. Most staff reported that they received 
training on the DPG Program through the annual DPG processing memo (67 percent), through other 
written guidance (57 percent), or through other guidance provided on an ad hoc basis through the HUD 
Office of Multifamily Housing Programs (44 percent), as shown in exhibit 4-2. Only 3 percent of field office 
respondents indicated they had received any kind of in-person training, and only 28 percent of respondents 
reported they had received training via conference call. Several field office staff volunteered that they learned 
the program mostly “by doing” or were educated by their peers.

Exhibit 4-2. DPG Training Received by Field Office Project Managers in the Past 2 Years

Training
Yes
(%)

No
(%)

Don’t Know
(%)

An in-person training session provided at field office 3 97 0

An in-person training session provided off site 0 100 0

Conference-call training 28 69 3

Through the annual DPG processing notice 67 31 3

Through other written guidance 57 44 0

Through other guidance provided on an ad hoc basis through the Office of 
Multifamily Housing Programs 44 56 0

DPG = Demonstration Predevelopment Grant. HUD = U.S. Department of Housing and Urban Development. 
Source: Field office survey, N = 39

When asked to rate the effectiveness of the DPG training they have received on a scale from 1 to 5 in which 
1 is “not effective” and 5 is “very effective,” most project managers rated the effectiveness as either a 1 (29 
percent) or a 2 (26 percent). Only 14 percent of project managers rated the effectiveness of training as either 
a 4 or a 5. Most project managers (82 percent) report that they would find additional training helpful. The 
training topics on which project managers would most like training are grant closeout (94 percent), initial 
closing of the Section 202 property (88 percent), DPG grant administration (84 percent), and the DPG 
application process (66 percent).
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DPG Marketing
One possible reason for the relatively low rate of participation in DPG is that sponsors may not know about 
the program. We asked field office staff how they let sponsors know about the DPG Program, and we asked 
sponsors how they learned about the program.

The methods of communicating information about the DPG Program to potential applicants vary widely, 
according to HUD field staff. We asked project managers when they provide information about the DPG 
Program to sponsors, and we asked sponsors when they received such information from their field offices. As 
shown in exhibit 4-3, most project managers reported providing information about the DPG Program when 
the DPG Notice of Funding Availability is released from HUD (92 percent of field office staff responded that 
they provide information about the DPG Program at that time “sometimes” or “often”) or at the Section 202 
award briefing (74 percent report providing information about the DPG Program at that time “sometimes” or 
“often”). Most project managers (77 percent) also noted that they individually contact sponsor organizations 
that have received a Section 202 capital advance (or their consultants) at some point during the award cycle. 
Several field office staff who responded that they did not contact sponsors to encourage them to apply noted 
that, after the DPG NOFA is out, they are not permitted to discuss the DPG application with applicants.9 

Exhibit 4-3. When Field Office Staff Provide Information About the DPG Program 
to Sponsors

Field Office: Yes 
(Often or Sometimes)

(%)
DPGR: Yes 

(%)
DPGNR: Yes 

(%)

During the Section 202 application process 59 26 36

With the Section 202 fund reservation award letter 41 26 21

At the Section 202 award briefing meeting 74 44 29

When the DPG NOFA is released by HUD 92 71 43

Other 72 12 7

DPG = Demonstration Predevelopment Grant. DPGNR = DPG nonrecipients. DPGR = DPG recipients. NOFA = Notice of Funding Availability. 
Sources: Field office survey, N = 39; DPG recipient survey, N = 66; DPG nonrecipient survey, N = 13

There is some disconnect between when field offices say they transmit information about the DPG Program 
and when sponsors report they receive it, as a greater percentage of project managers reported providing DPG 
information at various milestones in the funding cycle than sponsors reported receiving it. When comparing 
project managers’ responses of “Never” to sponsors’ responses of “No,” there are differences of between 10 and 
20 percent between the responses of field office staff and the responses of sponsors. For example, 92 percent 
of field office staff report they provide DPG information to sponsors when the DPG NOFA is released, but 
only 71 percent of recipients and 43 percent of nonrecipients indicated in the survey that they received the 
information then. Similar differences exist for providing DPG information at the Section 202 award briefing 
meeting and with the fund reservation award letter. This disconnect suggests that field office staff should make 
a more concerted effort to notify Section 202 applicants and awardees about the DPG Program throughout 
the funding cycle.

9. Staff from the Office of Multifamily Housing Programs clarified that field office staff are permitted to discuss the 
Notice of Funding Availability and application requirements with applicants, however, they cannot assist organizations 
in completing their applications.
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Project managers’ knowledge about the DPG Program may affect how and when information about the 
DPG Program is provided to sponsors. Project managers who rated themselves a 4 or a 5 in their knowledge 
of the DPG Program were more likely to provide information to sponsors often, at various milestones in the 
funding cycle. Some 83 percent of project managers who rated themselves a 5 and 84 percent of staff who 
rated themselves a 4 responded that they provided information to sponsors “often” for at least one milestone. 
Conversely, only 38 percent of field office staff who rated themselves a 3 provided information about the DPG 
Program to sponsors “often” for at least one milestone. Increasing the level of knowledge about the DPG 
Program among field office staff through additional training may improve the flow of communication about 
the program between field office staff and sponsors.

Because there are typically only a few Section 202 capital advances awarded to sponsors in each field office 
jurisdiction each fiscal year, field office staff note that notifying sponsors about the DPG Program does not 
overly burden them. Nearly all project managers (90 percent) responded that staffing or other workflow  
issues do not affect their ability to provide information to sponsors about the DPG Program. Some staff  
noted that it can be difficult to prioritize Section 202 and DPG work when they are working on multiple  
projects concurrently.

Sponsor Knowledge About the DPG Program
Field office project managers may overestimate sponsor knowledge of the DPG Program, as project managers 
rated sponsors’ knowledge higher than the sample of sponsors rated themselves. As shown in exhibit 4-4, 
almost one-half of project managers (47 percent) responded that sponsors are “very knowledgeable” about the 
DPG Program, but only 33 percent of DPG recipients and 6 percent of nonrecipients rated themselves as “very 
knowledgeable.”

Not surprisingly, most nonrecipients (73 percent) rated themselves as not knowledgeable about the grant 
program. DPG nonrecipients reported receiving information less often at each Section 202 milestone than 
recipients, and they also had much higher rates of “Don’t know” responses.

Exhibit 4-4. Knowledge of the DPG Program—Sponsor Staff

Field Office 
Response 

(%)

DPG Recipient 
Response

(%)

DPG Nonrecipient 
Response

(%)

Not knowledgeable (1–2) 24 8 73

Somewhat knowledgeable (3) 35 60 23

Very knowledgeable (4–5) 47 33 6

Total 100 100 100

DPG = Demonstration Predevelopment Grant. 
Sources: Field office survey, N = 39; DPG recipient survey, N = 66, DPG nonrecipient survey, N = 26

DPG Application Process
The DPG application process could be a deterrent to participation if it is costly or burdensome for sponsors to 
complete. We asked sponsors and field office staff about their experiences with the application process to see if 
it may have implications for participation or for processing time.

The DPG application process is competitive, and the NOFA is released sometime after the capital advance 
awards are announced for each funding year. The DPG NOFA has typically been published between 1 and 4 
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months after the capital advance awards were announced. When HUD publishes the DPG NOFA depends on 
a number of factors, including when the Treasury first disburses the DPG funds and the time HUD needs to 
make any updates to the application requirements. 

Applicants usually have 4 to 6 weeks to complete their applications and must submit a narrative demonstrating 
need for predevelopment funding, an exhibit identifying proposed predevelopment activities and budget, a 
project development schedule, and a logic model (HUD96010). Sponsors must submit all DPG applications 
online to HUD using the grants.gov submission system.

Recipients report that applying for a DPG cost an average of $3,398, ranging between $550 and $20,000. 
Sponsors reporting higher costs may be reporting a fixed fee for consultant services, of which preparing the 
DPG application is just one task. Recipients reported an average of 28 staff or consultant hours spent meeting 
application requirements, ranging between 3 and 100 hours.

The level of effort required to complete the DPG application does not appear overly burdensome to most 
recipients. As presented in exhibit 4-5, most recipients responded that the DPG application process was “easy,” 
particularly the requirements for rating their organization’s financial need (83 percent) and determining a 
development schedule (71 percent). Opinions were more mixed about the grants.gov submission system. The 
same number of recipients found navigating grants.gov easy (43 percent) as the combined number who found 
it “somewhat difficult” or “difficult” (42 percent). When asked if there were additional aspects of the DPG 
application process they found particularly burdensome, respondents mentioned the logic model and the 
overall amount of paperwork.

The application activities with which sponsors had the most difficulty were determining the proposed 
development activities and budget; 39 percent found the process “somewhat difficult” or “difficult.” Sponsors 
must estimate the costs for each eligible predevelopment activity, requiring them to request estimates from 
their contractors and consultants. Estimating development costs may be an unfamiliar area for sponsors, 
because HUD determines the Section 202 capital advance amounts by a formula based on building type, 
number of units, and high cost factors. It is difficult to estimate costs for expenses that have yet to be incurred, 
and sponsors want to prepare accurate estimates to avoid having to request transfers between DPG fund 
line items. Accuracy in predevelopment costs is essential, as DPG recipients cannot request additional DPG 
funds if their actual costs exceed their estimates. Although the capital advance can also be used to pay for 
predevelopment costs, these funds are not available until initial closing. 

Exhibit 4-5. Level of Difficulty of the DPG Application

Easy
(%)

Somewhat Difficult
(%)

Difficult
(%)

Describing the organization’s financial need 83 11 0

Determining the proposed predevelopment activities and 
budget 54 37 2

Determining a development schedule 71 18 3

Complying with the HUD grant application schedule 65 23 6

Navigating grants.gov submission system 43 22 20

Source: Demonstration Predevelopment Grant recipient survey, N = 65
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Most recipients (60 percent) did not ask the HUD field office for any assistance in completing their DPG 
applications, but of those who did, several asked about the relationship of the DPG to the Section 202 capital 
advance and whether the final capital advance amount would be reduced by the DPG amount. One recipient 
stated that the organization’s consultant had informed them that the DPG was additional funding based on 
the consultant’s experience on past properties; however, when the property reached closing, HUD reduced the 
amount of the capital advance by the amount of the DPG.

Recipients also requested assistance about the logic model, general clarification of requirements and 
“administrative” questions, and specific line item or budgetary questions. Most recipients who asked for 
assistance reported that they received the assistance they asked for, and only four said they did not. Two of 
these four, when asked for more information, said that the field office eventually helped them but not in a 
timely manner.

DPG recipients were more likely than nonrecipients to hire consultants to assist with the Section 202 
development process—86 percent compared with 71 percent. Almost all recipients who hired consultants (90 
percent) also reported that their consultants wrote the DPG application. This may suggest that consultants are 
recommending the DPG Program to their Section 202 clients or that sponsors are more likely to apply when 
they have outside help to complete the application requirements.

Timing of the Release of the DPG NOFA
The timing of the DPG application and award process—that is, when the DPG NOFA is released, how 
quickly awards occur, and how quickly HUD makes the first payment—has been a concern for sponsors. 
Results from the field office and sponsor surveys confirm that the lag time between when the capital  
advance awards are made and the release of the DPG NOFA may affect whether or not a sponsor applies  
for a DPG and whether or not properties reach initial closing within HUD’s guideline of 18 months from 
fund reservation.

The predevelopment clock starts when HUD makes the Section 202 fund reservations, shortly after making 
the capital advance awards. When Headquarters does not release the DPG NOFA until several months after 
the capital advance awards, sponsors have either already begun their predevelopment activities or have not for 
various reasons, including lack of funds to pay for predevelopment activities. Architectural services constitute 
by far the largest percentage of DPG requested funds. Sponsors noted in the survey that it is difficult to engage 
the services of an architect or other contractor if sponsors are uncertain when they will be able to pay those 
contractors. Without access to a DPG or other sources of predevelopment funding, it may be 18 to 24 months 
or more, before sponsors can pay predevelopment contractors if sponsors’ only source of predevelopment 
funding is not available until the capital advance funds are released at initial closing.

Delays in applying for and receiving DPG funding can cause properties to exceed the 18-month target for 
initial closing. In some funding years, many months passed between Section 202 capital advance awards and 
DPG application submission and between DPG application submission and DPG award announcements. We 
present the timeline of Section 202 and DPG funding cycles from FY 2004 to FY 2009 in exhibit 4-6. The 
timeline shows the key dates during the application process: when HUD released the Section 202 NOFAs, 
when it made capital advance awards, when it released the DPG NOFA, and when it made DPG awards. In 
the first year of the program, the DPG NOFA came out about a month after the capital advance awards, and 
74 percent of Section 202 recipients received DPG awards. The following year there were 119 days between 
the two events, and only 54 percent of Section 202 recipients received a DPG. In FY 2006, the time period 
decreased somewhat, to 87 days; 71 percent of Section 202 recipients received DPG awards that year.  
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In FY 2007 and FY 2008, however, the percentages receiving DPGs leveled off to 61 and 62, respectively, 
even though the award cycles differed considerably, with concurrent funding cycles of Section 202 and DPG 
awards in FY 2008. This could suggest that sponsors have had experience with the uncertain nature of the 
DPG funding cycle, and fewer sponsors are willing to navigate the process if they have other sources of 
predevelopment funding.

The time between the capital advance award and the DPG award is important because the award of the 
capital advance starts the predevelopment period. Aside from the 2008 funding round, there was an 
average of 8 months between capital advance award and DPG award, almost one-half of the recommended 
predevelopment period. The longer into the predevelopment period HUD makes the DPG awards, the greater 
the chance that sponsors are having difficulty completing their predevelopment activities because of lack of 
funding before initial closing. The delay in releasing DPG funds may still affect DPG recipients who may not 
rely on the DPG funds to complete predevelopment activities. The Office of Multifamily Housing Programs 
acknowledges that, in some cases, properties reach initial closing before release of the DPG funds. After initial 
closing, DPG funds are no longer available, causing sponsors to lose out on those funds. DPG recipients who 
plan to close on their properties before the release of DPG funds may have to locate another source of funding 
that is available before initial closing.

Exhibit 4-6. Section 202 and DPG Funding Schedule

Section 202 Capital Advance Demonstration Predevelopment Grant

NOFA 
Posted

Applications 
Due

Award 
Made

NOFA 
Posted

Applications 
Due

Award 
Made

FY 2004 5/14/2004 7/22/2004 10/22/2004 11/26/2004 1/10/2005 4/27/2005

FY 2005 3/21/2005 5/31/2005 — — — —

Revised 1 — 7/1/2005 — — — —

Revised 2 8/5/2005 9/6/2005 1/5/2006 5/4/2006 6/6/2006 9/15/2006

FY 2006 3/8/2006 6/2/2006 12/1/2006 2/26/2007 3/28/2007 9/18/2007

FY 2007 3/13/2007 5/14/2007 10/26/2007 1/23/2008 2/27/2008 7/8/2008

FY 2008 5/4/2008 7/10/2008 — — — —

Revised 1 10/14/2008 12/16/2008 — 10/10/2008 12/16/2008 —

Revised 2 — 2/19/2009 9/9/2009  2/18/2009 9/2/2009

FY 2009 9/1/2009 11/13/2009 — — — —

Revised — 12/14/2009 7/12/2010 8/27/2010 10/4/2010 2/16/2011

DPG = Demonstration Predevelopment Grant. FY = fiscal year. NOFA = Notice of Funding Availability. 
Source: Dates listed based on Abt review of information retrieved from the Federal Register and HUD’s website

The lag in time between Section 202 award and DPG application and award also deters some sponsors from 
participating in the DPG Program. More than one-half of field office staff responded that, based on their 
experience, the timing of the release of the DPG NOFA was a reason sponsors chose not to apply for a DPG 
either “often” (21 percent) or “sometimes” (36 percent). Sponsors agreed; 28 percent of nonrecipients stated 
this was the reason for not applying for a DPG for their property targeted by the survey, and 60 percent of 
recipients stated this was a reason for not applying for a DPG for another of their Section 202 properties.

The intent of the DPG Program is to decrease processing time by funding predevelopment costs that 
previously could not be paid until initial closing. Either improving the coordination of the release of the 
DPG NOFA with capital advance awards or combining the two applications would likely increase the rate of 
sponsors applying for and receiving DPG funds.
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Other Findings on the DPG Application Process
More than one-half of field office staff surveyed identified issues with the DPG application process; 26 percent 
of field office staff reported issues with the technical review process, and 33 percent reported issues with 
the HUD Headquarters selection process. Those who mentioned issues with the technical review process 
noted large amounts of paperwork, the time it takes to cure deficiencies, and coming to agreement with the 
mortgage credit analysis of how the DPG funds are broken out into budget line items. Most of the concerns 
about the selection process related to the time it takes Headquarters to complete the selection and execute 
grant agreements.

Field office respondents were asked their opinions on how to improve the application process. Some staff 
reiterated the need to improve the timing of the funding cycles, speed up the award process, and clarify that 
Section 202 capital advance funds and DPG funds cannot be used to pay for the same expenses. Others 
responded that they would like greater clarification of application requirements and eligible uses of the grant 
for both field office staff and sponsors and requested a more clearly written processing memo. Field office staff 
also suggested that HUD should streamline the application process and either combine the Section 202 and 
DPG applications or automatically give predevelopment funding to all sponsors who receive a capital advance. 

DPG Administration
One research question of the study is, “What are sponsors’ and field office staff’s experiences with the DPG 
Program?” We asked several questions in the surveys to learn how field office project managers obligate the 
grant funding, process payments, and consider amendment waiver requests. We also asked sponsors to note 
any issues they have had after grant award to learn about any potential improvements to the program and to 
identify any aspects of the grant program that could cause development delays. We present our findings on  
the administration and management of the DPG Program by field offices after awards are made, including 
aspects of the administration of the program that may add to processing time between fund reservation and 
initial closing.

Obligating Funds in the Line of Credit Control System
After the DPG grant agreements are executed, staff uses HUD’s Line of Credit Control System (LOCCS) for 
obligating funds and authorizing payments. The process of obligating the funds includes staff sending form 
SF–1199A to the HUD Accounting Center in Fort Worth, Texas, and spreading the DPG amount among line 
items. Sponsors must also register to use LOCCS. According to the Office of Multifamily Housing Programs, 
HUD expects these activities to occur within 4 weeks of grant execution. Field office staff report that they 
can generally complete this process within that time; 56 percent of field office staff responded that funds 
obligation occurred within 4 weeks of grant execution “always or almost always” and 21 percent stated that it 
occurred during this time “often.”

Access to LOCCS is necessary to approve and process DPG payment requests, and access is not consistent 
across field offices. Only 46 percent of project managers who responded to the field office survey have LOCCS 
access. Field office staff who do not have LOCCS access have to rely on supervisors, colleagues, and finance 
staff in their field office or staff at the Fort Worth Accounting Center to process DPG payments. Some staff 
also report needing the approval of one or two additional supervisors before they can release payments to the 
sponsor or that, although several staff may be able to view funding distribution in LOCCS, only one staff 
member in the field office is authorized to release payments. Project managers coordinating with other staff in 
or outside their field office can lead to delays in getting payments released to sponsors.
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HUD Headquarters recommends that all field offices have at least two staff authorized to access the system, 
but only 51 percent of field office respondents report having at least two people with LOCCS access. One-
third of field offices (33 percent) had only one person in the field office with LOCCS access, and 13 percent 
had no staff with LOCCS access. It is unclear whether HUD permits all project managers who work with 
DPGs to apply for LOCCS access. Even if Headquarters permits it, some staff noted that they do not wish to 
apply. To gain access, staff must complete a detailed application and provide personal financial information.

Although field office staff noted some difficulty navigating LOCCS, most sponsors did not report any issues 
with getting registered in LOCCS or getting payment voucher requests approved within a reasonable amount 
of time. Nine respondents reported issues with registering with LOCCS, describing it as confusing and time-
consuming. Six respondents noted problems with the payment voucher approval process; three respondents 
reported the approval process took too long, and the other three reported issues related to activities within the 
sponsor’s organization.

Transferring DPG Funds Between Budget Line Items
Sponsors have to spend DPG funds within the same funding categories as proposed in their applications. 
Predevelopment costs provided by sponsors in the DPG application, however, are estimates, and actual costs 
may result in overruns in some line items and under spending in others. When this occurs, sponsors submit a 
written request to move funds, detailing the changes in costs. The program office staff said that moving funds 
is allowed; however, 18 percent of project managers report not allowing transfers, and an additional 18 percent 
report that they consider requests on a property-by-property basis.

Neither field office nor sponsor staff report many issues with the process of moving funds between line items. 
Requests to move funds do not occur often; 82 percent of respondents stated that their predevelopment cost 
estimates were fairly accurate. The high accuracy of predevelopment cost estimates may be because sponsors 
are already well into their predevelopment period by the time they apply for DPG funding. Of the 12 sponsors 
who responded that their estimates were inaccurate, 5 estimates were too low and 7 were too high. 

Field office staff and sponsors report that the process for moving funds typically takes only a few days, and 
infrequent delays are because of requesting payments for ineligible costs or lack of available staff to access 
LOCCS and make the transfer. 

Amendment Waivers
Sponsors can request amendment waivers for increases in the capital advance or to extend the processing time 
beyond 24 months. The Office of Multifamily Housing Programs informs sponsors that waivers should receive 
approval within 30 days of HUD receipt of the request. Field office staff report that, in general, they are in 
line with this timeframe. Field office staff report an average of 27 days to approve extension waivers and 33 
days to approve funding amount waivers. The overwhelming reason given by field office staff for any delays in 
amendment waiver approval was delays by HUD Headquarters.

Detail on the incidence of amendment waivers for DPG recipients and nonrecipients is provided in chapter 5.

DPG Grant Closeout
HUD did not intend for funding under the DPG Program to duplicate the Section 202 capital advance 
funding. At the firm commitment application review stage, sponsors must document all DPG monies 
they used to pay for allowable Section 202 project uses and provide evidence of payment. HUD field office 
staff must review the sponsor’s sources and uses statement and ensure that this statement is consistent with 
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submitted LOCCS vouchers. HUD staff determines those costs that were reimbursed through the DPG 
Program and list the amount of reimbursed costs as restricted capital advance funds that can be used to pay 
for unexpected project costs. The parties must resolve any inconsistencies before initial closing, because DPG 
funds are no longer available during the construction period. Staff note that reconciling these inconsistencies 
can cause delays for some sponsors in reaching initial closing.

Summary
DPG recipients in general had positive experiences with the DPG Program. Although there has not been 
much formal training on the program, most field office staff rate themselves “very knowledgeable” about 
the program. Field office staff, however, would like training on some specific areas of grant administration. 
Most sponsors report that the level of effort to complete the DPG application is not substantial and does 
not deter sponsors from applying, although many sponsors expressed dissatisfaction with the timing of the 
DPG application and grant award. The lag time between capital advance award and DPG award has created 
development delays for some sponsors and experience with this lag has caused some sponsors not to apply for 
other properties. Overall, sponsors and field office staff report few problems with how HUD administers the 
program following grant award.
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Chapter 5. DPG Outcomes
The previous chapters presented analysis of what leads a sponsor to apply for a Demonstration Predevelopment 
Grant and whether there are differences between the characteristics of DPG-funded properties and all Section 
202 properties. We found that DPG properties are similar to the rest of the Section 202 stock, although 
the DPG recipients report having more development experience than nonrecipients. This section assesses 
whether the DPG Program helped the sponsors who received the grant meet the U.S. Department of Housing 
and Urban Development’s goal of reaching initial closing within 18 months of fund reservation or decrease 
development delays that may have occurred without a DPG. We compare findings for properties for which 
the sponsors received a DPG to those for properties that did not receive a DPG. The data sources used for this 
section include Development Application Processing and Integrated Real Estate Management System data, 
as well as the sponsor recipient and field office surveys. This chapter includes a discussion of the effect of the 
DPG Program on reducing development delays and requests for amendment waivers.

Processing Times for All Section 202 Properties
We examined average processing times of Section 202 properties before and after the onset of the DPG 
Program to determine if trends in processing times can be attributed to the DPG Program or if trends 
in processing times are similar for all Section 202 properties. The average processing time was trending 
downward before the 2004 start of the DPG Program and continued to drop in 2005 and 2006, as shown 
in exhibit 5-1. Typically, from FY 1998 through FY 2004, only one-fourth of the properties reached initial 
closing in 18 months, compared with 33 percent of the FY 2008 properties. The median processing time for 
properties funded between FY 1998 and FY 2008 ranged from 22.2 months to 24.3 months, and the average 
from 24.5 to 27.4 months. The shortest processing time was 3.5 months, and the longest processing was more 
than 118 months.
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Exhibit 5-1. Processing Time of Section 202 Properties Funded FY 1998–FY 2008 
(in months)
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1998 163 162 7.6 18.0 22.8 26.0 32.9 95.0 25% 54%

1999 156 156 8.1 16.6 22.8 26.5 32.7 118.9 28% 55%

2000 157 156 5.2 18.0 24.2 26.3 32.5 79.9 25% 48%

2001 153 153 9.0 17.6 23.0 25.1 32.8 68.4 28% 59%

2002 161 161 9.3 19.5 24.3 27.4 32.3 73.5 17% 50%

2003 136 134 7.5 17.8 22.2 24.5 28.5 71.0 27% 60%

2004 145 143 3.5 18.2 22.8 24.7 28.2 59.7 23% 68%

2005 119 117 7.7 17.3 19.8 22.1 23.8 50.2 34% 74%

2006 106 97 5.1 18.1 22.1 22.8 24.5 44.3 23% 66%

2007 102 87 8.0 16.8 21.1 20.8 23.3 35.5 25% 67%

2008 99 60 7.8 12.6 17.4 16.0 20.2 21.4 33% 100%

Total 1,497 1,426 3.5 17.6 22.2 24.6 30.0 118.9 26% 61%

FY = fiscal year. 
Source: Development Application Processing data extract, December 2010

We have to be cautious when interpreting the processing time figures for 2007 and 2008. We are not able to 
observe the initial closing dates for some of these properties, because they have yet to occur. For the recent 
cohorts, all we see are properties that reached initial closing relatively quickly, not the properties that will end 
up having longer processing times.10 This creates a downward bias when we calculate the summary statistics 
for processing time for these most recent cohorts.11 Therefore, we did not include properties funded in FY 
2007 or FY 2008 without initial closing dates in this processing time analysis. 

The proportion of properties meeting the 18-month target varies widely across field offices, from 4 percent 
to as much as 46 percent. The average processing time by HUD region, the proportion of properties that 
reached initial closing within 18 months, and the proportion of properties reaching initial closing within 24 
months are shown in exhibit 5-2. Sponsors in all regions were more successful reaching initial closing for their 
properties within 24 months than within 18 months. On average across all regions, 33 percent more properties 
reached initial closing by 24 months than by 18 months. Overall, 61 percent of properties reached initial 
closing within 24 months compared with 26 percent within 18 months.

10. The econometrics/modeling literature calls this type of incomplete data and the biases it creates “censoring.” For the 
multiple regression analysis presented below, we employed a type of regression model (called proportional hazards 
model) that accounts for this data structure.

11. HUD made the FY 2007 Demonstration Predevelopment Grant awards on July 8, 2008 and the FY 2008 awards on 
September 2, 2009; therefore, as of the date of this report, properties that have not yet closed will have processing times 
of at least 34 months for the FY 2007 awards and 20 months for the FY 2008 awards.
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Exhibit 5-2. Processing Time of Section 202 Properties Funded FY 1998–FY 2008 
(in months) by HUD Region

HUD Region

Properties With 
Initial Closing Date

(N)

Average 
Processing Time 

(months)

Properties 
Closed Within  

18 Months
(%)

Properties 
Closed Within  

24 Months
(%)

New England 136 30.1 11 42

New York/New Jersey 119 31.5 7 34

Mid-Atlantic 137 27.2 18 50

Southeast/Caribbean 285 21.5 37 77

Midwest 248 22.6 34 67

Southwest 187 20.7 34 78

Great Plains 71 20.5 32 72

Rocky Mountain 43 23.6 30 63

Pacific/Hawaii 128 29.8 4 39

Northwest/Alaska 72 22.5 46 64

Total 1,426 24.6 26 61

FY = fiscal year. HUD = U.S. Department of Housing and Urban Development. 
Source: Development Application Processing data extract, December 2010

Properties in the Pacific/Hawaii, New York/New Jersey, New England, and Mid-Atlantic Regions were less 
likely to reach initial closing within 18 months. These regions also have the highest construction costs and 
stricter regulatory environments related to development. Properties in the Northwest/Alaska Region were most 
likely to close within 18 months (46 percent).

DPG Effect on Processing Time

The primary goal of the DPG Program is to help sponsors reach initial closing within 18 months. We 
compared the average processing times for DPG recipients and nonrecipients for the study period using 
iREMS and DAP data. We also used multivariate regression analysis to assess whether properties with DPG 
funding had shorter processing times on average compared with other properties, controlling for property and 
location characteristics (type of location, number of units, HUD region). We also examine the location and 
property characteristics associated with properties that were able to achieve initial closing within the 18-month 
and 24-month timeframes. In regressions that modeled closing both within 18 months and within 24 months, 
property and location characteristics were included to isolate the effect of the DPG Program and study these 
characteristics’ correlation with time to initial closing.

We expect that some property and sponsor characteristics decrease processing time and others increase 
processing time. We expect sponsors who participate in the DPG Program to be better equipped to reach 
initial closing within 18 months. Both field staff and sponsor representatives noted that sponsors could pay 
predevelopment contractors and consultants more promptly with DPG funds, encouraging them to work 
on these projects. Absent other predevelopment funding, sponsors could not pay until initial closing. We 
expect properties that experience high construction costs to be associated with longer processing times, as 
sponsors face more difficulty securing affordable contractors and consultants. We also expect that properties 
that are highrise or midrise buildings that receive a smaller amount of Section 202 funding as a proportion of 
development costs, or that are in metropolitan areas and on the coasts are also more likely to experience longer 
predevelopment periods.
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Factors linked to DPG receipt may also contribute to longer processing times. As noted in chapter 4, delays 
in the release of the DPG Notice of Funding Availability relative to the Section 202 capital advance NOFA 
may adversely affect sponsors’ ability to reach initial closing within 18 months. DPG recipients may also have 
unobserved sponsor characteristics that are inherently different from sponsors that do not participate in DPG. 
Properties with sufficient predevelopment funding may be less likely to apply for a DPG but more likely to 
reach initial closing sooner than properties without other funding sources. Sponsors that anticipate delays in 
processing time because of local regulations may also be more likely to apply for a DPG. Our data sources did 
not make these factors available, and thus we could not use them as control variables.

Administrative Data Analysis on Processing Time
When we compared the number of months between fund reservation and initial closing for DPG recipients 
and nonrecipients, we found that there was no appreciable difference between the two groups. Exhibit 5-3 
shows the average processing time for the two groups, and exhibits 5-4 and 5-5 tabulate the proportion of 
properties that reached initial closing within 18 and 24 months. We observed similar findings when we 
examined the proportion of properties reaching initial closing within 18 months or within 24 months from 
the fund reservation date.

Exhibit 5-3. Average Processing Time of Section 202 Properties Funded FY 1998–
FY 2008 (in months) by DPG Award

Fiscal Year DPG Nonrecipients DPG Recipients All

1998 26.0 26.0

1999 26.5 26.5

2000 26.3 26.3

2001 25.1 25.1

2002 27.4 27.4

2003 24.5 24.5

2004 25.8 24.3 24.7

2005 22.6 21.7 22.1

2006 22.6 22.9 22.8

2007 19.7 21.4 20.8

2008 15.9 16.0 16.0

All 25.4 22.0 24.6

DPG = Demonstration Predevelopment Grant. FY = fiscal year. 
Sources: Development Application Processing data extract; DPG selection spreadsheets, December 2010
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Exhibit 5-4. Percent of Properties Reaching Initial Closing Within 18 Months (in 
months) by Fiscal Year and DPG Award

Fiscal Year DPG Nonrecipients (%) DPG Recipients (%) All (%)

1998 25 25

1999 28 28

2000 25 25

2001 28 28

2002 17 17

2003 27 27

2004 24 22 23

2005 31 36 34

2006 26 21 23

2007 28 24 25

2008 24 39 33

All 25 27 26

DPG = Demonstration Predevelopment Grant.  
Sources: Development Application Processing data extract; DPG selection spreadsheets, December 2010

Exhibit 5-5. Percent of Properties Reaching Initial Closing Within 24 Months (in 
months) by Fiscal Year and DPG Award

Fiscal Year DPG Nonrecipients (%) DPG Recipients (%) All (%)

1998 54 54

1999 55 55

2000 48 48

2001 59 59

2002 50 50

2003 60 60

2004 66 68 68

2005 71 77 74

2006 65 67 66

2007 54 75 67

2008 100 100 100

All 57 74 61

DPG = Demonstration Predevelopment Grant.  
Sources: Development Application Processing data extract; DPG selection spreadsheets, December 2010

When comparing the percentage of properties that reached initial closing within 18 months by the size of the 
property, the DPG Program does not appear to have a large effect on properties in any size group, as shown 
in exhibit 5-6. For many property size groups, more nonrecipients reached initial closing within 18 months 
than DPG recipients. Among properties with 10 or fewer units awarded between FY 2004 and FY 2008, 4 
percent fewer DPG recipients than nonrecipients reached initial closing within 18 months, and 8 percent 
fewer DPG recipients reached initial closing within 18 months for properties of 51 to 100 units. Among mid-
sized properties, however, more DPG recipients than nonrecipients reached initial closing within 18 months. 
DPG recipients were 8 percent more likely to close within 18 months for properties with 11 to 25 units and 2 
percent more likely for properties with 26 to 50 units.
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Exhibit 5-6. Percent of Properties Reaching Initial Closing Within 18 Months (in 
months) by Number of Units and DPG Award (FY 2004–FY 2008)

Number of Units

DPG Nonrecipients DPG Recipients All

(N) (%) (N) (%) (N) (%)

1–10 10 40 11 36 21 38

11–25 59 24 120 32 179 29

26–50 93 27 135 29 228 28

51–100 42 27 100 19 142 21

>100 1 100 0 0 1 100

Total 205 27 366 27 571 27

DPG = Demonstration Predevelopment Grant. FY = fiscal year. 
Sources: Development Application Processing data extract; DPG selection spreadsheets, December 2010

Factors Contributing to Processing Time
There are some differences in processing times based on property location, property size, and other factors. 
We used regression analysis to test whether these differences are significant and to test whether properties 
assisted with DPG were more likely to reach initial closing within the targeted 18-month timeframe. We 
could not observe initial closing dates for properties in more recent project years that had not yet closed. 
Thus, for these more recent years, we only observed those properties that reached initial closing relatively 
early, causing downward bias in estimates from a traditional logistic model.12 To account for this bias, we 
selected a proportional hazards model.13 Controlling for property characteristics, location characteristics, and 
project cohort, this model isolates the effect of the DPG Program and examines whether DPG participation is 
associated with properties reaching initial closing within 18 months. 

The proportional hazards model includes the full set of property and location characteristics detailed in 
chapter 3 (receipt of DPG, capital advance as percent of development cost, construction type, metropolitan 
status, property size, building type, and HUD region) as well as Section 202 funding year. The Section 202 
Funding Year variable identifies the year of the Section 202 capital advance award as either from FY 1998 to 
FY 2003 or from FY 2005 to FY 2008. The omitted category is Section 202 awards funded in FY 2004. We 
chose a middle year as the omitted category to mitigate the effects of the years included in the model. For the 
models on closure (and amendment waivers), it is useful to include the full set of fiscal years, which enables us 
to see how processing time is trending over time, regardless of whether a property received a DPG. 

The results are shown in exhibit 5-7. We defined the outcome measure as a binary equal to 1 if the property 
reached initial closing within 18 months and 0 otherwise. The “hazard ratio” column shows the significance of 
the characteristic on properties reaching initial closing within 18 months of fund reservation. A hazard ratio of 
1 will have no difference, characteristics with a ratio of more than 1 are more likely to close within 18 months, 
and characteristics with a ratio of less than 1 are less likely to close within 18 months. For example, a hazard 
ratio of 0.89 for “suburban” implies that properties located in suburban neighborhoods are 11 percent less 
likely to reach initial closing within 18 months of funds reservation, and a hazard ratio of 1.59 for properties 

12. This type of incomplete data structure, in which the initial closing dates and the biases it creates are unknown, is     
called “right-censoring”.

13. The proportional hazards model we chose was the Cox model.
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with “11–25 units” implies that these properties are 59 percent more likely to close within 18 months. We have 
starred those characteristics that have been found to be significant (* equals a significance with a p-value less 
than .05 and ** equals a significance with a p-value less than .01).

Exhibit 5-7. Proportional Hazards Model of Reaching Initial Closing Within 
18 Months of Fund Reservationa 

Hazard Ratio z-Stat

DPG 1.13 0.72

Capital advance as percent of development cost 1.03 0.07

New construction 1.86 1.59

Metropolitan area/noncentral city (suburban) 0.89 0.70

Metropolitan area/central city (urban) 0.76 – 1.65

11–25 units 1.59 1.43

26–50 units 2.16* 2.27

> 50 units 1.57 1.24

Detached 1.25 0.55

Midrise 0.91 – 0.33

Row 2.14* 2.41

Semidetached 2.48** 2.62

Walkup or garden style 1.10 0.34

New England 0.33** – 3.96

New York/New Jersey 0.22** – 4.29

Mid-Atlantic 0.52** – 2.87

Midwest 0.94 – 0.39

Southwest 1.09 0.53

Great Plains 1.10 0.41

Rocky Mountain 1.09 0.28

Pacific/Hawaii 0.10** – 5.06

Northwest/Alaska 1.90** 2.97

FY 1998 0.35** – 3.12

FY1999 0.79 – 0.82

FY 2000 1.24 0.77

FY 2001 1.42 1.28

FY 2002 0.79 –0.8

FY 2003 1.11 0.38

FY 2005 1.56 1.81

FY 2006 1.09 0.33

FY 2007 1.63 1.83

FY 2008 2.30** 3.22

DPG = Demonstration Predevelopment Grant. FY = fiscal year. 
N = 1,496 properties. 
* p<.05; ** p<.01. 
a One property in this model was right-censored. That is, initial closing dates could not be observed for this property.

The primary finding from this model is that properties receiving DPG funding are 13 percent more likely to 
close within 18 months of funds reservation, a positive association. Although the sign of this effect is positive, 
the odds ratio is not significantly different from 1 and therefore we cannot interpret it to indicate faster closing 
times among DPG recipients.
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This finding may reflect conflicting effects of DPG on processing time. Though sponsors that receive DPG 
funding may be better equipped financially to secure contractors and consultants more quickly, characteristics 
unique to DPG participants could lead them to experience delays in reaching initial closing. For instance, 
delays in receiving the predevelopment grant could lead initial closing to take place later than had the sponsor 
had its own source of predevelopment funding.

We also conducted a proportional hazards model (exhibit 5-8) on the location and property characteristics 
associated with properties able to reach initial closing within 24 months, the period after which HUD 
requires an extension. The proportional hazards model for reaching closing within 24 months included the 
same project and location characteristics as those shown in exhibit 5-7. Similar to exhibit 5-7, a hazard ratio 
of 1 shows no difference, characteristics with a ratio of more than 1 show that the property is more likely to 
close within 24 months, and characteristics with a ratio of less than 1 show that the property is less likely to 
close within 24 months. The characteristics associated with properties that are significantly more likely to 
close within 24 months are starred. The result of this model shows that properties participating in DPG are 8 
percent more likely to close within 24 months, although this relationship is not statistically significant.

The primary finding from the hazard ratios of reaching closing within 24 months is that fewer characteristics 
show significant effects than in the 18-month model. Although we found properties with 26 to 50 units to 
be more likely than properties with 10 or fewer units to close within 18 months, they are no more likely to 
close within 24 months. This suggests that properties with 10 or fewer units, though unable to reach the ideal 
threshold of closing within 18 months, are still able to reach initial closing within 24 months.

There are some differences among regions. Properties located in the Northwest/Alaska Region were 
significantly more likely to close after 18 months but not after 24 months. Properties in the Northeast, 
Mid-Atlantic, and Pacific Regions, however, remained significantly less likely to reach initial closing within 
24 months. Thus, properties in these regions may be in greatest need of additional predevelopment funding 
mechanisms to enable them to close in a more timely fashion.

Sponsor and Field Office Opinions on the Effect of DPGs on Processing Time
To supplement the analyses of administrative data, we asked field office project managers for their views on 
the effect of DPGs on processing times. We asked each field office respondent to estimate the proportion 
of Section 202 properties funded in their region for which DPGs decreased, increased, or had no effect on 
processing time. Across the regions, project managers stated that the DPG had no effect on processing time 
for an average of 77 percent of Section 202 properties, decreased processing time for an average of 23 percent 
of properties, and increased processing time for an average of 8 percent of properties.  These percents total 
more than 100% because they are averages of the reported responses in each category The main reason field 
office staff gave for DPGs increasing processing time was the timing of the DPG application and award cycle. 
Most field office staff also reported that DPG receipt had no effect on development delays after initial closing; 
project managers responded that DPG had no effect on development after initial closing for an average of 90 
percent of properties in their regions.
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Exhibit 5-8. Proportional Hazards Model of Reaching Initial Closing Within 24 
Months of Fund Reservation

Hazard Ratio z-Stat

DPG 1.08 0.79

Development cost 1.05 1.65

New construction 1.42 1.82

Metropolitan area/noncentral city (suburb) 0.92 – 0.76

Metropolitan area/central city (urban) 0.85 – 1.51

11–25 units 1.28 1.32

26–50 units 1.40 1.59

> 50 units 0.92 – 0.35

Highrise 1.10 0.49

Midrise 1.04 0.18

Rowhouse 1.80* 2.51

Semidetached 2.51** 3.48

Walkup or garden style 1.16 0.73

New England 0.41** – 6.06

New York/New Jersey 0.39** – 5.91

Mid-Atlantic 0.56** – 4.16

Midwest 0.87 – 1.32

Southwest 1.04 0.34

Great Plains 0.96 – 0.26

Rocky Mountain 0.75 – 1.36

Pacific/Hawaii 0.40** – 6.23

Northwest/Alaska 1.00 0

FY 1998 0.17** – 7.88

FY 1999 0.38** – 5.65

FY 2000 0.49** – 4.51

FY 2001 0.65** – 2.84

FY 2002 0.48** – 4.73

FY 2003 0.62** – 3.14

FY 2005 0.95 – 0.41

FY 2006 0.78 – 1.86

FY 2007a 0.99 – 0.09

DPG = Demonstration Predevelopment Grant. FY = fiscal year. 
N = 1,496 properties. 
* p<.05; ** p<.01. 

a We removed the FY 2008 cohort from model because of perfect collinearity. That is, no properties in the sample for this model began funding in 2008.

We also asked DPG recipients whether the DPG increased, decreased, or had no effect on processing time for 
the property addressed in the survey. Sponsors disagreed with field office staff about the effect of the DPG 
Program on overall processing time, at least for those properties targeted in the survey. More than one-half 
of recipients responded that the DPG helped decrease processing time; 29 percent stated that it significantly 
decreased processing time, and 29 percent responded that it somewhat decreased processing time. Very few 
recipients (8 percent) said that the DPG actually increased processing time, and the remainder responded that 
the DPG had no effect on processing time. Although the DPG Program may not have had the desired effect of 
improving the percentage of Section 202 properties reaching initial closing within 18 months, the grant may 
still have decreased development delays for some sponsors.
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Other factors besides access to predevelopment funding can cause delays, including zoning, permitting, and 
securing additional financing. In the field office and sponsor surveys, we asked whether the DPG mitigated 
the development delays caused by these other factors—for example, if accessing predevelopment funds early in 
the development process made it easier for sponsors to go through the zoning or permitting process, mitigate 
legal challenges, or secure additional financing. Although field office project managers overwhelmingly 
responded that DPG did not have much effect on mitigating the other factors that cause development delays, 
they did identify some examples in which the DPG was helpful, including not needing to secure additional 
financing during the predevelopment period and being able to hire qualified predevelopment contractors.

Sponsors again somewhat disagreed with field office staff about whether the DPG Program helped them 
overcome other issues that could have delayed processing time. Some DPG recipients noted in the survey 
that they were able to secure contractors early in the predevelopment period, which enabled them to start 
site-planning activities earlier. Without a DPG available to guarantee payment, some sponsors reported they 
would have had a more difficult time convincing contractors to work for them, and it took sponsors longer 
to get contractors to complete work. Sponsors who were able to engage contractors early were able to identify 
potential hazards ahead of time. They were able to assess costs more accurately, determine the need for 
permitting and zoning, find out if there were budget gaps, and look for and secure additional financing.

Amendment Waivers
HUD expects DPG recipients to reach initial closing for their properties within 18 months of fund 
reservation. Field offices may approve extensions of up to 6 months, bringing the predevelopment period 
to 24 months. Both the field office and HUD Headquarters must grant and approve extensions beyond 24 
months. HUD also grants waivers for increases to the Section 202 capital advance if a sponsor has increases 
in development costs that are beyond the sponsor’s control, but only for exceptional circumstances such as 
unforeseen construction delays because of litigation. One expected result of the DPG Program is a reduction 
in the number of both extension and funding waivers. We expect a DPG to reduce the need for extension 
waivers if the DPG reduces overall processing time. We expect a DPG to reduce the need for amendment 
waivers because the amount of funds the DPG pays out transfers from the capital advance to a restricted 
account. Sponsors can access the restricted account to pay for unexpected project cost increases instead of 
requesting amendment funds.

Waiver requests are not uncommon in the Section 202 program. Between FY 1998 and FY 2008, 27 percent 
all Section 202 properties received extension waivers, and 35 percent received funding waivers. Using updated 
administrative data, we compared the incidence of amendment waivers for DPG recipients and nonrecipients. 
Of properties that received a waiver, the vast majority only received one waiver. Among properties that 
received a funding waiver, 90 percent only received a single waiver, and the rest received either two (9 percent) 
or three (1 percent) funding waivers. For properties that received an extension waiver, 60 percent received 
only one waiver. Most of the remaining properties received only two waivers, although, in rare cases, a single 
property received up to nine extension waivers. Not surprisingly, because the funding and extension waivers 
serve separate purposes, there was no correlation between properties that received a funding waiver and 
properties that received a time waiver.

We asked field office staff their opinions on whether receipt of a DPG has an effect on a sponsor’s need 
to request amendment waivers (either funding or processing). Field office project managers were divided 
in their responses; 43 percent responded that DPGs decreased the need for amendment waivers, and 46 
percent responded that DPGs actually increased the need for amendment waivers because awards of DPGs 
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do not come until an average of 8 months into the predevelopment process. Sponsors that cannot complete 
predevelopment activities because they are waiting for DPG funds to be awarded will thus have longer 
processing times, despite the DPG.

Extension Waivers
Slightly more than one-fourth (27 percent) of Section 202-funded properties in most fiscal year cohorts 
received extension waivers and, between FY 2004 and FY 2006, there was almost no difference between the 
percentage of DPG and non-DPG funded properties that received extension waivers. In FY 2007, however, 
DPG recipients were 14 percent less likely than nonrecipients to receive an extension waiver. Exhibit 5-9 
presents the percentage of properties that received a processing time waiver by year and DPG status.

Exhibit 5-9. Percent of Properties That Received an Extension Waiver, by Fiscal 
Year and DPG Status

Fiscal Year DPG Nonrecipients (%) DPG Recipients (%) All (%)

1998 29  29

1999 29  29

2000 41  41

2001 31  31

2002 33  33

2003 26  26

2004 24 24 24

2005 22 20 21

2006 23 23 23

2007 31 17 23

2008 3 0 1

Total 30 18 27

DPG = Demonstration Predevelopment Grant.  
Sources: DPG selection spreadsheets, December 2010; data culled from the Federal Register on amendment waivers

Examining administrative data, there were no strong trends among HUD regions as to whether receiving 
DPG funds would make the property more or less likely to receive an extension waiver, as shown in exhibit 
5-10. DPG awardees, however, were less likely to receive an extension waiver in the Pacific/Hawaii and Mid-
Atlantic Regions but more likely to receive one in the Northwest/Alaska Region.
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Exhibit 5-10. Percent of Properties Receiving an Extension Waiver by DPG Status 
and HUD Region (FY 2004–FY 2008)

HUD Region

Received Extension Waiver

Non-DPG (%) DPG (%) All (%)

New England 21 21 21

New York/New Jersey 38 40 40

Mid-Atlantic 29 14 19

Southeast/Caribbean 8 9 9

Midwest 22 20 21

Southwest 9 4 6

Great Plains 0 11 8

Rocky Mountain 0 6 6

Pacific/Hawaii 52 39 46

Northwest/Alaska 12 20 15

DPG = Demonstration Predevelopment Grant. FY = fiscal year. HUD = U.S. Department of Housing and Urban Development. 
Sources: DPG selection spreadsheets, December 2010; data culled from the Federal Register on amendment waivers

The analysis of administrative program data shows some differences in incidence of extension waivers by some 
property characteristics. To determine if the differences in receipt of extension waivers are significant, we 
used a logistic model to identify the association of DPG participation with the incidence of extension waivers 
(exhibit 5-11), controlling for property characteristics: location, property size, building type, capital advance 
as percent of development cost, and funding year. To the extent that DPG is effective in enabling properties to 
reach initial closing sooner, we expect properties receiving a DPG to be less likely on average to apply for and 
receive an extension waiver.

In the model, we defined the odds ratio output as a binary measure equal to 1 if the property applied for 
and received an extension waiver and 0 otherwise. The model includes a full set of property and location 
characteristics to isolate factors other than DPG that may affect the likelihood of extension waiver receipt. 
Characteristics with odds ratios closest to 1 have the least association with receipt of extension waivers. The 
z-value shows whether properties with the characteristic are more likely (positive value) or less likely (negative 
value) to receive a waiver. The characteristics that are significantly associated with the likelihood of a property 
receiving an extension waiver are starred.
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Exhibit 5-11. Logistic Model of Incidence of Extension Waivers

Odds Ratio z-Stat

DPG 0.75 – 1.16

Capital advance as percent of development cost 1.07 0.12

New construction 0.81 – 0.72

Metropolitan area/central city (suburb) 1.19 0.79

Metropolitan area/central city (urban) 1.32 1.21

11–25 units 0.40** – 2.84

26–50 units 0.41* – 2.52

> 50 units 0.6 – 1.38

Detached 0.37 – 1.66

Highrise 0.74 – 0.85

Midrise 0.69 – 0.98

Rowhouse 0.34* – 2.09

Semidetached 0.20* – 2.13

Walkup or garden style 0.67 – 1.05

New England 2.78** 3.95

New York/New Jersey 3.54** 4.79

Mid-Atlantic 1.75* 2.11

Midwest 1.75* 2.43

Southwest 0.54* – 2.01

Great Plains 0.65 – 1.11

Rocky Mountain 0.70 – 0.74

Pacific/Hawaii 3.77** 5.25

Northwest/Alaska 1.80 1.81

FY 1998 4.15** 3.51

FY 1999 1.48 1.17

FY 2000 2.12* 2.32

FY 2001 1.17 0.46

FY 2002 1.29 0.78

FY 2003 1.05 0.13

FY 2005 0.79 – 0.74

FY 2006 0.88 – 0.39

FY 2007 0.76 – 0.85

FY 2008 0.02** – 3.63

DPG = Demonstration Predevelopment Grant. FY = fiscal year. 
N = 1,496 properties. 
* p<.05; ** p<.01.

Properties that received DPG funding were not significantly less likely to request and receive an extension 
waiver. Although the odds ratio for the DPG variable indicates a negative association, the effect is not 
statistically significant. This finding is consistent with exhibit 5-8, in which we showed DPG recipients not to 
be significantly more likely to close within 24 months. If recipients are not closing sooner than nonrecipients, 
they would be no less likely to receive an extension waiver.
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Among HUD regions, sponsors developing properties in New England and New York/New Jersey were 
significantly more likely to receive extension waivers. Sponsors developing properties located in the Southwest 
and Great Plains Regions were significantly less likely to receive an extension waiver compared with other 
regions. Construction is relatively less expensive in these regions, which may enable sponsors to find affordable 
contractors and consultants more quickly, making an extension unnecessary. There were some significant 
findings among number of units; properties with 11 to 25 units and 26 to 50 units were less likely to receive 
waivers than larger properties. Location in an urban, suburban, or rural region had no effect on receipt of 
extension waivers.

Funding Waivers
With the exception of FY 2003 and FY 2004, approximately one-third of properties (35 percent) received at 
least one funding waiver each fiscal year, as shown in exhibit 5-12.14 Except in FY 2004, approximately the 
same percentage of recipients and nonrecipients received funding waivers. In FY 2004, the first year in which 
DPG funds were awarded, more than twice as many recipients (61 percent) as nonrecipients (27 percent) 
received a waiver.

Exhibit 5-12. Percent of Properties That Received a Funding Waiver by Fiscal Year 
and DPG Status

Fiscal Year DPG Nonrecipients (%) DPG Recipients (%) All (%)

1998 29 29

1999 29 29

2000 39 39

2001 39 39

2002 38 38

2003 54 54

2004 27 61 51

2005 44 36 39

2006 32 37 36

2007 10 11 11

2008 15 12 13

Total 36 35 35

DPG = Demonstration Predevelopment Grant.  
Sources: DPG selection spreadsheets, December 2010; data culled from the Federal Register on amendment waivers

DPG properties were more likely to receive a funding waiver than non-DPG awardees if they were located in 
the New England, New York/New Jersey, or Southwest Regions but were less likely to receive a funding waiver 
if they were located in the Great Plains Region. Exhibit 5-13 presents the percentage of Section 202 properties 
receiving a funding waiver by DPG receipt and HUD region.

14. The relatively low incidence in funding waivers for the FY 2007 and FY 2008 cohorts will likely increase over the next 
several years as properties that have not reached their initial closing, most of which are from the most recent 2-year 
cohorts, continue to apply for funding waivers.
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Exhibit 5-13. Percent of Properties Receiving a Funding Waiver by DPG Status and 
HUD Region (FY 2004–FY 2008)

Non-DPG (%) DPG (%) All (%)

New England 21 49 40

New York/New Jersey 13 29 26

Mid-Atlantic 47 50 49

Southeast/Caribbean 28 34 32

Midwest 22 25 24

Southwest 23 55 45

Great Plains 75 22 38

Rocky Mountain 0 25 24

Pacific/Hawaii 22 17 20

Northwest/Alaska 18 10 15

DPG = Demonstration Predevelopment Grant. FY = fiscal year. HUD = U.S. Department of Housing and Urban Development. 
Source: Integrated Real Estate Management System data extract, December 2010; data culled from the Federal Register on amendment waivers

As we did for extension waivers, we used a logistic model (exhibit 5-14) to show estimates of the correlation 
between DPG participation and whether a funding waiver was granted, controlling for property and location 
characteristics. We expect properties that receive capital advance amounts that cover a smaller proportion 
of their development costs to be more likely to apply for and receive a funding waiver. We expect properties 
larger in size (both by building type and by number of units) and located in regions with higher construction 
costs to be more likely to need such a waiver.

Exhibit 5-14. Logistic Model of Incidence of Funding Waivers

continues on next page
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Odds Ratio z-Stat

DPG 1.18 0.77

Capital advance as percent of development cost 0.93 – 1.32

New construction 0.58 – 1.95

Metropolitan area/noncentral city (suburb) 1.6 1.33

Metropolitan area/central city (urban) 1.65 2.5

11–25 units 0.67 – 1.25

26–50 units 0.54 – 1.71

> 50 units 0.84 – 0.41

Detached 2.1 1.49

Highrise 1.79 1.67

Midrise 1.59 1.28

Rowhouse 0.85 – 0.35

Semidetached 0.56 – 0.96

Walkup or garden style 1.92 1.78

New England 4.14** 5.93

New York/New Jersey 2.76** 3.96

Mid-Atlantic 3.02** 4.7

Midwest 1.00 – 0.01

Southwest 1.06 0.26

Great Plains 1.24 0.72

Rocky Mountain 1.60 1.29

Pacific/Hawaii 1.36 1.24

Northwest/Alaska 0.55 – 1.74



Exhibit 5-14. Logistic Model of Incidence of Funding Waivers (cont.)

Odds Ratio z-Stat

FY 1998 0.33** – 3.43

FY 1999 0.41** – 2.94

FY 2000 0.62 – 1.6

FY 2001 0.6 – 1.71

FY 2002 0.62 – 1.66

FY 2003 1.37 1.06

FY 2005 0.69 – 1.37

FY 2006 0.54* – 2.21

FY 2007 0.09** – 6.29

FY 2008 0.14** – 5.39

DPG = Demonstration Predevelopment Grant. FY = fiscal year. 
N = 1,496 properties. 
* p<.05; ** p<.01.

Results of the model indicate that properties receiving DPG funding were no less likely to receive a funding 
waiver than nonrecipients. The odds ratio shows that DPG recipients were 18 percent more likely to receive a 
funding waiver than nonrecipients but that the result is not statistically significant.

The remaining odds ratios show that properties that received capital advances that covered a greater percentage 
of the development cost were slightly less likely to receive a funding waiver, although this result is also not 
significant. There were some differences in waiver usage by region. Among all Section 202 properties between 
FY 1998 and FY 2008, sites located in the higher cost New England, New York/New Jersey, and Mid-Atlantic 
Regions were, on average, significantly more likely to receive a funding waiver.

Summary
Review of administrative data and results of the regression analyses shows no significant effect of the DPG 
Program on the percentage of properties reaching initial closing within 18 and 24 months, or on the incidence 
of either type of amendment waiver. The results do show that some characteristics of Section 202 properties 
are significantly associated with reaching closing within 18 or 24 months or with receipt of amendment 
waivers. Properties based in higher cost areas in the West and Northeast are associated with less likelihood 
of reaching initial closing within HUD’s recommended timeframes and more likely to request additional 
funds or time to reach closing. There were also some distinctions among property type, as properties with 26 
to 50 units were more likely to reach initial closing within 18 months than other properties and, along with 
properties with 11 to 25 units, were less likely to receive extension waivers than other properties. 

To supplement the analyses of administrative data, we asked field office project managers and sponsors for 
their views on the effect of DPGs on processing times. Project managers stated that, in their opinion, DPGs 
had no effect on processing times for most DPG recipients in their jurisdictions, but more than one-half 
of DPG recipients who responded to the survey stated that the DPG helped decrease processing time for 
the property identified in the survey. Although the DPG Program may not have had the desired effect of 
improving the percentage of Section 202 properties reaching initial closing within 18 months, the grant has 
provided many sponsors with needed timely predevelopment funding and may have decreased development 
delays that would have occurred without DPGs. Field office and sponsor staff agree that, although the DPG 
Program was beneficial to some, there are many factors other than access to predevelopment funding, such 
as local regulatory environments and HUD policies, that contribute to delays. We present the effect of these 
other factors on processing time in the next chapter.
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Chapter 6. Other Factors That 
Contribute to Longer Processing Time
Results of this study indicate that, although the Demonstration Predevelopment Grant Program is an 
important source of timely predevelopment funding and may help speed up processing time, the DPG 
Program may not improve the likelihood that a funded property will reach initial closing within the U.S. 
Department of Housing and Urban Development-recommended 18-month period. Lack of predevelopment 
funding is just one delaying factor out of many that sponsors face throughout development. This section 
addresses the question of what issues, other than access to predevelopment funding during the predevelopment 
period, affect sponsors’ ability to reach initial closing within the recommended 18-month timeframe.

The analysis presented in chapter 5 looked at what property characteristics were most associated with 
properties reaching initial closing within 18 and 24 months. We found that properties with 26 to 50 units 
were more than twice as likely to close within 18 months compared with properties with 10 or fewer units and 
that properties with rowhouse and semidetached building types were both more than twice as likely to close 
within 18 months. Regions facing the highest construction costs (New England, New York/New Jersey, Mid-
Atlantic, Pacific/Hawaii, and Northwest/Alaska) were the least likely to close within 18 months of  
funds reservation. 

Survey Results on Factors That Affect  
Processing Time
In addition to analysis of administrative program data, we also look to field office and sponsor input on what 
factors other than those available through administrative data (for example, location, property size, capital 
advance amount relative to development costs) affect the processing time of Section 202 properties. The 
questions on what factors affect processing time by causing development delays were similar to those asked in 
the 2003 Government Accountability Office study on the Section 202 program (GAO 2003). The GAO study 
asked both field office representatives and a sample of national sponsor representatives about factors that might 
negatively influence timely processing of Section 202 properties in three categories: factors that relate to state, 
local, or other requirements (for example, permitting, zoning, and legal barriers); HUD factors; and sponsor 
factors. Because the GAO study predated the implementation of the DPG Program, we are able to compare 
factors thought to increase processing time both before and after DPGs were available.

The GAO study and our study asked questions in a similar manner. We asked field office project managers to 
assess whether certain factors related to the development process cause development delays for properties in 
their region. We asked field office staff if these factors occurred “seldom if ever,” “sometimes,” or “often” and 
whether the factors had “no impact,” “minor impact,” “moderate impact,” or “significant impact.” Because 
the sponsor surveys for this study asked respondents about their experience with one specific Section 202 
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property, we asked sponsors about the impact of factors on processing time only for the targeted property. For 
this analysis, we focus on factors that have either a moderate or significant impact on processing time. Factors 
identified by field office project managers are presented in exhibit 6-1, and factors identified by sponsors are 
presented in exhibit 6-2.

According to this study’s survey of field office project managers, the factors that increased Section 202 
processing time the most relate to funding. Notably, 77 percent of field office staff responded that sponsor 
difficulty in designing the property within the fund reservation amount had a moderate or significant effect 
on processing time. Some 59 percent of field office staff said this occurred sometimes or often. In addition, 
74 percent of field office staff thought that insufficient capital advances caused moderate or significant 
development delays. Other factors that a majority of field office staff reported to increase processing time 
delays included zoning approval, obtaining local permits, and low priority of administering Section 202 
properties compared with other HUD programs. The factors that sponsors cited the most as moderately or 
significantly increasing processing time for the property targeted in the survey were obtaining permits, zoning 
approval, and securing secondary financing.

Comparison with GAO Study Responses
We compared the survey responses from our study with those from the GAO survey. We were able to compare 
results from the two field office surveys because both studies surveyed HUD project management staff 
from all field offices that administer the Section 202 program. We are unable to compare the results of the 
sponsor surveys from the two studies directly because the sponsor samples were different. The GAO study 
surveyed 21 sponsors and consultants HUD identified that were experienced in working with the Section 202 
program. The GAO asked respondents about their experience on all Section 202 properties on which they had 
experience. For this study, we surveyed a purposive sample of 92 sponsors that received Section 202 capital 
advance awards between FY 2004 and FY 2008, and asked about factors that affected processing time for the 
sponsors’ one Section 202 property identified in the survey.

Although many factors continued to present challenges, others became less of a concern. Some of the most 
important factors affecting processing time in the 2003 GAO report were the lack of field office staff training 
and experience with the Section 202 program, the time Headquarters spent considering waiver requests, and 
sponsors’ lack of experience. Respondents in our survey no longer cited these factors as major causes of delays. 
The 2003 GAO report showed that almost all project sponsors (91 percent) and a majority (53 percent) of 
field office staff surveyed thought a lack of training and experience among field office staff had a moderate to 
significant impact on processing time. In this study’s survey, only 16 percent of field office respondents stated 
that lack of training or experience on the Section 202 program contributed often to development delays (24 
percent stated it sometimes contributed to delays). Likewise, Headquarters’ approval of waiver requests was 
no longer a major problem. Considerably fewer field office respondents said the time spent considering waiver 
requests had a moderate or significant impact on processing time in this study compared with the results in 
the GAO report (42 percent versus 73 percent).

The GAO report also showed that 95 percent of field office staff and 90 percent of sponsors said that 
processing time increased when project sponsors were inexperienced. By the time of this study, only 58 percent 
of field office respondents said sponsors’ lack of experience had a moderate or significant impact on processing 
time. In the 2003 study, 89 percent of field office staff said that sponsors lacking effective consultants caused 
development delays. In our study, this percentage had dropped to 69 percent, suggesting that the DPG 
Program may have had some effect on sponsor’s ability to hire consultants. 
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Exhibit 6-1. Factors That Negatively Affect Processing Time According to Field Office Staff

2010 Survey GAO Survey

Responded 
Moderate and 

Significant
(%)

Responded 
Sometimes and 

Often
(%)

Responded 
Moderate and 

Significant
(%)

Responded 
Sometimes and 

Often
(%)

Site contamination mitigation 66 34 52 48

Securing secondary financing 65 70 77 82

Property site zoning approval 64 72 48 84

Local permits (obtaining and/or cost of permits) 62 85 61 75

Legal challenges 53 35 52 77

Sponsor has difficulty designing property within 
fund reservation amount 77 59 91 95

Sponsor lacks effective consultant 69 35 89 93

Sponsor does not effectively manage development 
process 62 36 95 100

Sponsor does not fulfill requirements in a timely 
fashion (for example, set up owner corporation, 
submit required forms)

61 37 84 86

Sponsor lacks experience in Section 202 program/
multifamily development 58 42 95 95

Capital advance insufficient to fund properties 74 74 89 89

FHA loan processing can be a higher priority 
processing 63 80 68 75

Section 202 workload 51 51 64 84

Availability of HUD amendment funds 50 43 64 75

Award letters not mailed during fiscal year of 
appropriation 43 52 55 68

Time spent by HUD Headquarters considering 
waiver requests 42 61 73 84

FHA = Federal Housing Administration. GAO = Government Accountability Office. HUD = U.S. Department of Housing and Community Development 

Sources: Field office survey, N = 39; GAO (2003), survey of field office staff, N = 44
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Exhibit 6-2. Factors That Increased Processing Time According to Sponsors

Permits (i.e., obtaining and/or cost permits)

Property site zoning approval

State and local historic preservation approval

Site containing mitigation

Need amendment waiver for processing time

Securing secondary financing

General local opposition to project

Lack of predevelopment funding

Legal challenges

Need amendment waiver for fund amount

     # Responded that Factor Moderately or Significantly Increased Processing Time

     # Responded that Factor Was Present for Property

Source: DPG recipient and nonrecipient surveys combined, N = 92

Factors Related to Funding
HUD designed the DPG Program in response to concerns over the lack of funding available before initial 
closing. HUD intended the DPG Program to help sponsors minimize some processing delays related to 
funding issues, but not to address concerns about the overall adequacy of capital advance funding for Section 
202 properties. In the GAO study, 38 percent of sponsors surveyed said a lack of predevelopment funding had 
a significant impact on processing time. Only 2 percent of sponsors in this study said a lack of predevelopment 
funds had a moderate or significant impact on processing time, although 12 percent of sponsors surveyed 
reported they still lacked predevelopment funding for the property in question.

The benefits of the DPG Program were not enough to overcome other issues related to funding. Of field 
office respondents, 59 percent said sponsors at least sometimes had difficulty designing properties they could 
build within the fund reservation amount, and 77 percent of field office staff said that this moderately or 
significantly increased processing time. 

Although HUD designed the Section 202 capital advance to cover a property’s entire development costs, 
most field office staff surveyed felt that advances were insufficient. Insufficient capital advances were the most 
commonly cited reason for experiencing delays in the predevelopment period. Of field office staff surveyed, 
74 percent said that capital advances were either sometimes or often less than the amount needed to develop 
Section 202 properties. The same number said insufficient capital advances moderately or significantly 
increased processing time. Field office project managers also listed sponsors’ difficulty designing within the 
fund reservation amount as another common factor affecting predevelopment time.

Some 70 percent of field office respondents said that sponsors had to secure secondary (additional) funding 
sometimes or often, and 65 percent said that securing additional funding moderately or significantly increased 
processing time. The lack of adequate funding increased processing time in multiple ways. When the fund 
reservation did not cover the entire development costs, sponsors sometimes had to go back to the architect to 
redesign the project to come in at a lower price. In some instances, the redesign process took a considerable 
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amount of time. Other times, architects could not modify designs, and sponsors had to seek additional funding to 
cover the development costs. Securing additional funding delayed processing time because each additional source of 
funding had unique application procedures, property requirements, and funding schedules. 

Zoning and Permitting
Field office staff cited issues with zoning and permitting as common factors that affected processing time. 
Some 85 percent of field office representatives said permits sometimes or often were an issue, and 72 percent 
said zoning approval was sometimes or often a factor. Most field office staff agreed that permitting and zoning 
issues added to development time; 62 percent of staff said that permitting moderately or significantly increased 
processing time, and 64 percent said that zoning regulations did.

Zoning and permitting can result in processing delays because the processes typically involve gaining approval 
from a number of different boards with varying hearing schedules and policies. A field office respondent from 
a large metropolitan area described the permitting process as “a piecemeal series of 15-minute interviews.” 
In small towns, the process was just as difficult because, as one sponsor said, boards may meet only once a 
month. After getting a hearing, sponsors often had to make changes to their plans before resubmitting them. 
Ultimately, no amount of additional funding could affect the number or scheduling of required meetings.

Sponsor Factors That Affect Processing Time
Sponsor actions or characteristics can also increase processing time. Processing time increased when sponsors 
failed to manage the Section 202 development process effectively or hired ineffective consultants. Of field 
office respondents, 36 percent said that sponsors did not manage the Section 202 development process 
effectively, and 62 percent said ineffective management caused moderate or significant delays before initial 
closing. The reasons for poor management included the sponsor’s inexperience in navigating local regulatory 
environments, lack of organizational capacity to complete the project, and inability to coordinate different 
parties involved in the development.

Many sponsors hired a consultant to help them navigate the complex rules of the Section 202 program. 
Sponsors typically hire consultants to make development easier for the sponsor, but may sometimes have the 
opposite effect; 60 percent of field office staff surveyed said that ineffective consultants at least moderately 
increased processing time. Delays from consultants most often occurred because they did not fill out forms 
correctly or did not respond to communications from the field office in a timely manner.

HUD Factors That Affect Processing Time
HUD field offices and Headquarters policies and procedures were also responsible for development delays. 
Section 202 projects often waited because the field office prioritized other applications and lacked the  
capacity to process Section 202 applications in a timely manner; 63 percent of field office staff surveyed said 
that giving priority to Federal Housing Administration loans had moderately or significantly increased  
Section 202 processing time, and 80 percent responded that they gave FHA loans higher priority at least 
sometimes. Field office respondents explained that the FHA loan applications were increasing in number and 
had strict deadlines for review, usually between 45 and 60 days, which caused them to delay review of Section 
202 documents.
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Even when the field office staff devoted their attention to Section 202 properties, they often lacked the 
organizational capacity to process materials in a timely manner. Just over one-half (51 percent) of field office 
staff surveyed said their Section 202 workload moderately or significantly increased the processing times of 
properties in their region. Staff members explained that some Section 202 applications run as long as 1,000 
pages, and field offices may have only one project manager, one evaluator, and one architect to review  
all the applications. 

Summary
The availability of predevelopment funds through the DPG Program had a positive effect on several factors 
related to development delays. Findings from the field office survey show that many factors were less of a 
contributor to development delays since the 2003 GAO report, including the lack of field office staff training 
and experience with the Section 202 program, the time spent by Headquarters considering waiver requests, 
and sponsors’ lack of experience. Results from this study’s surveys, however, show that serious delays persist. 
Insufficient capital advances forced sponsors to secure additional sources of funding and, in some cases, make 
changes to their initial design plans, both of which led to delays. Permitting and zoning issues, the higher 
priority given by HUD for FHA multifamily loan processing, ineffective consultants, and sponsors’ ineffective 
management of project development were other factors sponsors and field office staff frequently cited as 
sources of delay in processing time.
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Chapter 7. Summary and 
Recommendations
In this chapter, we present a summary of the findings of the evaluation of the Demonstration Predevelopment 
Grant program study, along with some recommendations for program development and policy. We 
summarized findings by the main research questions of this study.

Study Findings and Recommendations
What Are the Characteristics of DPG Recipients and Nonrecipients?
Approximately two-thirds of Section 202 capital advance recipients apply for and receive a DPG. This 
percentage has remained relatively constant since the start of the program in 2004, although participation has 
declined somewhat in recent years. We looked at which characteristics made it more likely that a sponsor will 
apply for a DPG, based on results from sponsor and field office surveys and from logistic regression analysis of 
administrative data. We found that properties funded by a DPG are quite similar to properties not funded by 
a DPG. Properties in general are of similar size, although DPG recipients are more likely to develop properties 
with 11 to 25 units. There is also no distinction between recipients and nonrecipients on urban, suburban, or rural 
location, or on capital advance amount relative to overall development costs. DPG participation is somewhat higher, 
however, in regions of the country where development costs are higher (the Northeast and West).

Survey respondents identified some distinctions between DPG recipients and nonrecipients that we could not 
observe with administrative data alone. Field office staff reported that, in their experience, DPG recipients 
are more likely to be large, national organizations and to have previous Section 202 development experience. 
Several field office staff noted that they thought the intent of the DPG Program was to help sponsors from 
small, local organizations. Results from our sponsor survey, however, show that DPG recipients are no 
more likely to be local organizations than are nonrecipients. Although we cannot infer the organization 
type of DPG recipients from the small survey sample, results indicate that small, local organizations are not 
necessarily benefiting from the program. DPG recipients did report more years of development experience 
and a greater number of Section 202 properties in their portfolios, suggesting that experience rather than size 
drives DPG participation. Experienced sponsors may be more aware of the grant program and more able to 
navigate the application procedures.

We also found some differences in types of funding sources used by DPG recipients versus nonrecipients. Both 
recipients and nonrecipients had an average of about 4.5 other funding sources, in addition to the Section 202 
capital advance. DPG recipients reported that the Section 202 program covered a greater average percentage 
of their properties’ total development costs, 86 percent compared with 54 percent for nonrecipients. Both 
recipients and nonrecipients report high use of consultants for various Section 202 project activities. Recipients 
report having consultants complete a higher average number of activities for the project, however—4.6 activities 
compared with an average of 2.9 activities for nonrecipients. This suggests that the DPG Program may have helped 
sponsors procure project assistance and expertise from outside the sponsor organization. 
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Has the DPG Program Helped Section 202 Sponsors Get to Initial Closing 
Within 18 Months?
When taking property characteristics (size, location, building type, and development cost) and funding 
year into account, we found that DPG grantees are 13 percent more likely to close within 18 months than 
nonrecipients—a positive, but not statistically significant, finding. Field office staff and sponsors also report 
that receiving a DPG may sometimes even have the opposite effect of the program’s goal. Because the U.S. 
Department of Housing and Urban Development has made DPG awards an average of 8 months after 
announcing the Section 202 capital advance awards, sponsors waiting for needed predevelopment funds to 
undertake predevelopment activities face development delays.

Only about one-fourth of projects—with or without a DPG—reach initial closing within 18 months of fund 
reservation. Overall, average processing time for DPG recipients is just under 2 years (22 months) and for 
nonrecipients, just over 2 years (25 months). Given that substantially higher proportions (about two-thirds) of 
all sponsors reach initial closing in 24 months, it may not be realistic for most Section 202 properties to get to 
initial closing within 18 months of fund reservation. Many sponsors and field office staff expressed  
this sentiment.

Although the DPG Program has not helped Section 202 sponsors get to initial closing within 18 months of 
fund reservation, DPG recipients who responded to our survey generally thought the DPG did help them 
reduce processing times. More than one-half of recipients (58 percent) responded that the DPG helped 
decrease processing time for the properties targeted by the survey.

The DPG Program also seemed to help sponsors of small properties of10 or fewer units; however, small 
properties account for only a small percentage (about 5 percent) of all Section 202 properties. If a goal of 
the Section 202 program is to get more units of housing into occupancy faster, targeting funds to smaller 
properties will not contribute substantially to achieving this goal. In fact, the Section 202 Supportive Housing 
for the Elderly Act of 2010 (2010) changed the program to facilitate the development of larger projects by 
allocating nonmetropolitan funds by the 18 multifamily hubs rather than the 51 field offices. 

Has the DPG Program Reduced the Need for Amendment Waivers?
Overall, the DPG Program does not appear to reduce the need for amendment waivers. Properties with a 
DPG have been equally likely to request extension waivers or funding waivers as those without a DPG, even 
when property and location characteristics are taken into account. About one-fourth of Section 202-funded 
properties (27 percent) received extension waivers each year, and 35 percent received waivers to increase the 
capital advance. Properties in the higher cost New England, New York/New Jersey, and Mid-Atlantic Regions 
had higher rates of funding waivers overall, suggesting that capital advances do not cover the development 
costs in higher cost areas.

In the case of funding waivers, we actually found higher rates of funding waivers among DPG recipients 
than nonrecipients. This was somewhat surprising, because DPG recipients may have restricted capital 
advance funds, based on the amount of DPG funds removed from the capital advance amount at closing 
and placed in escrow, to access for additional funding before needing to request a funding waiver. A possible 
explanation is that DPG recipients in general are more experienced Section 202 developers and likely are more 
knowledgeable about how to receive additional funding from HUD for their projects.
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What Are HUD Field Offices’ and Sponsors’ Experiences with the  
DPG Program?
DPG grants provide an average of $5,000 to $7,000 per unit for predevelopment costs. The rate for small 
properties is somewhat higher, about $10,000 per unit. On average, grantees spend more than one-half of their 
DPG awards (58 percent) on architectural services, with smaller shares allocated to other professional services 
such as engineers, legal fees, and development consultants (less than 10 percent in each category.)

Sponsors report few problems with the application process, but results from the field office and sponsor 
surveys confirm that the lag time between the capital advance award announcement and the release of the 
DPG Notice of Funding Availability affects some sponsors’ decision not to apply for the DPG Program. 
Further, the average 8-month lag time between capital advance awards and DPG awards may affect whether 
or not properties reach initial closing within 18 months, because sponsors spend almost one-half of the 
recommended predevelopment period waiting for HUD to release predevelopment funds. If sponsors do not 
have other funding sources to pay their predevelopment costs before initial closing (not unlikely, given they 
applied for a DPG), the project may not be able to move forward.

Fulfilling the DPG application requirements is not overly costly or burdensome for most sponsors, although 
sponsors report some difficulty in estimating their predevelopment costs. Notably, 39 percent of DPG grantees 
found determining the proposed predevelopment activities and budget to be difficult. One concern about 
the DPG application process is that many sponsors are unclear as to whether the DPG funding amount is in 
addition to the capital advance amount or is subtracted from the capital advance. Sponsors report conflicting 
responses on this from their field offices. Some field office staff also report that they are unclear about whether 
the DPG constitutes additional funding to the project. This lack of clarity could be preventing some sponsors 
from applying for a DPG. It would be beneficial for HUD to conduct training sessions with all capital 
advance awardees following award to inform them about the DPG Program and educate them on determining 
accurate predevelopment costs.

Sponsors report few problems with how HUD administers the program following DPG award. Areas of 
concern include the time it takes Headquarters to approve amendment waivers and issues with HUD’s 
payment system, the Line of Credit Control System. HUD Headquarters recommends that all field offices 
have at least two staff authorized to access the system, but only 51 percent of field office respondents report 
having at least two people with LOCCS access. Field office staff who do not have LOCCS access have to rely 
on supervisors, colleagues, and finance staff. Project managers coordinating with other staff in or outside 
their field office can lead to delays in getting payments released to sponsors. HUD should enforce its policy of 
requiring at least two staff members in each field office authorized to access LOCCS.

Although we heard anecdotally during the design phase for this study that moving funds between line 
items was a problem, survey results show that most sponsors were fairly accurate in their estimation of 
predevelopment costs, and field office project managers were typically able to transfer funds in a matter of days 
when necessary. Project managers did note that reconciling the funds at initial closing is sometimes a problem, 
because the line items in LOCCS do not exactly match the line item distribution required at initial closing (or 
in the DPG application). This process can sometimes delay initial closing.

The vast majority of HUD field office staff state they are knowledgeable about the DPG Program, despite 
lack of formal training on the program in recent years. HUD staff say that they would like more training to 
implement the program more effectively. Commonly mentioned topics (mentioned by at least two-thirds of 
field office respondents) included grant closeout, initial closing procedures, grant administration, and the grant 
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application process. HUD staff said Section 202 sponsors in general are also very knowledgeable about the 
DPG Program, but only about one-third of DPG sponsors rate themselves as very knowledgeable about the 
DPG Program, indicating ongoing need for sponsor outreach and training.

What Leads Section 202 Sponsors To Apply for the DPG Program or Not?
Field office staff and sponsors agree that the DPG application process is relatively straightforward, and neither 
the cost nor the staff time needed to meet the application requirements seems to deter DPG participation. DPG 
recipients say the main reason they apply is that they lack other sources of predevelopment money and, conversely, 
those who have not applied report they do have alternative sources of funding for predevelopment costs.

Lack of knowledge about the DPG Program was a main reason nonrecipients did not apply for the grant. 
More than one-half of nonrecipients stated that they did not apply for the grant because they were unaware 
of the DPG Program at the time they received the capital advance for the property targeted in the survey. If 
the DPG Program continues to be a competitive grant program, field office staff should actively promote the 
program to all sponsors working in their areas, with a special focus on less experienced sponsors and those 
who have not received a DPG before.

Sponsors and field staff agree that the delay between the release of the Section 202 NOFA and the DPG 
NOFA increases processing time and is a deterrent to DPG participation. Similarly, survey respondents noted 
that HUD delays in DPG grantee selection and grant execution further contribute to processing time delays 
and discourage DPG participation. Even if the DPG Program remains separately funded from the capital 
advance, coordinating the release of the DPG NOFA with the capital advance award announcement would 
likely increase participation in the program.

How Has the DPG Program Affected the Section 202 Development Process?
Field office respondents said the predevelopment funds provided by the DPG Program do not mitigate the 
effects of factors that increase processing time such as meeting zoning requirements, obtaining permits, 
securing additional financing, or removing hazardous waste. These factors add time to the predevelopment 
period but an infusion of early funding into the project does not affect them. With or without predevelopment 
funding, sponsors need to obtain permits, gain zoning approval for their properties, and secure other sources 
of funding if the capital advance is not sufficient to cover development costs.

Of DPG recipients, however, 29 percent reported that the DPG Program helped them access other sources of 
funding. Some recipients were able to use the DPG to help secure other funding awards, typically from local 
sources. Receipt of funding early on in the development period also gave confidence to other investors that the 
project was going to be completed, encouraging them to partner with the sponsor.

What Other Factors Influence the Section 202 Development Process?
Field office staff said the factors that occur most often and increase processing time the most are the 
insufficiency of the capital advance, the need for additional financing sources, the higher priority given to 
Federal Housing Administration loan processing, and local zoning and permitting requirements. At least 60 
percent of respondents said these factors occur sometimes or often and moderately or significantly increase 
processing time. Sponsors said that securing additional financing, legal challenges, and delays in receiving 
amendment waiver approvals had the most impact on processing time. Both field office staff and sponsors said 
that in their experience, the DPG Program had no effect on the development period after initial closing.
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Implications of Findings and Recommendations
HUD intended DPG to help sponsors reach initial closing within 18 months of fund reservation. We found 
that the DPG Program does not increase the likelihood of a property reaching initial closing within 18, or 
even 24, months significantly, or reduce the need for amendment waivers. The DPG Program does not and 
cannot address a number of issues that frequently and substantially lengthen processing time, including the 
time required to meet zoning and permitting requirements. 

Although the DPG Program may not be meeting its main goal of helping properties reach initial closing 
within 18 months, sponsors report that the grants do reduce processing time by making predevelopment 
funding available before initial closing. The grants are helpful in that sponsors can procure and pay for 
professional services more promptly. This may be particularly helpful to smaller organizations that do not 
have the cash flow to cover these costs up front. Although most sponsors in our survey sample were local 
organizations (and may not be representative of all DPG recipients), they reported having considerable 
previous development experience. DPG recipients also report that the DPG Program fills a real need for 
sponsors who lack predevelopment funding. Most recipients of the grant report no other sources available to 
pay for these costs. Aside from delays in the DPG award cycle, field office and sponsor staff report that the 
program is well-run and provides a necessary source of funding for its recipients.

The study team makes several recommendations for changes to the DPG and Section 202 programs that 
would increase DPG participation, improve the administration of the program, or decrease the processing 
times of Section 202 sponsors. If the DPG Program were to continue as a separate funding program, we make 
some recommendations to the administration of the program. 

Training of Field Office Staff 
Although most field office staff rate their knowledge of the DPG Program highly, and sponsors surveyed 
report that their experience with the program has been largely positive, field office staff still request additional 
training on the program. Most field office project managers report that they have learned the program on 
the job or from colleagues, so HUD should provide guidance to all field office staff in addition to the annual 
processing memo. It would be helpful to conduct interactive training with the field office staff, because some 
staff report having difficulty interpreting the annual processing memo, and to clear up any confusion on how 
DPG funds combine with capital advance funds. Because there have been no formal trainings on the program 
in recent years, HUD should create trainings on the DPG Program, focusing on the areas in which project 
managers report the most need: grant closeout, initial closing procedures, grant administration, and the grant 
application process. 

Headquarters should also provide guidance to field office staff so that project managers uniformly inform 
sponsors about the program at multiple points in the funding cycle. There is a relationship between field 
office knowledge of the DPG Program and when and how field office staff communicate information about 
the DPG Program to sponsors. Requiring staff to send the DPG NOFA to all sponsors who receive a capital 
advance would give all sponsors an equal opportunity of being able to apply for the grant funds. 

Educating Sponsors
In addition to marketing the DPG Program more uniformly, it would be beneficial for HUD to conduct 
training sessions with all Section 202 sponsors following award of the capital advance. The purpose of this 
training would be to inform sponsors about the DPG Program and to educate them on determining accurate 
predevelopment costs. This training could be a part of the Section 202 project planning conference before the 
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release of the DPG NOFA (HUD recommends these conferences should take place within between 30 and 45 
days of fund reservation). HUD should also clarify to sponsors—and field office staff—that a DPG does not 
constitute additional funding to the project beyond the capital advance. 

Combine or Align the Section 202 and DPG NOFAs
Combining the Section 202 and DPG NOFAs into one funding mechanism would likely increase DPG 
participation considerably and might contribute to timelier processing of Section 202 properties that rely on a 
DPG for predevelopment funding. Coordinating the release of the DPG NOFA to occur quickly after making 
the capital advance awards would have a similar effect. Although there are a number of activities that must 
occur before HUD can release a NOFA, including Office of Management and Budget release of the DPG 
funds to HUD, a goal of the DPG Program should be to make predevelopment funds available as close to a 
property’s fund reservation date as possible so that sponsors truly needing the funds to start predevelopment 
activities can move forward with development in a timely manner.

Coordinating with Other Funding Sources
There is a need for greater coordination between HUD field offices and other entities that contribute sources 
of funding for the development of Section 202 properties. The securing of additional funding increases 
processing time because each additional source of funding has unique application procedures, property 
requirements, and funding schedules. As with the Section 202 capital advance, many funding programs have 
only one funding cycle per year, and the programs are highly competitive. Making it easier to combine other 
funding sources with the Section 202 capital advance program could have a considerable impact on decreasing 
processing time. 

HUD should consider establishing specific guidelines for combining Section 202 funds with other commonly 
used funds such as Federal Home Loan Bank funds, low-income housing tax credits15, the HOME Investment 
Partnerships Program and Community Development Block Grants. Because many funding programs are 
regional, field office project managers could create written materials that guide sponsors in coordinating with 
funders that typically operate in their regions. Guidance could include information on the funding application 
requirements, funding schedules, and identification of development regulations that are different from those 
in the Section 202 capital advance program. The materials could also compare the costs allowable under the 
funding program to those allowable under the capital advance, to help sponsors determine how to allocate 
their available funding resources. 

HUD could also provide guidance as to when it would be in the best interest of sponsors to apply for a capital 
advance after they have already secured the other source of funding. This may the case when the sponsor is 
depending on the additional source for the project to move forward or if the award process is particularly 
competitive and it may take several funding rounds before a project is successful in being funded. 

Allow Advance Disbursements from the Capital Advance
As an alternative to the DPG Program, HUD should consider allowing advance disbursements from the 
capital advance to help sponsors pay for predevelopment activities. By having a certain amount of the 
capital advance available before initial closing, sponsors could access needed predevelopment funding 

15. In 2000, The U.S. Department of Housing and Urban Development (HUD) began allowing developers to combine 
Section 202 funds with low-income housing tax credits (LIHTC). In 2005, HUD published its final rule on combining 
the two funds. 
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without completing a separate application process. Predevelopment funding in the form of advance 
disbursements rather than through the DPG Program would make funding available to sponsors earlier in the 
predevelopment process and could improve processing times for some properties.

Many nonrecipients surveyed would have likely benefited from access to predevelopment funding but were 
unaware of the DPG Program. Releasing some capital advance funds before initial closing would give all 
sponsors the opportunity to access predevelopment funding and eliminate the possibility that sponsors were 
not aware of the program. Although almost all sponsors who apply for a DPG now get funded, if the DPG 
Program continued and participation increased, there might not be enough funding to go around. Allowing 
advance disbursements would remove the competitive aspect of the funding.

Eliminating the separate application process for predevelopment funding would save sponsors time and 
money. Sponsors surveyed said that the most difficult part of the application process was determining the 
predevelopment activities and estimating the cost of these activities. If HUD, instead of sponsors, determined 
the amount of predevelopment funds allotted, it would remove the guesswork of estimating predevelopment 
costs. HUD could determine the amount of the advance disbursement as a straight percentage of the capital 
advance or weighted based on property or location characteristics such as property size or location in a 
high-cost area. If HUD determines the amount of predevelopment funding allotted to sponsors as a straight 
percentage of the capital advance, we recommend a percentage between 5 and 10 percent of the capital 
advance. We found that DPG funds represented from 5 to 10 percent of total development costs. Smaller 
properties with 10 or fewer units received DPG amounts of about 10 percent of their total development costs, 
and properties with 51 to 100 units received DPG amounts of about 5 percent of the total development costs. 

Replacing the DPG Program with advance disbursements would have the same benefit as the DPG 
Program’s access to predevelopment funding. This method of funding, however, would not be as likely to 
cause development delays, because it does not have a separate funding process. If HUD does allow advance 
disbursements from the capital advance to help sponsors pay for predevelopment funding, HUD should 
ensure that it releases these funds to sponsors in a timely manner. HUD will also need to establish policies 
regarding the recapture or repayment of funds if sponsors draw down capital advance disbursements but fail 
to complete development of the Section 202 property. Because sponsors can terminate projects after they draw 
down and expend advance disbursements, there needs to be a mechanism by which HUD can recapture the 
unexpended amount of the awarded advance disbursement and/or require repayment of expended advance 
disbursements. Alternatively, HUD could consider deducting points for these sponsors on future  
Section 202 applications.
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Exhibit A-1. Sponsor Sample (Sorted by Region and Processing Time) 

Funding 
Year

Sponsor Organization 
Name

Property Name City State DPG?
Census 
Region

HUD Field 
Office

Processing 
Time (in 
Months)

2006 Baptist Health Services, Inc. Baptist Retirement Village 
II Gadsden AL No 3: South Birmingham 16.9

2006 Cathedral Square 
Corporation Town Meadow Essex 

Junction VT No 1: Northeast Manchester 16.7

2007 Family Worship Center 
Church of God Haven on Broad Cairo GA No 3: South Atlanta 18.0

2005 East Central Community 
Organization Friendship Gardens Spokane WA No 4: West Seattle 21.3

2005 Eden Housing, Inc. Almond Court Manteca CA No 4: West San 
Francisco 16.1

2005 Garden Court, Inc. Mentone Garden Court Mentone IN No 2: Midwest Indianapolis 17.1

2007 Guerin, Inc. The Meadows of Guerin Georgetown IN No 2: Midwest Indianapolis 8.0

2005 Healthy Community Alliance 
Inc. Healthy Community Gowanda NY No 1: Northeast Buffalo 36.6

2005 Housing America 
Corporation Valle del Desierto Somerton AZ No 4: West Phoenix 20.3

2006 Immanuel Health Systems Immanuel Trinity Courtyard 
II Papillion NE No 2: Midwest Omaha 19.6

2006 Leonia Retirement Housing 
Corporation

Leonia Retirement Housing 
II Leonia NJ No 1: Northeast Newark 25.9

2006 Low Income Housing 
Institute The Bart Harvey Seattle WA No 4: West Seattle 17.5

2006
Luther Foundation of 
Southern Chester County, 
Inc.

Luther House IV West Grove PA No 1: Northeast Philadelphia 15.0

2005 Mercy Housing California Edith Witt Senior 
Community San Francisco CA No 4: West San 

Francisco 29.6

2005 Mutual Housing Association 
of Southwest Connecticut Greenfield Commons Fairfield CT No 1: Northeast Hartford 20.3

2008 Northwest Housing 
Alternatives, Inc. Wilson Senior Housing Wilsonville OR No 4: West Portland 10.6

2008 Orangeburg County Council 
on Aging

Otts Branch Elderly 
Housing Branchville SC No 3: South Columbia 10.5

2005 Pathfinder, Inc. Bristol Place Apartments Bryant AR No 3: South Little Rock 32.0

2006 Petaluma Ecumenical 
Properties Casa Grande Petaluma CA No 4: West San 

Francisco 36.1

2006 Senior Services of 
Snohomish County Hawkins House Lake Stevens WA No 4: West Seattle 22.3

2005 St. Mary Development 
Corporation Lyons Place Dayton OH No 2: Midwest Cincinnati 34.5

2006 Upstate Homeless Coalition 
of South Carolina Liberty Square Spartanburg SC No 3: South Columbia 18.2

2004 Valley Cares/Carlos G. Otis 
Health Care Center

West River Valley Senior 
Housing Townshend VT No 1: Northeast Manchester 23.1

2006 Visiting Nurses Foundation, 
Inc. VNA Somerville Somerville MA No 1: Northeast Boston 12.7

2004 YMCA of Chicago Harvey III Harvey IL No 2: Midwest Chicago 20.5

2004 Zion Tabernacle Senior 
Living Center

Bishop Joseph D Farris 
Living Center Indianapolis IN No 2: Midwest Indianapolis 18.1

2006 Accessible Space, Inc. Albert Lea Senior Housing Albert Lea MN Yes 2: Midwest Minneapolis 15.8
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Exhibit A-1. Sponsor Sample (Sorted by Region and Processing Time) 

Funding 
Year

Sponsor Organization 
Name

Property Name City State DPG?
Census 
Region

HUD Field 
Office

Processing 
Time (in 
Months)

2007 AHEPA National Housing 
Corporation Penelope 35-2 Apartments Bloomington MN Yes 2: Midwest Minneapolis 11.2

2007 Allegheny Lutheran Social 
Ministry Somerset Senior Housing Somerset PA Yes 1: Northeast Pittsburgh 15.9

2007 American Baptist Homes Shepherd’s Garden Lynwood WA Yes 4: West Seattle 17.1

2007 Carbondale Senior Housing 
Corporation

Carbondale Senior 
Housing Corporation Carbondale CO Yes 4: West Denver 16.8

2006 Catholic Charities Housing 
Development

St. Francis of Assisi 
Residence Lemont IL Yes 2: Midwest Chicago 16.7

2007 Central Pennsylvania 
Development Corporation Leonard Court Apartments Clearfield PA Yes 1: Northeast Pittsburgh 22.9

2006 Choctaw Hope Development 
Corporation Choctaw Village Hugo OK Yes 3: South Oklahoma 

City 16.5

2004 Christopher Community Inc. O’Brien School 
Apartments Syracuse NY Yes 1: Northeast Buffalo 19.6

2007 Clermont Senior Services Summerside Woods Cincinnati OH Yes 2: Midwest Cincinnati 10.9

2005 Columbia Memorial Hospital Kaaterskill Manor Catskill NY Yes 1: Northeast Buffalo 47.4

2005 Columbia Non-Profit 
Housing Highland Park Vancouver WA Yes 4: West Portland 16.1

2004
Community Action 
Partnership of Mercer 
County

Garden Way Apartments Hermitage PA Yes 1: Northeast Pittsburgh 16.0

2005 Common Ground 
Community The Domenech Brooklyn NY Yes 1: Northeast New York 34.5

2005 Cooperative Services, Inc. D Street Senior Housing Ontario CA Yes 4: West Los Angeles 26.2

2008 Diocese of Venice Holy Cross Manor II Palmetto FL Yes 3: South Jacksonville 10.9

2005 Eastern Area Agency on 
Aging Gardner Commons Bucksport ME Yes 1: Northeast Manchester 16.5

2006 Eastern Plains Housing 
Development Corporation Eastern Plains Carlsbad Carlsbad NM Yes 4: West Fort Worth 22.1

2007
Elderly Housing 
Development & Operations 
Corporation

Piazza Apartments Fontana CA Yes 4: West Los Angeles 22.4

2005 Eliza Bryant Center Eliza Bryant Village III Cleveland OH Yes 2: Midwest Cleveland 19.4

2004 Eskaton Properties, Inc. Clearlake Oaks Clearlake 
Oaks CA Yes 4: West San 

Francisco 3.5

2006 Franklin Foundation Birchwood Place Kettering OH Yes 2: Midwest Cincinnati 12.0

2007 Harvest Church, Inc. Destiny Towers Kansas City MO Yes 2: Midwest Kansas City 23.3

2006 Haven Peniel United 
Methodist Church Haven Peniel 2006 Philadelphia PA Yes 1: Northeast Philadelphia 22.8

2004 Henderson County Health 
Care Corporation

Redbanks Regency 
Apartments Henderson KY Yes 3: South Louisville 18.0

2004
Housing Development. 
Corporation of Macon and 
Taylor

Camellia Manor Oglethorpe GA Yes 3: South Atlanta 22.9
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Exhibit A-1. Sponsor Sample (Sorted by Region and Processing Time) 

Funding 
Year

Sponsor Organization 
Name

Property Name City State DPG?
Census 
Region

HUD Field 
Office

Processing 
Time (in 
Months)

2006 Housing Solutions for the 
Southwest Socorro Senior Living Pagosa 

Springs CO Yes 4: West Denver 33.1

2007 Impact Seven Inc. Nancy Nye Villa Pittsville WI Yes 2: Midwest Milwaukee 12.8

2007 Innovative Housing 
Initiatives Inc. Arcadia Courtside Albany GA Yes 3: South Atlanta 23.0

2006 ITC Corporation Lewiston Meadows Lewiston NY Yes 1: Northeast Buffalo 21.7

2006 Longmont Housing 
Development Corporation Lodge at Hover Crossing Longmont CO Yes 4: West Denver 22.8

2005 Lutheran Homes Society, Inc. Covenant Harbor II Oak Harbor OH Yes 2: Midwest Cleveland 36.6

2004 Lutheran Service Society of 
Western Pennsylvania Von Bora Place Titusville PA Yes 1: Northeast Pittsburgh 16.4

2004 Madison Co Senior Citizens 
Council on Aging Oaks Terrace Senior Living Fredericktown MO Yes 2: Midwest St Louis 22.1

2004 Mary E Bivins Foundation Bivins Village Phase II Amarillo TX Yes 3: South Fort Worth 13.5

2008 Mennonite Housing 
Rehabilitation Services MacArthur Manor Wichita KS Yes 2: Midwest Kansas City 8.0

2005 Mental Health Association of 
South Central Kansas, Inc. Mohr Place II Wichita KS Yes 2: Midwest Kansas City 26.9

2004 Mercy Housing Marshside Village, Inc. N. Charleston SC Yes 3: South Columbia 20.0

2005 Mercy Services Corporation 
Southeast

Allegre Point Senior 
Residences Decatur GA Yes 3: South Atlanta 20.3

2007 NHS Redevelopment 
Corporation Roseland Place Chicago IL Yes 2: Midwest Chicago 26.0

2006 People Inc. Pine Housing Lockport NY Yes 1: Northeast Buffalo 16.1

2007 PHS Senior Living, Inc. The Presbyterian Home at 
Manchester

Manchester 
Township NJ Yes 1: Northeast Newark 23.2

2006
Pilgrim Senior Citizens 
Housing and Development 
Corporation

Pilgrim Place II Houston TX Yes 3: South Houston 24.0

2006 Presbyterian Villages of 
Michigan The Village of St. Martha’s Detroit MI Yes 2: Midwest Detroit 19.6

2004 Project Support Project Support Idaho Springs CO Yes 4: West Denver 23.1

2007 Providence Housing 
Development Corporation

St. Salome/Atwood 
Apartments Rochester NY Yes 1: Northeast Buffalo 25.6

2007 Retirement Housing 
Foundation Village Gardens Norfolk VA Yes 3: South Richmond 22.0

2008 SNHS Management 
Corporation Hallsville Court Manchester NH Yes 1: Northeast Manchester 7.8

2005 Southern New Hampshire 
Services, Inc. Common Man Commons Ashland NH Yes 1: Northeast Manchester 14.3

2005 Southwestern Community 
Services, Inc.

Meadow Road Senior 
Housing Newport NH Yes 1: Northeast Manchester 20.3

2004 St Andrews Management 
Services Friendly Village Phase II St. Louis MO Yes 2: Midwest St Louis 23.0

2004 St Luke’s Development 
Corporation

Josephine Jarvis Gray 
Senior Center New Haven CT Yes 1: Northeast Hartford 23.1

2006 St. Joseph’s of the Pines Providence Place VI Red Springs NC Yes 3: South Greensboro 17.9

2006 St. Vincent de Paul Society 
of Lane County Aster Apartments Springfield OR Yes 4: West Portland 16.1
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Exhibit A-1. Sponsor Sample (Sorted by Region and Processing Time) 

Funding 
Year

Sponsor Organization 
Name

Property Name City State DPG?
Census 
Region

HUD Field 
Office

Processing 
Time (in 
Months)

2005 The Renaissance 
Collaborative TRC Senior Village I Chicago IL Yes 2: Midwest Chicago 42.7

2007 Trumbull Housing 
Development Corporation Girard Manor Apartments Warren OH Yes 2: Midwest Cleveland 18.4

2005 United Church Homes, Inc. Morning Star Senior 
Residences Rock Island IL Yes 2: Midwest Chicago 35.7

2004 United Methodist Housing 
Corporation Epworth Manor Phase II Louisa VA Yes 3: South Richmond 46.8

2006 Valdosta Deliverance 
Evangelistic Center Sands Horizon II Valdosta GA Yes 3: South Atlanta 20.2

2004 Valley Affordable Housing 
Corporation MacIntosh Estates Smithfield RI Yes 1: Northeast Providence 23.1

2006 Victory Housing, Inc. Victory Crest Hyattsville MD Yes 3: South Washington, 
DC 34.2

2006 VOA Southeast, Inc. Bayou La Batre VOA 
Elderly Housing

Bayou La 
Batre AL Yes 3: South Birmingham 22.5

2005 Volunteers of America 
Northern New England Westrum House Topsham ME Yes 1: Northeast Manchester 17.9

2004 Volunteers of America 
Michigan Inc.

Saginaw VOA Elderly 
Housing

Buena Vista 
Township MI Yes 2: Midwest Detroit 23.0

2006 Volunteers of America 
National Services

The Homestead at 
Montrose Montrose CO Yes 4: West Denver 33.3

2006 Warren County Community 
Services, Inc. Bentley Woods Lebanon OH Yes 2: Midwest Cincinnati 23.1
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Appendix B: Field Office Survey B-1 

Appendix B. Field Office Survey 

 
 
My name is ___________________ and I work for Abt Associates, a research company based in 
Cambridge, MA. We are conducting a study for the US Department of Housing and Urban 
Development, Office of Policy Development and Research on the Section 202 Demonstration 
Predevelopment Grant Program. We are interested in learning about all aspects of the DPG program 
including the application process and grant administration. We are contacting sponsors and HUD field 
offices across the country to discuss their experiences.  
 
This survey will take about one hour to complete. When we’re finished with this study, we’ll write a 
report that will only include a statistical summary of the information we obtain from these surveys (no 
individual respondents or field offices will be identified). HUD will also receive a copy of the survey 
dataset which includes individual responses without identifying names or field offices. We are inviting 
all HUD field offices that administer the DPG program to participate in the study. 
 
Do you have any questions before we begin? 
 
Contact Information  
(Available data pre-loaded in Checkbox prior to survey administration) 
 
Field Office:  

Respondent Name:  

Address:  

Phone:  

Email:  

 

Interviewer Name:  

Date Interview Completed:  

Number of Section 202s Administered Since FY2004:  

Number of DPGs Administered Since FY2004:  
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Knowledge and Marketing of the DPG Program 

 
Before we get into the details of the grant programs, I would like to get a general sense of your and 
your field office’s experience with the Section 202 and DPG programs. 
 
 
1. What is your title? 
 

  
 
 
2. Describe your affordable housing development experience: 
 

  

  

  
 
 
3. HUD records indicate your field office has processed: 
 

__________ Section 202s and ___________Demonstration Predevelopment Grants between 
fiscal years 2004 and 2008, that is Section 202 grants awarded between October 22, 2004 
and September 2, 2009 and DPGs awarded between April 27, 2005 and September 2, 2009. 

 
3a. Is this correct?  

 
Yes .......................................................................................................................  
No ........................................................................................................................  
DON’T KNOW / REFUSED ..................................................................................  

 
3a1. IF NO, How many Section 202 and Demonstration Predevelopment Grants 

have been administered out of your field office between fiscal years 2004 
and 2008? 

 
 __________ Section 202s 

 
 __________ Demonstration Predevelopment Grants 

 
 
4. With how many Section 202 properties have you personally been involved since 2004?  
 

  

  
 
 
5. With how many Section 202 Demonstration Predevelopment Grants have you personally 

been involved? 
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IF THE RESPONDENT HAS NOT BEEN INVOLVED IN ANY DPGS, ASK TO SPEAK WITH THE 
PROJECT MANAGER IN THAT FIELD OFFICE WITH DPG EXPERIENCE. STOP SURVEY. 
 
6. On a scale from 1 to 5, in which 1 is NOT KNOWLEDGEABLE and 5 is VERY 

KNOWLEDGEABLE, how would you rate your knowledge of the DPG program? 
 
 Not Very  
 Knowledgeable  Knowledgeable 

 1 2 3 4 5 
 

DON’T KNOW / REFUSED ..............................................................................................  
 
 
7. In the last two years, what training have you received regarding the DPG program? I will read 

a list and for each item, please answer either YES or NO.  
 

 YES NO DK/REF 

7a. An in person training session provided at field office    

7b. An in person training session provided off-site    

7c. Conference call training     

7d. Through the annual DPG Processing Notice    

7e. Through other written guidance    

7f. Through other guidance provided on an ad hoc basis 
from the HUD Multifamily program office    

 
 
8. Did you receive any other types of training other than those mentioned? 
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
8a. IF YES, please describe the training.  
  

  

  
 

 
8b. When did you receive the training? 
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9. On a scale of 1 to 5 in which 1 is Not Effective and 5 is Very Effective, how effective would 
you rate HUD’s current methods of educating field office staff about the DPG program? 

 
 Not Effective Very  
  Effective 

 1 2 3 4 5  
 

DON’T KNOW / REFUSED ...............................................................................................  
 
 
10. Would you find additional training helpful? 
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

10a. IF YES, on what DPG topics would you like to see additional training provided about 
the DPG program? I will read a list and please answer YES or NO for each type of 
training. 

 
 YES NO DK/REF 

10a1. The application process    

10a2. Grant Administration    

10a3. Initial closing of the grant    

10a4. Grant close out    

10a5. On other topics 
(Specify:__________________________)    

10a6. On other topics 
(Specify:__________________________)    

 
 
11. When do you provide information to sponsors about the DPG program? I will read a list 

and please answer OFTEN, SOMETIMES, or NEVER for each milestone. 
 

 OFTEN SOMETIMES NEVER DK/REF 

11a. During the Section 202 application 
process     

11b. With the Section 202 fund reservation 
award letter     

11c. At the Section 202 award briefing 
meeting     

11d. When the DPG NOFA is released by 
HUD     

11e. At other times 
 (Specify:________________________)     
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Appendix B: Field Office Survey B-5 

 
 
12. After the DPG NOFA is released, do you contact sponsors in your area to encourage them to 

apply? 
 

  

  

  
 
 

INTERVIEWERS WILL RECORD VERBATIM. THE RESPONSES WILL BE CODED 
LATER. POSSIBLE RESPONSES INCLUDE: 

Contact each Section 202 grantee individually to inform them about the program 

Only contact new Section 202 grantees to inform them about the program 

Only respond to sponsors’ inquiries about the program 

No follow up 

 
 
13. Do staffing or other workflow issues affect your ability to provide information to sponsors 

about the DPG program? 
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
13a. IF YES, please explain how workflow issues affect your ability to provide information 

to sponsors:  
  

  

  
 
 
14. Generally, in your experience working with sponsors, how would you describe sponsors’ 

knowledge of the DPG program? Please estimate the percentage of sponsors that fall into 
each knowledge category. There are three categories—NOT KNOWLEDGEABLE, 
SOMEWHAT KNOWLEDGEABLE, and VERY KNOWLEDGEABLE. What percentage of 
sponsors are: 

 
Not Knowledgeable ..................................................................................... ___________% 

Somewhat Knowledgeable .......................................................................... ___________% 

Very Knowledgeable ................................................................................... ___________% 
 

DON’T KNOW / REFUSED ..............................................................................................  
 
 

PLEASE MAKE SURE THAT THE TOTAL EQUALS 100 PERCENT. 
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15. Based on your experience working with Section 202 and DPG recipients, why do some 
sponsors apply for the DPG? I will read a reason and please state whether this is OFTEN, 
SOMETIMES, or NEVER a reason for applying for a DPG. 

 
 OFTEN SOMETIMES NEVER DK/REF 

15a. There were no other sources of 
predevelopment funding before initial 
closing 

    

15b. DPG was needed to speed up time from 
fund reservation to initial closing     

15c. The property needed additional funding 
because it was in a high cost area     

15d. DPG provided greater ability to retain 
qualified predevelopment contractors 
(developers, architects, etc) 

    

15e. DPG provided greater ability to retain 
qualified development consultants     

 
 
 
16. Of the reasons mentioned, what do you think is sponsors’ most significant reason to apply for 

the DPG? 
 

  

  

  
 
 
17. Other than those already mentioned, please describe any other reasons sponsors may have 

to apply for the DPG. 
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18. Based on your experience working with 202 recipients, why do some sponsors not apply for 
the DPG? I will read a reason and please state whether sponsors choose not to apply for 
each reason OFTEN, SOMETIMES, or NEVER. 

 
 OFTEN SOMETIMES NEVER DK/REF 

18a. Had other sources of predevelopment 
funding      

18b. Ineligible property type      

18c. The Section 202 capital advance fully 
covers cost of development     

18d. Lack of knowledge about the DPG 
program     

18e. Had previous negative experience with 
DPG application process     

18f. Had previous negative experience with 
DPG administration     

18g. The timing of the release of the DPG 
NOFA     

18h. Award of DPG requires property to reach 
initial closing within 18 months     

18i. The DPG application is burdensome     

18j. The cost of completing application is too 
high     

18k. Other (Specify:_____________________)     
 
 
19. Of the reasons mentioned, which has the greatest impact on sponsors’ decision not to apply 

for the DPG? (CHECK ONE) 
 

Had other sources of predevelopment funding before initial closing ................................  
Ineligible property type .....................................................................................................  
The Section 202 capital advance fully covers cost of development .................................  
Lack of knowledge about the DPG program ....................................................................  
Had previous negative experience with DPG application process ...................................  
Had previous negative experience with DPG administration ...........................................  
The timing of the release of the DPG NOFA ....................................................................  
Award of DPG requires property to reach initial closing within 18 months .......................  
The DPG application is burdensome ................................................................................  
The cost of completing application is too high ..................................................................  
Other (Specify:____________________________) ........................................................  
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DPG Application Process 

 
Now I would like to discuss the DPG grant application process and how your field office works with 
sponsor organizations throughout the application process.  
 
20. What support do you provide to Section 202 grantees during the DPG application process? 
 

  

  

  
 

INTERVIEWERS WILL RECORD RESPONSES VERBATIM AND LATER CODE. 
POTENTIAL RESPONSES INCLUDE: 
Keep sponsors informed of any changes to the DPG NOFA including application due dates, 

submission requirements, FAQs  

Answer sponsor questions on application requirements 

Forward sponsor questions on application requirements to HUD Multifamily Office 

 
 
21. Have there been any issues with the DPG application process regarding the release of the 

DPG NOFA? 
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

21a. IF YES, please describe the issues.  
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22. Have there been any issues with the DPG application process throughout the technical 
review process, including curable deficiencies review, Mortgage Credit analysis, and data 
entry? 

 
Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

22a. IF YES, please describe the issues:  
  

  

  

  
 
 
23. Have there been any issues with the DPG application process during the period from 

Headquarters selection to Grant Agreement Execution? 
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

23a. IF YES, please describe the issues:  
 

  

  

  
 
 
24. Please provide any suggestions you may have that would improve the DPG application 

process. 
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DPG Administration 

 
Now we will move on to questions about how the DPG is administered through your field office. The 
following questions relate to the period after DPGs are awarded and before initial closing/firm 
commitment. 
 
25. Including yourself, how many people in your field office work with DPG recipients? 
 

Number of People: ______________ 
 
DON’T KNOW / REFUSED ...............................................................................................  

 
 
26. Including yourself, how many people in your field office have access to LOCCS? 
 

Number of People: ______________ 
 
DON’T KNOW / REFUSED ...............................................................................................  

 
 
27. Do you have LOCCS access? 
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

27a. IF NO, how do you process DPG payments?  
 

  

  

  
 

 
INTERVIEWERS WILL RECORD ANSWERS VERBATIM AND LATER CODE. POSSIBLE 
RESPONSES INCLUDE: 

Ask another Section 202 program colleague in my field office to assist 

Ask another non-Section 202 program colleague in my field office to assist 

Ask a colleague in another field office to assist 
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28. Once the DPG grant agreements are executed, HUD obligates the funds in LOCCS 
((including sending form SF–1199A to Fort Worth Accounting Office and spreading fund 
among line items). According to the HUD program office, this process is expected to occur 
within four weeks of grant execution. How frequently would you say that this occurs? Does it 
occur…? 

 
Always or Almost Always .................................................................................................  
Often .................................................................................................................................  
Sometimes .......................................................................................................................  
Almost Never or Never .....................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
28a. IF ANSWER IS ALMOST NEVER or NEVER, what are some of the reasons that the 

DPG funds are not obligated to LOCCS within __________ of grant execution? 
 

  

  

  
 

 
INTERVIEWERS WILL RECORD ANSWERS VERBATIM AND LATER CODE. POSSIBLE 
RESPONSES INCLUDE: 

Obligating funds in LOCCS 

Sponsor LOCCS/VRS Access Authorization 

HUD staff LOCCS/VRS Access Authorization 

Acceptance of DPG Payment Voucher 

Release of DPG Payment 

Moving funds between DPG line items 

 
 
29. After DPG grant award, do you allow grantees to move funds between budget line items?  
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
Varies by property or sponsor ..........................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

29a. IF YES or VARIES BY PROPERTY OR SPONSOR, describe the process for moving 
funds between DPG budget line items.  
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29b. IF YES or VARIES BY PROPERTY OR SPONSOR, how long does the process 
typically take from when the sponsor makes the initial request to move funds 
between line items to when the new distribution of funds is available?  

 
  

 
 

29c. For any properties in which the funds are not moved between line items within 
_________ (determined by previous answer), what are the reasons for the delays?  

 
  

  

  
 

INTERVIEWERS WILL RECORD ANSWERS VERBATIM AND LATER CODE. 
POSSIBLE RESPONSES INCLUDE: 

Sponsor delays in getting paperwork in 

HUD Project Manager does not have LOCCS access 

HUD delays in processing paperwork 

Time needed for Project Manager to receive approval from supervisor 

 

29d. IF NO, please explain why you do not allow grantees to move funds between budget 
line items.  

 
  

  

  
 
 
30. When sponsors request amendment waivers to extend the processing time beyond 24 

months or for increases in the capital advance, how long does this process normally take to 
be approved? Include when the sponsor submitted its initial request for the waiver until when 
the waiver was granted. 

 
30a. Processing time waiver time  
 
30b. Fund amount waiver time  

 
INTERVIEWERS SHOULD PROBE IF THERE ARE DIFFERENT TIMES FOR 
PROCESSING WAIVERS THAN FOR FUND AMOUNT WAIVERS. 
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31. For any properties in which the processing time waivers are not granted within _________ 
(determined by previous answer), what are the reasons for the delays? 

 
  

  
 

31a. For any properties in which the fund amount waivers are not granted within 
_________ (determined by previous answer), what are the reasons for the delays? 

 
  

  
 

 
32. What do you think the effect of the DPG is on a sponsors need to request amendment 

waivers? Would you say the DPG INCREASES, DECREASES, or HAS NO EFFECT on 
sponsors’ need to request amendment waivers? 

 
Increases ..........................................................................................................................  
Decreases ........................................................................................................................  
No Effect ...........................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 
33. Other than the activities we already talked about, are there other ways that you interact with 

sponsors about the DPG? 
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

33a. IF YES, please describe: 
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Characteristics of Recipients and Nonrecipients 

 
The following questions relate to property and sponsor characteristics of DPG recipients and 
nonrecipients. In answering these questions, we would like you to think about all the Section 202 
properties that have been administered out of your office since fiscal year 2004. 
 
34. Are DPG recipients more or less likely to have the following sponsor or property 

characteristics, compared with other Section 202 grantees that did not apply for and receive 
the DPG? Are they MORE LIKELY, LESS LIKELY, or EQUALLY LIKELY to  

 

CHARACTERISTIC 
MORE 

LIKELY 
LESS 

LIKELY 
EQUALLY 

LIKELY DK/REF 

34a. Be a large national sponsor 
organization     

34b. Have developed more than 3 Section 
202 properties     

34c. Be an experienced developer (general 
development experience)     

34d. Retain an application or property 
development consultant     

34e. Develop a property with 50 units or 
greater     

 
 
35. Besides Section 202 capital advances and DPG grants, approximately what percentage of all 

Section 202 grantees requires other sources of funding to cover the entire Section 202 
development cost? Include in your estimate those Section 202 properties that were awarded 
since fiscal year 2004. 

 
  

 
IF RESPONDENT CANNOT APPROXIMATE, ASK FOR A RANGE OF PERCENTAGES 
AND RECORD THE MIDPOINT OF THE RANGE AS THE RESPONSE 

 
 
36. Besides Section 202 capital advances and DPG grants, approximately what percentage of 

DPG grantees administered out of your office requires other sources of funding to cover the 
entire Section 202 development cost? Include those properties that were awarded since 
FY2004.  

  
 
IF RESPONDENT CANNOT APPROXIMATE, ASK FOR A RANGE OF PERCENTAGES 
AND RECORD THE MIDPOINT OF THE RANGE AS THE RESPONSE 
 
IF RESPONSE IS ZERO, SKIP TO QUESTION 38. 
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37. For those DPG recipients that have other sources of funding, how many other sources of 
funding do the sponsors typically receive? Please provide the percentage of DPG grantees 
that receive each range of number of sources of funding. What percentage of DPG grantees 
has ___ other funding sources to develop their properties? 

 
 

1–2 .............................................................................................................. ___________% 

3–4 .............................................................................................................. ___________% 

>4 ................................................................................................................ ___________% 
 

DON’T KNOW / REFUSED ..............................................................................................  
 

PLEASE MAKE SURE THAT THE TOTAL EQUALS 100 PERCENT. 
 
 
 
38. We define processing time as the time period between fund reservation and initial closing. 

HUD recommends that all properties that are funded by a DPG have processing times of 18 
months or less. Do the types of sources of other funding have any effect on the processing 
time between fund reservation and initial closing? For each type of funding, note whether the 
funding source INCREASES, DECREASES, or HAS NO EFFECT on processing time. Also 
note the approximate percentage of DPG funded properties that has received the source of 
funding. 

 
 

SOURCE OF FUNDING 

Increases 
Processing 

Time No Effect 

Decreases 
Processing 

Time DK/REF 

% of 
Properties 
Affected 

38a. HOME      __% 
38b. CDBG     __% 
38c. Federal Home Loan Bank     __% 
38d. Sponsor/Owner funds     __% 
38e. Donation of land     __% 
38f. Low income housing tax credits     __% 
38g. City or County funding      __% 
38h. Other State funding 
 (Specify:__________________)     __% 

38i. Any other funding source 
(Specify:__________________)     __% 

38j. Any other funding source 
 (Specify:__________________)     __% 
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39. Based on your experience with the DPG program, do you find that the DPG benefits some 
types of sponsors more than others? 

 
Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

39a. IF YES, what types of sponsors benefit more than others?  
 

  

  

  
 
   
40. Based on your experience with the DPG program, do you find that the DPG benefits some 

types of properties more than others?  
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

40a. IF YES, what types of properties benefit more than others?  
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DPG Outcomes 

 
The following questions relate specifically to the Demonstration Predevelopment Grant program. In 
answering these questions, please think about all the Section 202 properties administered out of your 
field office that have received DPGs. 
 
41. Based on your experience, for what percentage of DPG recipients do DPG funds have the 

following effects on processing time from fund reservation to initial closing? There are three 
categories: DECREASE, NO EFFECT, and INCREASE. For what percentage of DPG 
recipients do the DPG funds_____________ processing time? 

 
 

Decrease ..................................................................................................... ___________% 

No effect ...................................................................................................... ___________% 

Increase ....................................................................................................... ___________% 

DON’T KNOW / REFUSED ..............................................................................................  
 

PLEASE MAKE SURE THAT THE TOTAL EQUALS 100 PERCENT. 
 
 

41a. If any percentage is listed for INCREASE, what aspect(s) of DPGs increase 
processing time?  

 
  

  

  
 
 

INTERVIEWERS WILL RECORD RESPONSES VERBATIM AND LATER CODE. 
POSSIBLE RESPONSES INCLUDE: 

The time period between when the Section 202 awards are made and the release of the DPG 
NOFA 

Time to obligate funds in LOCCS 

Time period to release DPG payments to sponsors 

Time period to approve fund amendment waivers 
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42. Does the DPG have any effect on delays in the development process after initial closing? 
There are three categories: REDUCES DELAYS, HAD NO EFFECT ON DEVELOPMENT 
DELAYS, and INCREASES DELAYS. For what percentage of DPG grantees would you say 
that the DPG…? 

 
 

Reduces delays  ......................................................................................... ___________% 

Had no effect on development delays ......................................................... ___________% 

Increases delays  ........................................................................................ ___________% 
 

DON’T KNOW / REFUSED ...............................................................................................  
 
 

PLEASE MAKE SURE THAT THE TOTAL EQUALS 100 PERCENT. 
 
 
42a. If any percentage is listed for INCREASES DELAYS, what aspect(s) of DPGs 

increase delays in the development process after initial closing?  
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Factors Affecting Time From Fund Reservation to Initial Closing 

 
For the following questions, we are interested in identifying factors that may contribute to untimely 
processing of all Section 202 grants from fund reservation to initial closing. We understand that there 
are three general factors that can add to processing time: (1) Characteristics of the property and its 
environment, (2) Characteristics and actions of Sponsors/Owners, and (3) HUD staff, funding, and 
policies. Your responses to the following three sets of questions will provide valuable insight into the 
significance of these factors.  
 
43. I will first ask about what property factors negatively impact processing time. First I will ask 

you whether the factor occurs SELDOM IF EVER, SOMETIMES, or OFTEN. 
 

Then I will ask you if the factor has NO IMPACT, MINOR IMPACT, MODERATE IMPACT, or 
SIGNIFICANT IMPACT on processing time.16 

 
 

 FREQUENCY IMPACT  
 
 

NA FACTOR 
Seldom 
if Ever Sometimes Often 

DK/ 
REF 

No 
Impact 

Minor 
Impact 

Moderate 
Impact 

Significant 
Impact 

DK/ 
REF 

43a. Property is new construction           
43b. Property involves 

rehabilitation           

43c. Property involves relocation 
of residents           

43d. Property site zoning 
approval           

43e. Local permits (obtaining 
and/or cost of permits)           

43f. State and local historic 
preservation approval           

43g. Site contamination mitigation           
43h. Securing secondary 

financing            

43i. Legal challenges           
43j. General local opposition to 

project           

43k. Any other  
(Specify:___________)           

 

                                                        
16  Questions 43, 47, and 51 are the same as in the 2003 Government Accountability Office (GAO) Study 

except for the number of possible responses for the frequency of the factors affecting processing time. 
Frequency in the GAO study was asked as a five-point scale rather than a three-point scale. This change 
was made to simplify the question because of the overall length of the survey, but still keep the responses 
comparable to those received in the GAO study.  
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INTERVIEWERS WILL SELECT UP TO THREE FACTORS THAT HAVE A MODERATE OR 
SIGNIFICANT IMPACT THAT OCCURS OFTEN.  
 
44. (Example 1) You noted that _______________ is a factor that negatively impacts processing 

time. Could you describe an example Section 202 property in which ____________ impacted 
processing time? 
 
  

  

  
 

44a. For the property you just described, did or would the DPG have any effect on 
reducing the processing time? 

 
  

  

  
 
 
45. (Example 2) You noted that _______________ is a factor that negatively impacts processing 

time. Could you describe an example Section 202 property in which ____________ impacted 
processing time? 
 
  

  

  
 

45a. For the property you just described, did or would the DPG have any effect on 
reducing the processing time? 

 
  

  

  
 
 
46. (Example 3) You noted that _______________ is a factor that negatively impacts processing 

time. Could you describe an example Section 202 property in which ____________ impacted 
processing time? 
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46a. For the property you just described, did or would the DPG have any effect on 
reducing the processing time? 

 
  

  

  
 
 
47. Now we would like to ask about what sponsor factors negatively impact processing time. Like 

the last set of questions, first I will ask you whether the factor occurs SELDOM IF EVER, 
SOMETIMES, or OFTEN. 

 
Then I will ask you if the factor has NO IMPACT, MINOR IMPACT, MODERATE IMPACT, or 
SIGNIFICANT IMPACT on processing time. 
 
 

 FREQUENCY IMPACT  
 
 

NA FACTOR 
Seldom 
if Ever Sometimes Often 

DK/ 
REF 

No 
Impact 

Minor 
Impact 

Moderate 
Impact 

Significant 
Impact 

DK/ 
REF 

47a. Sponsor doesn’t attend pre-
application workshop           

47b. Sponsor lacks experience in 
Section 202 
program/multifamily 
development 

          

47c. Sponsor does not effectively 
manage development 
process 

          

47d. Sponsor lacks effective 
Consultant           

47e. Sponsor has difficulty 
designing property within 
fund reservation amount 

          

47f. Sponsor lacks sufficient 
funds for pre-construction 
costs required before receipt 
of capital advance 

          

47g. Sponsor doesn’t fulfill 
requirements in a timely 
fashion (for example, set up 
Owner corporation, submit 
required forms) 

          

47h. Other  
(Specify:___________)           

 
 
 
INTERVIEWERS WILL SELECT UP TO THREE FACTORS THAT HAVE A MODERATE OR 
SIGNIFICANT IMPACT THAT OCCURS OFTEN.  
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48. (Example 1) You noted that _______________ is a factor that negatively impacts processing 
time. Could you describe an example Section 202 property in which ____________ impacted 
processing time? 
 
  

  

  
 

48a. For the property you just described, did or would the DPG have any effect on 
reducing the processing time? 

 
  

  

  
 
 
49. (Example 2) You noted that _______________ is a factor that negatively impacts processing 

time. Could you describe an example Section 202 property in which ____________ impacted 
processing time? 
 
  

  

  
 

49a. For the property you just described, did or would the DPG have any effect on 
reducing the processing time? 

 
  

  

  
 
 
50. (Example 3) You noted that _______________ is a factor that negatively impacts processing 

time. Could you describe an example Section 202 property in which ____________ impacted 
processing time? 
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50a. For the property you just described, did or would the DPG have any effect on 
reducing the processing time? 

 
  

  

  
 
51. Finally, we would like to ask about what HUD factors negatively impact processing time. Like 

the last set of questions, first I will ask you whether the factor occurs SELDOM IF EVER, 
SOMETIMES, or OFTEN. 

 
Then I will ask you if the factor has NO IMPACT, MINOR IMPACT, MODERATE IMPACT, or 
SIGNIFICANT IMPACT on processing time. 
 
 

 FREQUENCY IMPACT  
 
 

NA FACTOR 
Seldom 
if Ever Sometimes Often 

DK/ 
REF 

No 
Impact 

Minor 
Impact 

Moderate 
Impact 

Significant 
Impact 

DK/ 
REF 

51a. Staff lack Section 202 
experience           

51b. Staff lack Section 202 
training           

51c. Section 202 workload (for 
example, simultaneously 
reviewing new applications 
and paperwork for funded 
properties) 

          

51d. FHA loan processing can 
be, at certain times, higher 
priority processing 

          

51e. Some staff unwilling to fully 
implement HUD Notice H 
96–102 

          

51f. Insufficient project 
coordination (including 
turnover in project 
coordinator position) 

          

51g. Capital advance insufficient 
to fund properties           

51h. Award letters not mailed 
during fiscal year of 
appropriation 

          

51i. Availability of HUD 
amendment funds           

51j. Time spent by HUD HQ 
considering waiver requests           

51k. Other  
(Specify:___________)           
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INTERVIEWERS WILL SELECT UP TO THREE FACTORS THAT HAVE A MODERATE OR 
SIGNIFICANT IMPACT THAT OCCURS OFTEN.  
 
52. (Example 1) You noted that _______________ is a factor that negatively impacts processing 

time. Could you describe an example Section 202 property in which ____________ impacted 
processing time? 
 
  

  

  
 

52a. For the property you just described, did or would the DPG have any effect on 
reducing the processing time? 

 
  

  

  
 
 
53. (Example 2) You noted that _______________ is a factor that negatively impacts processing 

time. Could you describe an example Section 202 property in which ____________ impacted 
processing time? 
 
  

  

  
 

53a. For the property you just described, did or would the DPG have any effect on 
reducing the processing time? 

 
  

  

  
 
 
54. (Example 3) You noted that _______________ is a factor that negatively impacts processing 

time. Could you describe an example Section 202 property in which ____________ impacted 
processing time? 
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54a. For the property you just described, did or would the DPG have any effect on 

reducing the processing time? 
 

  

  

  

 
 
55. Please identify any other factors, other than previously mentioned, that may affect processing 

time between fund reservation and initial closing. 
 
  

  

  
 
 
56. Please identify any suggestions you may have for changes within HUD’s control that you 

believe would aid the timely processing of Section 202 properties from fund reservation to 
initial closing? 
 
  

  

  
 
 
57. As part of the evaluation of the DPG program, HUD is reviewing how it allocates funding to 

Section 202 recipients. Would you be in favor of an alternative to how DPG funds are 
currently allocated that relies on a formula rather than a competition? 

 
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

57a. IF YES, please explain why: 
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57b. IF NO, please explain why not: 
 

  

  

  
 
 
58. If HUD were to consider a formula funding approach for the DPG program, what factors do 

you think they should include in determining which Section 202 sponsors receive funding and 
the amount they receive? 
 
  

  

  
 

(PROBES—SIZE OF PROPERTY, LOCATION TYPE, TYPE OF SPONSOR, EXPERIENCE 
OF SPONSOR) 

 
 
 
 

That was the end of the survey. Thank you for your time. 
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Appendix C. DPG Recipient Survey 

 
My name is ___________________ and I work for Abt Associates, a research company based in 
Cambridge, MA. We are conducting a study for the US Department of Housing and Urban 
Development, Office of Policy Development and Research on the Section 202 Demonstration 
Predevelopment Grant Program. We are interested in learning about all aspects of the DPG program 
including the application process and grant administration. We are also interested in learning about 
any issues that may affect Section 202 processing time from fund reservation to initial closing. We 
have asked to interview you because of your involvement with _________property. The survey will 
primarily address your experience with this one specific property. 
 
This survey will take about 45 minutes to complete. Participating in this survey is voluntary and you 
can refuse to answer any question. When we’re finished with this study, we’ll write a report on what 
we learn and provide a copy of the survey dataset to HUD. Neither your name nor your organization’s 
name will be associated with any answers in either the report or the dataset. However, given the 
unique characteristics of some organizations and properties, it is possible that someone at HUD who 
has access to the dataset might be able to figure out who provided some answers on the survey. In 
the published report, the information we obtain from these surveys will be presented only as statistical 
summaries, so no individual respondents or organizations will be identified. 
 
Your opinions are important to the study and we hope that you agree to participate. The information 
you provide will help HUD better understand sponsor organizations’ perspectives and experiences 
with respect to the Section 202 and Demonstration Predevelopment Grant programs. 
 
READ IF CONSULTANT IS PARTICIPATING IN SURVEY 
 
Since there is more than one respondent for this survey, we ask that you come to a 
consensus on the response for each question. If there are disagreements, we will defer to the 
sponsor representative for the final response.  
 
Do you have any questions before we begin? 
 
Contact Information—Sponsor 
 
Organization:  

Respondent Name:  

Title:  

Address:  

Phone:  

Email:  
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Contact Information—Consultant (if applicable) 
 
Organization:  

Respondent Name:  

Title:  

Address:  

Phone:  

Email:  

 

Property Information  
Property Name:  

Property Location:  

Fiscal Year Awarded: DPG Amount:  

Processing Time:  HUD Field Office:  

# of Processing Waivers Granted # of Fund Amount Waivers Granted  

High Cost Area: Yes/No 

 

Interviewer Name:  

Date Interview Completed:  
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Knowledge of the DPG Program 

 
First I would like to ask you questions about your experience as it relates to the Section 202 and 
Demonstration Predevelopment Grant program. 
 
READ IF CONSULTANT IS PARTICIPATING IN SURVEY: 
 
These questions pertain to the experience of just the sponsor organization. The housing 
development experience of the consultant is asked about in a subsequent section of the 
survey. 
 
 
1. What type of organization is ___________________? Is your organization local or are you 

part of a larger organization? 
 

Local .................................................................................................................................  
National ............................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 
2. What is your title/position? 
 

  
 
 
3. Describe your affordable housing development experience: 
 

  

  

  
 
 
4. How many Section 202 applications has your organization submitted since fiscal year 2004? 
 

  
 
 
5. Of those, how many Section 202 applications resulted in an award?  
 

  
 
 
6. How many Section 202 applications have you personally worked on since fiscal year 2004? 
 

  
 
 
7. Of those, how many Section 202 applications resulted in an award? 
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8. This survey primarily asks questions about the Demonstration Predevelopment Grant 

program. With how many Section 202 Demonstration Predevelopment Grant applications 
have you personally worked?  

 
  

 
 
9. Of those, how many DPGs were awarded?  
 

  
 
 
10. How would you rate your overall knowledge of the DPG program? Would you say you are  
 NOT KNOWLEDGEABLE, SOMEWHAT KNOWLEDGEABLE, or VERY 

KNOWLEDGEABLE? 
 

Not Knowledgeable ...........................................................................................................  
Somewhat Knowledgeable ...............................................................................................  
Very Knowledgeable .........................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  
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Property and Sponsor Characteristics of Recipients  

 
For the next several sections of the survey, we will ask about your experience with one specific 
Section 202 property: _____________________________ located in _________________________ 
and awarded in fiscal year________________.  
 
READ IF CONSULTANT IS PARTICIPATING IN SURVEY: 
 
We understand that some consultants have worked with other sponsor organizations or 
properties within the Section 202 and Demonstration Predevelopment Grant programs; 
however, this survey only targets one specific property. Therefore, when responding to the 
survey questions, please keep your responses related to just the experience with property 
________________.  
 
 
11. For property ____________, did the Section 202 capital advance and DPG cover the 

property’s entire development cost? 
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

11a. IF NO, approximately what percent of total development cost was funded by the 
Section 202 and DPG programs? 

 
  

  
 

 
11b. IF NO, what other sources of funding were used for the development of property 

__________________?  
 

 
INTERVIEWER WILL RECORD RESPONSES IN TABLE.  

 
SOURCE OF FUNDING YES NO 

11b1. HOME    

11b2. CDBG   

11b3. Federal Home Loan Bank   

11b4. Sponsor/Owner funds   

11b5. Donation of land   

11b6. Low income housing tax credits   

11b7. Other State funding (Specify:__________________)   

11b8. City or County funding   
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SOURCE OF FUNDING YES NO 

11b9. Other (Specify:_____________________________)   

11b10. Other (Specify:_____________________________)   
 
 
12. For property __________, what development tasks did your organization procure outside 

contractors? I will read a list and select all that apply. 
 

Developer ..........................................................................................................................  
Appraisals .........................................................................................................................  
Architect Services .............................................................................................................  
Engineering Services ........................................................................................................  
Environmental Site Assessment .......................................................................................  
Consultant Services ..........................................................................................................  
Cost Analysis ....................................................................................................................  
Legal  ................................................................................................................................  
Market Study .....................................................................................................................  
Relocation  ........................................................................................................................  
None .................................................................................................................................  
DON’T KNOW/REFUSE ...................................................................................................  

 
 

12a. Are there any other tasks for which your organization hired an outside contractor? 
 

Other—Specify:  
 
Other—Specify:  

 
 

12b. IF CONSULTANT SERVICES, why did your organization hire a consultant to assist 
with this property? 

  

  
 
 

12c. IF CONSULTANT SERVICES, what activities did the consultant complete for this 
property? I will read a list and select all that apply. 

 
Overall project management ................................................................................  
Determined the need for supportive elderly housing ...........................................  
Determined development costs ...........................................................................  
Identified and/or secured other sources of property funding ................................  
Wrote the Section 202 application .......................................................................  
Wrote the DPG application ..................................................................................  
Monitored the development budget .....................................................................  
Helped procure developer ....................................................................................  
Helped procure other contractors ........................................................................  
Monitored design process ....................................................................................  
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12d. Were there any other tasks that the consultant completed? 
 

Other—Specify:  
 
Other—Specify:  

 
 

12e. Describe the housing development/Section 202 experience of the consultant. 

  

  
 
 
13. Did the receipt of a Demonstration Predevelopment Grant have any effect on your 

organization’s decision to hire contractors for this property? 
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

13a. IF YES, please explain: 
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Marketing of the DPG Program 

 
The following questions ask about your organization’s interaction with the HUD field office about the 
Demonstration Predevelopment Grant program prior to and during the DPG application process.  
 
14. For property ______________, when did HUD field office staff provide information to your 

organization about the DPG program? I will read a list of responses and please answer YES 
or NO to whether the field office provided information about the DPG at each milestone.  

 
 

 YES NO DK/REF 

14a. During the Section 202 application process    

14b. With the Section 202 fund reservation award 
letter    

14c. At the Section 202 award briefing meeting    

14d. When the DPG NOFA was released by HUD    

14e. Some other time 
(Specify:_____________________________)    

 
 
15. How would you rate the field office’s staff’s knowledge of the DPG program at the time that 

you applied for the DPG grant? Please rate each area as either NOT KNOWLEDGEABLE, 
SOMEWHAT KNOWLEDGEABLE, or VERY KNOWLEDGEABLE.  

 
 Not 

Knowledgeable 
Somewhat 

Knowledgeable 
Very 

Knowledgeable 
DK/ 
REF 

15a. The DPG application 
process     

15b. The DPG award process     

15c. The DPG administration 
period after grant award     

15d. DPG activities during the 
initial closing for the 
Section 202 property  

    

15e. DPG grant closeout     
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DPG Application Process  

 
Now we will ask questions about the DPG application process and why your organization decided to 
apply for the DPG.  
 
16. Why did your organization decide to apply for the DPG for property _______________? I will 

read a list of reasons and please answer YES or NO for each one. 
 

 YES NO DK/REF 

16a. There were no other sources of predevelopment 
funding before initial closing    

16b. DPG was needed to speed up time between fund 
reservation and initial closing    

16c. The property needed additional funding because it was 
in a high cost area    

16d. DPG provided greater ability to retain qualified 
predevelopment contractors (developers, architects, 
etc) 

   

16e. DPG provided greater ability to retain qualified 
development consultants    

16f. Other (Specify:___________________________)    
 
 
17. The first Demonstration Predevelopment Grants were awarded in fiscal year 2004, on April 7, 

2005. Since then, have there been any other Section 202 properties that your organization 
developed that did not apply for the DPG? 

 
No other Section 202 grants awarded to sponsor (SKIP to 18) .......................................  
Other 202 grants, but did not apply for DPG (ASK 17a AND b.) ......................................  
Other 202 grants, applied for DPG (ASK 17c). ................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

17a. Why did your organization not apply for the DPG for other properties? I will read a list 
of reasons and please answer YES or No for each one. 

 
 YES NO DK/REF 

17a1. Had other sources of predevelopment funding before 
initial closing    

17a2. Ineligible property type     

17a3. The Section 202 capital advance fully covered the 
cost of development    

17a4. The Section 202 capital advance was already at 
maximum amount permitted by HUD    

17a5. Had lack of knowledge about the DPG program    
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 YES NO DK/REF 

17a6. Had previous negative experience with DPG 
application process    

17a7. Had previous negative experience with DPG 
administration    

17a8. The timing of the release of the DPG NOFA    

17a9. Award of DPG requires property to reach initial 
closing within 18 months    

17a10. The DPG application is burdensome    

17a11. The cost of completing the application is too high    

17a12. Other (Specify:___________________________)    
 
 

17b. Of the reasons provided, which had the greatest impact on your organization’s 
decision not to apply for the DPG? 

 
Had other sources of predevelopment funding before initial closing ...................  
Ineligible property type  ........................................................................................  
The Section 202 capital advance fully covered cost of construction ....................  
The Section 202 capital advance was already at maximum amount 
 permitted by HUD ...............................................................................................  
Had lack of knowledge about the DPG program ..................................................  
Had previous negative experience with DPG application process .......................  
Had previous negative experience with DPG administration ...............................  
The timing of the release of the DPG NOFA ........................................................  
Award of DPG requires property to reach initial closing within 18 months ..........  
The DPG application is burdensome ...................................................................  
The cost of completing the application is too high ...............................................  
Other (Specify:_______________________________) ......................................  
DON’T KNOW / REFUSED ..................................................................................  

 

113Evaluation of the Section 202 Demonstration Predevelopment Grant Program

Appendix C



 
 

Appendix C: DPG Recipient Survey C-11 

17c. Why did your organization apply for the DPG for other properties? I will read a list of 
reasons why your organization may have applied for the DPG for other properties. 
Please answer YES or No for each one. 

 
 YES NO DK/REF 

17c1. There were no other sources of predevelopment 
funding before initial closing    

17c2. DPG was needed to speed up time between fund 
reservation and initial closing    

17c3. The property needed additional funding because it was 
in a high cost area    

17c4. DPG provided greater ability to retain qualified 
predevelopment contractors (developers, architects, 
etc) 

   

17c5. DPG provided greater ability to retain qualified 
development consultants    

17c6. Other (Specify:___________________________)    
 
 
18. We would like to know the extent of sponsor resources needed to fulfill the DPG application 

requirements. What was the cost to the sponsor in dollars to apply for the DPG for property 
_______________?  

  
 
 
19. About how many staff or consultant hours were needed to prepare the DPG application for 

property ________________? 

  
 
 
20. We would like to know how difficult your organization found the application process to be. For 

each of the following components of the application process, please state whether each 
component was EASY, SOMEWHAT DIFFICULT, or DIFFICULT.  

 
 

EASY 
SOMEWHAT 
DIFFICULT DIFFICULT DK/REF 

20a. Describing the organization’s 
financial need     

20b. Determining the proposed 
predevelopment activities and 
budget 

    

20c. Determining a development schedule     

20d. Complying with the HUD grant 
application schedule     

20e. Navigating Grants.gov submission 
system     
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21. Were there any other aspects of the application process you found to be difficult or 

burdensome? 
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

21a. IF YES, please describe what aspects of the application process you found to be 
difficult or burdensome:  

 
  

  

  
 
 
22. During the DPG application phase, did you ask the HUD field office for any assistance with 

your application? 
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

22a. IF YES, what kind of assistance did you ask for?  
 

  

  

  
 
 

22b. Did you receive the support you asked for/needed? 
 

Yes .......................................................................................................................  
No ........................................................................................................................  
DON’T KNOW / REFUSED ..................................................................................  

 
 

22c. IF NO, what kind of assistance did you ask for that you did not receive? 
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23. How did your organization estimate predevelopment costs for the DPG application?  
 
  

  

  
 
DON’T KNOW / REFUSED ..............................................................................................  

 
 

INTERVIEWERS WILL RECORD RESPONSES VERBATIM AND LATER CODE. 
POSSIBLE RESPONSES INCLUDE: 

Estimate costs internally based on previous Section 202 properties 

Estimate costs internally based on other housing development properties (non-Section 202) 

Ask subcontractors to provide estimates 

Estimated costs based on industry standards 

 
 
24. Was your total predevelopment cost estimate in the DPG application accurate at initial 

closing? 
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

24a. IF NO, were your predevelopment cost estimates in the application too low or too 
high? 

 
Predevelopment cost estimate too low ................................................................  
Predevelopment cost estimate too high ..............................................................  
DON’T KNOW / REFUSED .................................................................................  

 
24b. Please estimate the difference between your predevelopment cost estimate in the 

application and the actual predevelopment costs at initial closing. 
 

  
 
 
25. Please identify any suggestions you have to improve the DPG application process. 
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DPG Administration  

 
The following questions relate to DPG administration, that is, to the activities that took place after the 
sponsor received a DPG award. These questions also only pertain to property _________________. 
 
 
26. HUD administers the DPG funding allocation through its web-based Line of Credit Control 

System (LOCCS). For property _______________, did your organization have any issues 
receiving LOCCS Access Authorization within a reasonable amount of time?  

 
Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

26a. IF YES, what were the issues?  
  

  

  

  
 

(PROBES: ISSUES CAUSED BY SPONSOR, HUD OR OUTSIDE FACTORS? HOW LONG 
DID IT TAKE FOR THE SPONSOR TO RECEIVE LOCCS ACCESS AFTER THEY 
SUBMITTED THE HUD FORM 27054?) 

 
 
27. For property _______________, did you have any issues submitting payment voucher 

requests and getting them approved within a reasonable amount of time?  
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

27a. IF YES, what were the issues? 
  

  

  

  
 

(PROBES: ISSUES CAUSED BY SPONSOR, HUD OR OUTSIDE FACTORS? HOW LONG 
DID IT TAKE FOR THE SPONSOR TO RECEIVE PAYMENTS ONCE THE VOUCHER 
REQUEST WAS SUBMITTED?) 
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28. For property _______________________, did your organization request to move DPG funds 
between budget line items? 

 
Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

28a. IF YES, did HUD approve the transfer of funds? 
 

Yes ......................................................................................................................  
No ........................................................................................................................  
DON’T KNOW / REFUSED .................................................................................  

 
 

28b. IF YES, how long did it take for HUD to approve the transfer request? 
 

  

  

  
 
 

28c. What was the total amount of funding moved? 
 

  

  

  
 
 

28d. Did you have any issues in moving the DPG funding between line items? 
 

Yes ......................................................................................................................  
No ........................................................................................................................  
DON’T KNOW / REFUSED .................................................................................  

 
 

28e. IF YES, what were the issues?  
 

  

  

  
 

(PROBES: ISSUES CAUSED BY SPONSOR, HUD OR OUTSIDE FACTORS? HOW LONG 
DID IT TAKE FOR THE SPONSOR TO FUNDS TO BE MOVED?) 
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29. Were there any other issues with the DPG grant during the grant period that the field office 
helped you with? 

 
Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

29a. IF YES, what were the issues?  
 

  

  

  
 

(PROBES: ISSUES CAUSED BY SPONSOR, HUD OR OUTSIDE FACTORS? HOW DID 
HUD RESOLVE THE ISSUE? HOW LONG DID IT TAKE?) 
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DPG Outcomes 

 
The goal of the Demonstration Predevelopment Grant is to help sponsors reach initial closing more 
quickly. We would like to know If this was true in your experience with property 
_______________________.  
 
30. If your organization had not received a DPG for property _____________, do you think the 

time between fund reservation and initial closing would have been different? Would you say 
that the DPG: 

 
Significantly decreased processing time ..........................................................................  
Somewhat decreased processing time ............................................................................  
Made no difference in processing time .............................................................................  
Somewhat increased processing time ..............................................................................  
Significantly increased processing time ...........................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

30a. IF SOMEWHAT or SIGNIFICANTLY INCREASED PROCESSING TIME, what 
aspect(s) of DPG administration increased processing time?  

 
  

  

  
 
 

INTERVIEWERS WILL RECORD RESPONSES VERBATIM AND LATER CODE. 
POSSIBLE RESPONSES INCLUDE: 

The time period between when the Section 202 awards are made and the release of the DPG 
NOFA 

Time to obligate funds in LOCCS 

Time period to release DPG payments to sponsors 

Time period to approve fund amendment waivers 
 
 

30b. IF SOMEWHAT or SIGNIFICANTLY DECREASED PROCESSING TIME, what 
aspect(s) of DPG administration decreased processing time?  
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31. Would you say that the DPG had any effect on your organization’s ability to access other 
development funds besides the Section 202 capital advance? 

 
Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

31a. IF YES, what effect did it have?  
 

  

  

  
 

(PROBE WHAT OTHER SOURCES OF FUNDING WERE RECEIVED BECAUSE 
OF THE DPG) 
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Factors Affecting Time From Fund Reservation to Initial Closing 

For the following questions, we are interested in identifying factors that may contribute to untimely 
processing of Section 202 grants from fund reservation to initial closing.  
 
32. Based on your experience with property ___________________, for each of the following 

factors we would like you to tell us how much of a negative impact it had on your 
organization’s ability to get to closing within 18 months. We will first ask whether the factor 
applies to property ___________. Then we would like to know how great a negative impact 
the factor had on your organization’s ability to get to closing within 18 months. Finally, we will 
ask whether you think the DPG had a POSITIVE EFFECT, NEGATIVE EFFECT, or NO 
EFFECT on how the factor influenced your ability to get to initial closing for this property. 

 
 

  IMPACT EFFECT OF DPG 

FACTOR NA 
No 

Impact 
Minor 
Impact 

Moderate 
Impact 

Significant 
Impact 

DK/ 
REF 

Positive 
Effect 

Negative 
Effect 

No 
Effect 

DK/ 
REF 

32a. Property is new 
construction           

32b. Property involves 
rehabilitation           

32c. Property involves 
relocation of residents           

32d. Property site zoning 
approval           

32e. Permits (that is, 
obtaining and/or cost of 
permits) 

          

32f. State and local historic 
preservation approval           

32g. Site contamination 
mitigation           

32h. Securing other sources 
of funding           

32i. Legal challenges           

32j. General local opposition 
to property           

32k. Need for amendment 
waiver for processing 
time 

          

32l. Need for amendment 
waiver for fund amount           

32lm.Transferred DPG funds 
between line items           

32n. Lack of predevelopment 
funding           
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INTERVIEWERS WILL SELECT FACTORS THAT HAD A MODERATE OR SIGNIFICANT IMPACT 
ON PROCESSING TIME TO ASK FOLLOW-UP QUESTIONS. 
33a. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  
 
 
33b. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  
 
 
33c. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  
 

 
33d. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  
 
 
33e. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  
 
 
 
34. Please identify any factors, other than those listed above, that may affect processing time 

between fund reservation and initial closing. 
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35. Do you have any suggestions for HUD to aid the timely processing of Section 202 properties 

from fund reservation to initial closing? 
 
  

  

  
 
 
36. Do you have any suggestions or comments to HUD about the DPG program? 

 
  

  

  
 
 
37. Do you have any other suggestions or comments to HUD about the Section 202 program in 

general? 
 
  

  

  
 
 
 
 

This is the end of the survey. Thank you for your time. 
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Appendix D. Nonrecipient Survey 

 
My name is ___________________ and I work for Abt Associates, a research company based in 
Cambridge, MA. We are conducting a study for the US Department of Housing and Urban 
Development, Office of Policy Development and Research on the Section 202 Demonstration 
Predevelopment Grant Program. We are interested in learning about all aspects of the DPG program 
including why some sponsors do not apply for the grant We are also interested in learning about any 
issues that may affect general Section 202 processing time from fund reservation to initial closing. We 
have asked to interview you because of your involvement with _________property. The survey will 
primarily address your experience with this one specific property. 
 
Your organization was selected to participate in this study because HUD records as of January 2010 
indicated that your organization has never applied for or received a DPG. Is this accurate? 
 
 IF NO, STOP SURVEY AND THANK THEM FOR THEIR TIME. 
 
This survey will take about 30 minutes to complete. Participating in this survey is voluntary and you 
can refuse to answer any question. When we’re finished with this study, we’ll write a report that will 
only include a statistical summary of the information we obtain from these surveys (no individual 
respondents or sponsor organizations will be identified). HUD will also receive a copy of the survey 
dataset of individual responses. HUD may determine at a later date to utilize the data collected for 
another purpose, however, the responses in the dataset will not be matched to identifying names or 
organizations. We are inviting 100 Section 202 sponsors to participate in the study. 
 
Your opinions are important to the study and we hope that you agree to participate. The information 
you provide will help HUD better understand sponsor organizations’ perspectives and experiences 
with respect to the Section 202 and Demonstration Predevelopment Grant programs. 
 
Your opinions are important to the study and we hope that you agree to participate. The information 
you provide will help HUD better understand sponsor organizations’ perspectives and experiences 
with respect to the Section 202 and Demonstration Predevelopment Grant programs. 
 
 
READ IF CONSULTANT IS PARTICIPATING IN SURVEY 
 
Since there is more than one respondent for this survey, we ask that you come to a 
consensus on the response for each question. If there are disagreements, we will defer to the 
sponsor representative for the final response.  
 
Do you have any questions before we begin? 
 
 
Contact Information  
 
Organization:  

Respondent Name:  

Title:  

Address:  

Phone:  

Email:  
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Contact Information—Consultant (if applicable) 
 
Organization:  

Respondent Name:  

Title:  

Address:  

Phone:  

Email:  

 
Property Information 
 

Property Name:  

Property Location:  

Fiscal Year Awarded: Section 202 Amount:  

Processing Time:  HUD Field Office:  

# of Processing Waivers Granted # of Fund Amount Waivers Granted  

High Cost Area: Yes/No 

 

 

Interviewer Name:  

Date Interview Completed:  
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First I would like to ask you questions about your development experience as it relates to the Section 
202 and Demonstration Predevelopment Grant program.  
 
READ IF CONSULTANT IS PARTICIPATING IN SURVEY: 
 
These questions pertain to the experience of just the sponsor organization. The housing 
development experience of the consultant is asked about in a subsequent section of the 
survey. 
 
 
2. What type of organization is ___________________? Is your organization local or is it part of 

a larger organization? 
 

National organization ........................................................................................................  
Local organization ............................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
3. What is your title/position? 
 

  
 
 
Describe your affordable housing development experience: 
 

  

  

  
 
 
4. How many Section 202 applications has your organization submitted since fiscal year 2004? 
 

  
 
 
5. Of those, how many Section 202 applications resulted in an award?  
 

  
 
 
6. How many Section 202 applications have you personally worked on since fiscal year 2004? 
 

  
 
 
7. Of those, how many Section 202 applications resulted in an award? 
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Property and Sponsor Characteristics of Nonrecipients  

 
For the next several sections of the survey, we will ask about your experience with your most recently 
awarded Section 202 property: _____________________________ located in 
_________________________. (Property Name) 
 (Property Location) 
 
 
READ IF CONSULTANT IS PARTICIPATING IN SURVEY: 
 
We understand that some consultants have worked with other sponsor organizations or 
properties within the Section 202 and Demonstration Predevelopment Grant program; 
however this survey only targets one specific property. Therefore, when responding to the 
survey questions, please keep your responses related to just the experience with property 
_____________. 
 
 
8. Did the Section 202 capital advance cover the property’s entire development cost? 
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

8a. IF NO, approximately what percent of total development cost was funded by the 
Section 202 program? 

 
  

  
 
 

8b. If NO, what other sources of funding were used for the development of property 
__________________? I will read a list of types of sources of funding and please 
answer YES or NO. Also, for each type of funding that was used to develop the 
property, state which types were also used to pay for predevelopment costs, that is, 
all the costs of the property prior to initial closing. 

 
 

 
USED FOR TARGETED 

PROPERTY 

AVAILABLE FOR 
PREDEVELOPMENT 

ACTIVITIES 

SOURCE OF FUNDING YES NO YES NO 

8b1. HOME      

8b2. CDBG     

8b3. Federal Home Loan Bank     

8b4. Sponsor/Owner funds     

8b5. Donation of land     
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USED FOR TARGETED 

PROPERTY 

AVAILABLE FOR 
PREDEVELOPMENT 

ACTIVITIES 

SOURCE OF FUNDING YES NO YES NO 

8b6. Low income housing tax credits     

8b7. Other State funding 
 (Specify:__________________)     

8b8. City or County funding     

8b9. Other 
(Specify:__________________)     

8b10. Other 
 (Specify:__________________)     

 
 
9. Did your organization have any issues with accessing predevelopment funds? 
 

Yes ...................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ..............................................................................................  

 
 

9a. IF YES, please explain. 
 

  

  
 

(PROBE WHETHER ACCESS TO PREDEVELOPMENT FUNDS HAVE ANY 
EFFECT ON PROCESSING TIME) 
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10. For what development tasks did your organization procure outside contractors? I will read a 
list and select all that apply. 

 
Developer ..........................................................................................................................  
Appraisals .........................................................................................................................  
Architect Services .............................................................................................................  
Engineering Services ........................................................................................................  
Environmental Site Assessment .......................................................................................  
Consultant Services ..........................................................................................................  
Cost Analysis ....................................................................................................................  
Legal  ................................................................................................................................  
Market Study .....................................................................................................................  
Relocation  ........................................................................................................................  
None  ................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

10a. Are there any other development tasks for which your organization hired an outside 
contractor? 

 
Other—Specify:  
 
Other—Specify:  

 
 

10b. IF CONSULTANT SERVICES, why did your organization hire a consultant to assist 
with this property? 
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11. What activities did the consultant complete for this property? I will read a list and select all 
that apply. 

 
TASK YES NO DK/REF 

Overall project management    

Determined the need for supportive elderly housing    

Determined development costs    

Identified and/or secured other sources of property funding    

Wrote the Section 202 application    

Monitored budget    

Helped procure developer    

Helped procure other contractors    

Monitored design process    
 
 

11a. Were there any other tasks that the consultant completed? 
 

Other—Specify:  
 
Other—Specify:  

 
 

11b. Describe the housing development/Section 202 experience of the consultant. 
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DPG Knowledge and Application Process  

 
The major focus of this survey is to learn about the Demonstration Predevelopment Grant program. 
While we understand that your organization has neither applied for nor received a DPG, we are still 
interested in learning about your knowledge of the program. Now we will ask questions about the 
DPG application process and why your organization decided not to apply for the DPG.  
 
12. On a scale from 1 to 5, where 1 is NOT KNOWLEDGEABLE and 5 is VERY 

KNOWLEDGEABLE, how would you rate your knowledge of the DPG program? 
 
 Not  Very  
 Knowledgeable Somewhat Knowledgeable 

 1 2 3 4 5 
 

DON’T KNOW / REFUSED ...............................................................................................  
 
 
13. For property ______________, were you aware of the DPG program? 
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

13a. IF YES, when did HUD field office staff provide information to your organization about 
the DPG program? I will read a list of responses and please answer YES or NO to 
each activity.  

 
TASK YES NO DK/REF 

13a1. During the Section 202 application process    

13a2. With the Section 202 fund reservation award 
letter    

13a3. At the Section 202 award briefing meeting    

13a4. When the DPG NOFA was released by HUD    

13a5. Some other time 
(Specify:_____________________________)    

 
 

13b. IF 13a1–13a5 ARE ALL NO, how did you initially hear about the DPG program? 
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INTERVIEWERS WILL RECORD RESPONSES VERBATIM AND LATER CODE. 
POSSIBLE RESPONSES INCLUDE: 

From previous Section 202 properties 

From other sponsor staff 

From consultants 

From other contractors 

HUD publications 

General news 

 
 
14. How would you rate the field office’s knowledge of the DPG program on a scale from 1 to 5 in 

which 1 is NOT KNOWLEDGEABLE and 5 is VERY KNOWLEDGEABLE.  
 
 Not Very  
 Knowledgeable Knowledgeable 

 1 2 3 4 5  
 

DON’T KNOW / REFUSED ..............................................................................................  
 
 
15. Why did your organization not apply for the DPG for property __________________? I will 

read a list of reasons and please state YES or NO for each one. 
 

 YES NO DK/REF 

15a. Had other sources of predevelopment funding 
before initial closing    

15b. Ineligible property type     

15c. The Section 202 capital advance fully covered cost 
of construction    

15d. The Section 202 capital advance was already at 
maximum amount permitted by HUD    

15e. Lack of knowledge about the DPG program    

15f. Had previous negative experience with DPG 
application process    

15g. Had previous negative experience with DPG 
administration    

15h. The timing of the release of the DPG NOFA    

15i. Award of DPG requires property to reach initial 
closing within 18 months    

15j. The DPG application is burdensome    

15k. The cost of completing application is too high    
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16. Of the reasons provided, which had the greatest impact on your organization’s decision not to 
apply for the DPG? 

 
Had other sources of predevelopment funding before initial closing ................................  
Ineligible property type  .....................................................................................................  
The Section 202 capital advance fully covered cost of construction .................................  
The Section 202 capital advance was already at maximum amount permitted by HUD ..  
Lack of knowledge about the DPG program .....................................................................  
Had previous negative experience with DPG application process ....................................  
Had previous negative experience with DPG administration ............................................  
The timing of the release of the DPG NOFA .....................................................................  
Award of DPG requires property to reach initial closing within 18 months .......................  
The DPG application is burdensome ................................................................................  
The cost of completing application is too high ..................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 
17. Would your organization consider applying for a DPG for future properties? 
 

Yes ....................................................................................................................................  
No .....................................................................................................................................  
DON’T KNOW / REFUSED ...............................................................................................  

 
 

17a. IF YES, under what circumstances would your organization apply for a DPG for a 
future property?  

  

  
 
 

INTERVIEWERS WILL RECORD RESPONSES VERBATIM. POSSIBLE RESPONSES 
INCLUDE: 

No other sources of predevelopment funding before initial closing 

To speed up time between fund reservation to initial closing 

Insufficient cash flow 

Need additional funding for building in high cost areas 

Greater ability to retain qualified predevelopment contractors (developers, architects, etc) 

Greater ability to retain qualified development consultants 

Greater ability to include small businesses in the development process 

 
17b. IF NO, why would your organization not apply for a DPG for a future property?  
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Factors Affecting Time From Fund Reservation to Initial Closing 

For the following questions, we are interested in identifying factors that may contribute to untimely 
processing of Section 202 grants from fund reservation to initial closing.  
 
18. Based on your experience with property ___________________, for each of the following 

factors we would like you to tell us how much of a negative impact it had on your 
organization’s ability to get to closing within 18 months. We will first ask whether the factor 
applies to property ___________. Then we would like to know how great a negative impact 
the factor had on your organization’s ability to get to closing within 18 months. 

 
  IMPACT 

FACTOR NA 
No 

Impact 
Minor 
Impact 

Moderate 
Impact 

Significant 
Impact 

18a. Property is new construction q q q q q 
18b. Property involves rehabilitation q q q q q 
18c.  Property involves relocation of resident q q  q  q  q  
18d. Property site zoning approval q q q q q 
18e. Permits (that is, obtaining and/or cost 

of permits) q q q q q 

18f. State and local historic preservation 
approval q q q q q 

18g. Site contamination mitigation q q q q q 
18h. Securing secondary financing  q q q q q 
18i. Legal challenges q q q q q 
18j. General local opposition to project q q q q q 
18k. Need for amendment waiver for 

processing time q q q q q 

18l. Need for amendment waiver for fund 
amount q q q q q 

18m. Lack of predevelopment funding  q q q q q 
 
 
INTERVIEWERS WILL SELECT FACTORS THAT HAD A MODERATE OR SIGNIFICANT IMPACT 
ON PROCESSING TIME TO ASK FOLLOW-UP  QUESTIONS  
 
 
19a. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  

C

M

Y

CM

MY

CY

CMY

K
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19b. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  
 
 
19c. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  
 
19d. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  
 
19e. You noted that _______________ is a factor that negatively affected processing time for the 

target property. Can you describe how __________ negatively affected processing time? 
 

  

  

  
 
 
20.        Please identify any factors, other than those listed above, that may affect processing time 

between fund reservation and initial closing. 
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21. Do you have any suggestions for HUD to aid the timely processing of Section 202 properties 
from fund reservation to initial closing? 
 
  

  

  
 
 
22. Do you have any suggestions or comments to HUD about the DPG program?  
 

  

  

  
 
 
23. Do you have any other suggestions or comments to HUD about the Section 202 program in 

general? 
 
  

  

  
 
 
 

This is the end of the survey. Thank you for your time. 
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Appendix E. Factors That Increased Processing Time According to 
Sponsors 

 

2010 Survey 
% Responded That 
Factor Moderately 

or Significantly 
Increased 

Processing Time 

% Responded That 
Factor Was Present 

for Property  

GAO Survey 
 
 

% Responded 
Moderate or 
Significant 

% Responded 
Sometimes or Often 

Permits (that is, obtaining and/or cost of permits) 30% 65% 86% 100% 
Property site zoning approval 26% 47% 72% 76% 
Securing secondary financing 23% 17% 71% 81% 
Site contamination mitigation 22% 27% 48% 43% 
Legal challenges 20% 12% 57% 19% 
Need amendment waiver for processing time* 17% 21%   
General local opposition to project 12% 15% 62% 76% 
Need amendment waiver for fund amount* 12% 9%   
State and local historic preservation approval 7% 41% 33% 48% 
Lack of predevelopment funding** 2% 12% 62% 57% 

Source: DPG Recipient Survey and Nonrecipient Survey combined, N=92; Government Accountability Office (2003) Elderly Housing: Project Funding and Other Factors Delay 
Assistance to Needy Households, Survey of Section 202 Sponsors and Consultants, N=21 
*Factors “Need Amendment Waiver for Processing Time” and “Need Amendment Waiver for Fund Amount” were not included in the GAO survey. 
** Factor “Lack of Predevelopment Funding” was listed as “Lacks sufficient funds for pre-construction costs required before receipt of capital advance (for example, 
environmental review, site control)” in the GAO survey.  
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